

# **Resettlement Action Plan (RAP) approved by the World Bank**

---

# ASSAM INLAND WATER TRANSPORT DEVELOPMENT SOCIETY

## Resettlement Action Plan (RAP) Neamati

Transport Department, Government of Assam



**Assam Inland Water  
Transport Project**  
***(World Bank Aided)***

## **RESETTLEMENT ACTION PLAN (RAP) FOR NEAMATI TERMINAL**

The Resettlement Action Plan (RAP) for the project have been guided by the existing legislation and policies of the Government of India and World Bank's Safeguard OP

4.12. Prior to the preparation of the RAP, a detailed analysis of the existing national and state policies was undertaken and a Resettlement Policy Framework (RPF) has been prepared and approved for the entire AIWTD project

### **1. Need for Resettlement Action Plan**

- To identify adverse impacts and determine mitigation measures;
- To present the entitlements and action plan for the affected persons for payment of compensation and assistance for restoring livelihoods, and improving or at least retaining the existing living standards.
- Facilitate the design of a monitoring program to check the adequacy and implementation of mitigate measures.

### **2. Approach and Methodology**

The RAP has been based largely on primary data collected during joint field survey conducted on 13<sup>th</sup> April & 9<sup>th</sup> June 2023. The field research includes preliminary social survey of the Project Affected Persons (PAPs) and properties within the selected Neamati terminal site. The methodology used for preparation of RAP is discussed below:

- **Socio-economic Survey:** Socio-economic survey was conducted for each structure and properties covering owners and squatter. This survey was conducted to assess the extent of impacts due to proposed upgrading of terminal. A joint survey was conducted on 13<sup>th</sup> April 2023 by AIWTDS Officials along with Revenue Officials of Jorhat District Administration. A final field survey was undertaken on 9<sup>th</sup> June 2023 by Revenue Officials with AIWTDS Officials to finalise the number of squatters in the proposed project site.
- **Consultations:** Consultations with potential project affected persons and local people were conducted to inform the people about the proposed up gradation and improvement of the terminal and also to understand perceptions and suggestions by them in the presence of Revenue Officials, AIWTDS Officials and Gaon Panchayat Officials on 19<sup>th</sup> July 2023 at 35 no. Gaon Panchayat Office.

### **3. Impacts of the Proposed Project**

The up gradation works of the terminal will be mostly on riverine side which are mainly floating components. About 26505 sq. mtr needs to be acquired for the proposed terminal up gradation is submerged private land wherein NoC has been acquired from the O/O the District Administration for the entire area against compensation for the loss of land Ownership and livelihood.

### 3.1 Impacts on Land

The existing Neamati terminal is the most important ferry terminal for the residents travelling from Jorhat to Majuli. On interaction with IWT officials it was shared that during monsoon season which generally falls from the month of June till September, the terminals needs to be shifted from one place to another due to fluctuating water level of the river which causes inconvenience to the commuters as well as to the ferry operators. The land near the proposed terminal gets submerged during monsoon and barren when water level of the river declines.

The land requirement for terminal as per DPR is given in **Table-1.0**.

**Table 1.0: Land requirement for Up gradation of Terminal**

S. No	Name of Terminal	Land Requirement (sq m)	Ownership
1	Neamati	26505	Submerged Private land

As per approved RPF by World Bank for this project the process flow for Land Acquisition and R&R is well defined. This process includes Requisition of Land by AIWTDS. The proposal for acquisition of any private land has been made in the formats prescribed by the enacted rules of the Assam State Government on the RFCTLARR 2015 under the RFCTLARR, 2013 of Government of India. These formats include Khasra maps, along with the details of area of land to be acquired. The process also emphasises Appointment of “Administrator” for R&R, Notification, Declaration and Preparation of Award.

The Neamati Ghat is proposed on submerged private land. AIWTDS has submitted a proposal to Deputy Commissioner, Jorhat for acquisition of land at Kumargaon village under Hezari Mauza of Jorhat West Revenue Circle for the development of Ferry Terminal at Neamati Ferry Ghat. After site inspection and ground verification, Revenue Department issued a general notice in accordance with the Govt. Notification No. RLA. 177/2021/3 on 20.02.2023 to register objections/claim, if any, within 30 days of the publication of notice. The same was also published in two daily newspapers namely ‘The Assam Tribune’ and ‘The Dainik Janmbhumi’ on 21.02.2023 (**Annexure - 1 B**). District Revenue Department has calculated an estimate of Rs.1,28,98,881.88 (Rupees One Crore Twenty Eight lakhs Ninety Eight thousand Eight Hundred Eighty One and Eighty Eight paise) only for the compensation of land and the squatters that fall within the land and requested to deposit the same to district revenue Department. Initially, as per the Letter No. JRA. 129/2022 dated 29.03.2023, no objection/claim was received from any interested party/person.

However, a general meeting was held with Circle Officer of West Revenue Circle, Jorhat; GP President of 35 no GP; Gaon Pradhan of 35 no GP; GP Secretary of 35 no GP; Junior Engineer of IWT; Supervisor Kanungo of L A Branch, DC Office; Supervisor Kanungo of Jorhat West Circle; Lat Mandal of Jorhat West Circle, Land Revenue Assistant of LA Branch and AIWTDS Social Development Experts along with the available Pattadars of the land and Possessors of the shops at Neamati Ghat on 19<sup>th</sup> July, 2023 in the 35 no Gaon Panchayat Office premises regarding settlement of issues on land acquisition (**Annexure - 1 C**). After the meeting a letter from the Addl. Deputy Commissioner (LA) (**Annexure - 1 D**), Jorhat was received stating that as per the report from the Circle officer, Pattadars of 5 numbers of dag have already communicated and process is already initiated to communicate with the pattadars of rest 4 numbers of dag out of total 9 numbers of dag which falls under the proposed acquisition. In addition to the stated Pattadars, 6 numbers of possessors/squatters have also been identified. The Land Related Public Notification and other related documents have been enclosed within **Annexure-I**

### 3.2 Impacts on Livelihood

A socio-economic survey was conducted by the AIWTDS to identify the Project Affected Persons (PAPs) and make the inventory of the assets and structure to be impacted. The cut out date for identification at proposed Neamati Terminal up gradation site was 09.06.2023. According to the survey at proposed project location it was recorded that 06 squatters along the existing approach road and in the submerged land which gets barren after water level of river declines will be affected and their structures have to be removed from the site. The details are given in Table 2.0

**Table 2.0: Details of Squatters**

Category of PAPs	Type of Impact	Unit of Entitlement	Nos. affected
Squatters	Loss of livelihood	06	06

Thus, there are 06 squatters whose livelihood will be effected. The detailed information about the squatters like type of structures, socio-economic profile, family details, ownership of assets and livelihood restoration preferences etc. was collected during the survey. The details are presented in following sections

### 3.2.1 Typology of the Structure

The structures owned by the squatters are tin sheds and can be categorised as temporary structures.

### 3.2.2 Socio-Economic Profile of the Squatters

The brief socio-economic aspects of the squatters has been presented in this section. The detailed data recorded and compiled from census survey carried out in the month of April, 2023. The recorded data format of the squatters is enclosed as **Annexure- I (F)**.

Squ attr No.	Name	Gender	Age	Education	Religion	Caste	HHs Income/ per month	Family size	
								M	F
1.	Tilu Das	M	40	8 <sup>th</sup> std	Hindu	SC	15000	2	2
2.	Dulal Kalita	M	46	10 <sup>th</sup> std	Hindu	Genera	25000	2	3
3.	Jumi Hazarika (Kunju)	F	36	10 <sup>th</sup> std	Hindu	Genera	20,000	1	4
4.	Horulora Da	M	38	5 <sup>th</sup> std	Hindu	SC	25,000	1	5
5.	Mridul Das	M	37	10 <sup>th</sup> std	Hindu	SC	45,000	2	4
6.	Bijit kalita	M	40	10 <sup>th</sup> std	Hindu	Genera	25,000	1	3

### 3.2.3 Family Details of the PAPs

<b>Squatter No.: 01</b>				
<b>Name: Tilu Das</b>				
<b>Name</b>	<b>Gender</b>	<b>Age</b>	<b>Education Level</b>	<b>Occupation</b>
Raju Das	F	35	Metric	Housewife
Pranjal Das	M	18	9 <sup>th</sup> Standard	Student
Priyanka Das	F	20	9 <sup>th</sup> Standard	Student

<b>Squatter No.: 02</b>				
<b>Name: Dulal Kalita</b>				
<b>Name</b>	<b>Gender</b>	<b>Age</b>	<b>Education Level</b>	<b>Occupation</b>
Rumi Kalita	F	30	Metric	Housewife
Pabisikha Kalita	F	8	1 <sup>st</sup> standard	Student

Abhigyan Kalita	M	2	-	-
Sahani Kalita	F	60	-	Housewife

<b>Squatter No.: 03</b>				
<b>Name: Jumi Hazarika (Kunju)</b>				
<b>Name</b>	<b>Gender</b>	<b>Age</b>	<b>Education Level</b>	<b>Occupation</b>
Hemanta Hazarika	M	80	Metric	-
Subrida Hazarika	F	60	No formal education	Housewife
Nikunja hazarika	F	19	7 <sup>th</sup> standard	Student
Rupchu Hazarika	F	16	Metric	Student

<b>Squatter No.: 04</b>				
<b>Name: Sarulora Das</b>				
<b>Name</b>	<b>Gender</b>	<b>Age</b>	<b>Education Level</b>	<b>Occupation</b>
Nirumai Das	F	35	6 <sup>th</sup> Standard	Housewife
Munmuni Das	F	21	10 <sup>th</sup> Standard	Student
Maina Das	F	18	Senior secondary	Student
Debashree Das	F	15	Metric	Student
Sanduki Das	F	72	No formal education	-

<b>Squatter No.: 05</b>				
<b>Name: Mridul Das</b>				
<b>Name</b>	<b>Gender</b>	<b>Age</b>	<b>Education Level</b>	<b>Occupation</b>
Lokhimai Das	F	32	Metric	Housewife
Rowmoni Das	F	12	6 <sup>th</sup> Standard	Student
Showmoni Das	F	10	4 <sup>th</sup> Standard	Student
Shubha Das	F	49	No formal education	Unemployed
Arup Das	M	36	Senior Secondary	Unemployed



<b>Squatter No. : 06</b>				
<b>Name: Bijit Kalita</b>				
<b>Name</b>	<b>Gender</b>	<b>Age</b>	<b>Education Level</b>	<b>Occupation</b>
Rikumoni Kalita	F	33	Senior Secondary	Housewife
Shwaprali Kalita	F	8	2 <sup>nd</sup> standard	Student
Supriya Kalita	F	05 months	-	-

### 3.2.4 Ownership of Assets

It is well documented that all the respondents do not own any of the assets like agriculture land, orchards, livestock, four wheelers etc. However, all are using mobile phones and few of them possess bicycles, television, fridge and motor bikes etc.

### 3.2.5 Livelihood Restoration Preference

The livelihood restoration preferences as discussed and recorded during socio-economic survey and interaction with PAPs is summarised as below. It was recorded that all the affected persons expressed the need for the compensation for loss of livelihood as per the R&R plan of the project.

<b>S No</b>	<b>Preference</b>	<b>Squatter -1</b>	<b>Squatter -2</b>	<b>Squatter -3</b>	<b>Squatter -4</b>	<b>Squatter -5</b>	<b>Squatter -6</b>
1	Livelihood at Alternate site, if available	No	No	No	No	No	No
2	Compensation for loss of livelihood as per R&R plan of the project	Yes	Yes	Yes	Yes	Yes	Yes
3	Skill Training	No	No	No	No	No	No
4	Employment under proposed project	No	No	No	No	No	No
5	Self Help Group	No	No	No	No	No	No

#### 4. Entitlement Matrix

The entitlement framework designed for various categories is based on RFCTLARR 2013 of GoA and RTFCTLARR Rules, 2015 and World Bank Policy guidelines. Both, non-titleholders and titleholder will be compensated as per their eligibility and the applicable clauses have been defined in the entitlement matrix summarized below:

Sl. No.	Impact Category	Entitlements		Implementation Guidelines
PART I. TITLE HOLDERS - Compensation for Loss of Private Property				
1	Loss of Land (agricultural, homestead, commercial or otherwise or assets attached to the land)	1.1	Compensation for land at Replacement Cost or Land for land, where feasible.	<p>Land will be acquired by the competent authority in accordance with the provisions of RFCTLARR Act, 2013.</p> <p>Replacement cost for land will be: (i) market value as per Indian Stamp Act, 1899 for the registration of sale deed or agreements to sell, in the area where land is situated; or (ii) average sale price for similar type of land, situated in the nearest village or nearest vicinity area, ascertained from the highest 50% of sale deeds of the preceding 3 years; or (iii) consented amount paid for PPPs or private companies (whichever amount is higher).</p> <p>Plus 100% solatium and 12% interest from date of notification to award.</p> <p>The multiplied factor adopted by the GoA for land in rural area, based on the distance from urban area to the affected area, will be applied.</p>

				<p>In case only a part of any land plot is affected and its owner desires that the whole plot be acquired on the grounds that the plot has been rendered uneconomic or has been severed due to LA, the competent authority may make additional award as per section 94 of RFCT-LARR Act, 2013 for the remaining part of land without initiating the land acquisition process afresh.</p> <p>Value of Assets attached to the land/building: Compensation for trees/crops etc.</p> <p>a. Cash compensation as estimated u/s 29 (3), RFCT-LARR Act, 2013 by:</p> <p>v. Forest Department for timber trees</p>
--	--	--	--	--

Sl. No.	Impact Category	Entitlements		Implementation Guidelines
				<p>vi. State Agriculture Department for crops</p> <p>vii. Horticulture Department for horticulture, perennial trees</p> <p>viii. Cash assistance to title holders and non-squatters for loss of trees, crops and perennials at market value.</p> <p>b. Three months" advance notice to affected parties to harvest fruits, crops. In case standing crops, the affected parties shall receive three months" advance notice to salvage crops, or compensation in lieu there of as determined above.</p>
2	Loss of Structure (house, shop, building or immovable property)	2.1	Compensation a replacement cost	<p>The market value of structures and other immovable properties will be determined based on relevant basic Schedule of Rates (SR) as on date without depreciation.</p> <p>Plus 100% solatium</p> <p>For partly affected structures, the PAP will have the option of claiming compensation for the entire structure, if the remaining portion is unviable.</p>
<b>PART II. REHABILITATION AND RESETTLEMENT – Both Land Owners and Families Whose livelihoods are primarily dependent on Land Acquired</b>				

3	Loss of Land	3.1	<p>Employment to at least one member per affected family in the project or arrange for a job in such other project as may be required after providing suitable training and skill development in the required field and at a rate not lower than the minimum wages.</p> <p>or</p> <p>One-time payment of Rs. 5,00,000/- for each affected household</p> <p>Or</p>	
---	--------------	-----	---	--

Sl. No.	Impact Category	Entitlements		Implementation Guidelines
			Annuity policy that shall pay Rs. 2000/- per month for 20 years with appropriate indexation to CPIAL	
		3.2	Subsistence allowance of Rs. 3,000/- per month for a period of one year to affected households who require to relocate due to the project	
		3.3	Transportation assistance of Rs. 50,000/- for affected households who require to relocate due to the project	
		3.4	One-time assistance of not less than Rs. 25,000/- to all those who lose a cattle shed or a petty shop.	<p>Cattle shed or petty shop shall get one-time financial assistance of such amount as the appropriate Government may, by notification, specify subject to a minimum of twenty-five thousand rupees for construction of cattle shed or petty shop as the case may be.</p> <p>Petty shop will include commercial kiosk, vendor where business is carried out.</p> <p>PIU and the implementation support NGO / agency will consult such PAPs and assess the requirement of subsistence allowance for kiosks and vendors receiving this cash assistance under the petty shop category.</p> <p>Cattle shed shall mean any permanent, semi-permanent structure or makeshift shed erected on long term basis for keeping cattle.</p>
		3.5	One-time Resettlement Allowance of Rs. 50,000/- for affected household who have to relocate	
		3.6	Additional one-time assistance of Rs. 50,000/- for scheduled	

Sl. No.	Impact Category	Entitlements		Implementation Guidelines
			caste and scheduled tribe families who are displaced from scheduled areas and are required to relocate due to the project	
4	Loss of Residence	4.1	<p>An alternative house for those who have to relocate, as per PMAY-G specifications in rural areas and a constructed house/flat of minimum 50 sq. m. in urban areas;</p> <p>or</p> <p>Cash in lieu of house if opted, for those who do not have any homestead land and who have been residing in the affected area continuously for a minimum period of 3-years.</p>	<p>An alternative house for those who have to relocate, as per PMAY-G (<i>IAY has been restructured</i>) specifications in rural areas and a constructed house / flat of minimum 50 sq. m. in urban areas or cash in lieu of house if opted (the cash in lieu of house will be Rs.1,20,000/- (plain) and 1,30,000/- (difficult terrain) in line with GoI PMAY-G standards in rural areas and Rs.1,50,000 in case of urban areas).</p> <p>The benefits listed above shall also be extended to any affected family which is without homestead land and which has been residing in the area continuously for a period of not less than three years preceding the date of notification of the affected area and which has been involuntarily displaces from such area.</p> <p>This assistance shall be extendable to mixed-use structures fulfilling residential and commercial purposes in owner as well as un-titled categories.</p>
		4.2	<p>Employment to at least one member per affected family in the project or arrange for a job in such other project as may be required after providing suitable training and skill development in the required field and at a rate not lower than the minimum wages.</p> <p>or</p> <p>One-time payment of Rs.</p>	

Sl. No.	Impact Category	Entitlements		Implementation Guidelines
			5,00,000/- for each affected household  or  Annuity policy that shall pay Rs. 2000/- per month for 20 years with appropriate indexation to CPIAL	
		4.3	Monthly subsistence allowance of Rs. 3,000/- per month for a period of one year to affected households who require to relocate due to the project	
		4.4	Transportation assistance of Rs. 50,000/- for affected households who require to relocate due to the project	
		4.5	One-time assistance of not less than Rs. 25,000/- to all those who lose a cattle shed or a petty shop.	<p>Cattle shed or petty shop shall get one-time financial assistance of such amount as the appropriate Government may, by notification, specify subject to a minimum of twenty-five thousand rupees for construction of cattle shed or petty shop as the case may be.</p> <p>Petty shop will include commercial kiosk, vendor where business is carried out.</p> <p>PIU and the implementation support NGO / agency will consult such PAPs and assess the requirement of subsistence allowance for kiosks and vendors receiving this cash assistance under the petty shop category.</p> <p>Cattle shed shall mean any permanent, semi-permanent structure or makeshift shed erected on long term basis for keeping cattle.</p>
		4.6	One-time assistance of Rs. 25,000/- for each	



Sl. No.	Impact Category	Entitlements		Implementation Guidelines
			affected family of an artisan or self-employed and who has to relocate	
		4.7	One-time Resettlement Allowance of Rs. 50,000/- for affected household who have to relocate	
		4.8	Additional one-time assistance of Rs. 50,000/- to scheduled caste and scheduled tribe families who are displaced from scheduled areas and are required to relocate due to the project	
		4.9	Right to salvage affected materials	
5	Loss of shop/ trade/ commercial structure	5.1	<p>Employment to at least one member per affected family in the project or arrange for a job in such other project as may be required after providing suitable training and skill development in the required field and at a rate not lower than the minimum wages.</p> <p>or</p> <p>One-time payment of Rs.5,00,000/- for each affected household</p> <p>or</p> <p>Annuity policy that shall pay Rs. 2000/- per month for 20 years with appropriate indexation to CPIAL</p>	
		5.2	Monthly subsistence allowance of Rs. 3,000/- per month for a period of one year to affected households who require to relocate due to the	

Sl. No.	Impact Category	Entitlements		Implementation Guidelines
			project	
		5.3	Transportation assistance of Rs. 50,000/- for affected households who are required to relocate due to the project.	
		5.4	One-time assistance of Rs. 25,000/- for each affected family of an artisan or self-employed or small trader and who has to relocate.	
		5.5	One-time Resettlement Allowance of Rs. 50,000/- for affected household who have to relocate	
		5.6	Additional onetime assistance of Rs. 50,000/- to scheduled caste and scheduled tribe families who are displaced from scheduled areas and who require to relocate due to the project	
		5.7	Right to salvage affected materials	
<b>PART III. IMPACT TO SQUATTERS AND ENCROACHERS –where no Land Acquisition is done</b>				
6	Impact to Squatters	6.1	<b>Loss of House</b>	<p>Only those directly affected squatters who live there will be eligible for all assistance.</p> <p>Structure owners in government lands who do not live there and have rented out the structure will be provided compensation for structure and no other assistance will be provided to them. The occupier (squatter-tenant) will be eligible for other assistances.</p>
		6.1.1	Compensation at scheduled rates without depreciation for structure with 1-month notice to demolish the affected structure	
		6.1.2	Right to salvage the affected materials	
		6.1.3	House construction grant of Rs. 1,20,000/- for all those who have to relocate and who do not have a house. Additional house site grant of Rs. 50,000/- to those who do not have a house site	
		6.1.4	One-time subsistence	

Sl. No.	Impact Category	Entitlements		Implementation Guidelines
			allowance of Rs. 18,000/-	
		6.1.5	Shifting assistance of Rs. 10,000/-	
		6.2	<b>Loss of Shop</b>	<p>Only those directly affected squatters who do business there will be eligible for all assistance.</p> <p>Structure owners in government land who do not do the business and have rented out the structure will be provided compensation for structure and no other assistance will be provided to them. The occupier (squatter-tenant) will be eligible for other assistances.</p>
		6.2.1	Compensation at scheduled rates without depreciation for structure with 1-month notice to demolish affected structure	
		6.2.2	Right to salvage the affected materials	
		6.2.3	One-time rehabilitation grant of Rs. 25,000 for reconstruction of affected shop.	
		6.2.4	One-time subsistence allowance of Rs. 18,000/-	
		6.2.5	Shifting assistance of Rs. 10,000/-	
		6.3	<b>Kiosks / Street Vendors</b>	<p>Petty shop will include commercial kiosk, vendor where business is carried out. Petty shop shall get one-time financial assistance of such amount as the appropriate Government may, by notification, specify subject to a minimum of twenty-five thousand rupees for construction of petty shop.</p> <p>PIU and the implementation support NGO / agency will consult such PAPs and assess the requirement of subsistence allowance for kiosks and vendors receiving the cash assistance under the petty shop category.</p>
		6.3.1	1-month advance notice to relocate to nearby place for continuance of economic activity.	
		6.3.2	For temporary loss of livelihood during construction period, a monthly subsistence allowance of Rs. 3,000/- will be paid for the duration of disruption to livelihood, but not exceeding 3-months	
		6.3.3	If relocation to nearby place and continuance of economic activity in the same place is not possible, then one time rehabilitation grant of Rs. 25, 000/-.	
		6.4	<b>Cultivation</b>	
		6.4.1	3-month notice to harvest standing crops or market value of compensation for standing crops	
7	Impact to	7.1	<b>Cultivation</b>	Market value for the loss of standing

Sl. No.	Impact Category	Entitlements		Implementation Guidelines
	Encroachers	7.1.1	3-month notice to harvest standing crops or market value of compensation for standing crops, if notice is not given	crops will be decided by the PIU in consultation with the Agriculture or Horticulture Department
		7.2 7.2.1	<b>Structure</b> 1-month notice to demolish the encroached structure	
		7.2.2	Compensation at scheduled rates without depreciation for the affected portion of the structure	The value of commercial structures and other immovable properties will be determined on the basis of relevant Basic Schedule of Rates (SR) as on date without depreciation

## 5. Stakeholder Engagement:

A general meeting was held with the Pattadars of the land and Possessors (squatters) of the shops in the presence of Circle Officer of West Revenue Circle, Jorhat, GP President, Gaon Pradhan, GP Secretary, Junior Engineer of IWT, Supervisor Kanungo of L A Branch, DC Office, Supervisor Kanungo of Jorhat West Circle, Lat Mandal of Jorhat West Circle, Land Revenue Assistant of LA Branch and AIWTDS Officials- Social Development Experts at Neamati Ghat on 19<sup>th</sup> July, 2023 in the 35 no Gaon Panchayat Office premises regarding settlement of issues on land acquisition of Neamati Ghat for construction of Neamati passenger ferry terminal.

The meeting started with a general introduction of the Revenue Officials and AIWTDS Social Team with the Four Pattadars and Six Possessors that were present in the meeting. It was followed by a general discussion upon the importance of the terminal construction at Neamati Ghat.

After discussion amongst the members present, the following issues were noted:

1. While 9 Pattadars are given in the L A estimate provided by Jorhat DC Office, Pattadars for 4 Dag Numbers were only present. Instead of the original Pattadars mentioned in the LA estimate, their descendants (sons and grandsons) represented the original Pattadars as they are no more alive.
2. The available documents carried by the descendants proving their lineage and connection with their original Pattadars were duly checked by the LA branch officials and found to be authentic in presence of Circle Officer and all other Officials present.
3. The Six possessors mentioned in the LA Estimate were present and also duly checked by aforementioned Officials.
4. Of Six Possessors, two Possessors viz. Kunju Hazarika and Horulora Das in the LA Estimate have expressed certain discrepancies in their names mentioned in the LA Estimate.
  - In case of Kunju Hazarika, she claims her name in the identification document is Jumi Hazarika and her pet name is actually Kunju which by mistake was given when the Revenue officials visited.
  - In case of Horulora Das, the error is regarding one letter only and he claims his name in the identification document is Sarulora Das.

Both of them were advised by the Revenue Officials to get affidavit done to prove the same.


5. Revenue officials informed the Social team of the Society that one Pattadar could not come to the meeting due to some unavoidable circumstances and he was informed by the officials to visit the Circle Office later as per his convenience.
6. In the end of the meeting the Social team of the Society requested the Pattadars and LA estimate team to try to reach out the rest of the Pattadars who were not present in the meeting at the earliest.

## 6. Grievance Redressal Mechanism:

To resolve the complaints related to issues as part of the project AIWTDS has already formulated Grievance Redressal Mechanisms (GRM). The PIU has already communicated on the GRM mechanism to the PAPs during the general consultation meet.

All safety and security systems will be alerted to safeguard the interest of the PAPs and the uptake channel for addressing Grievance are:

- Through Web portal [www.aiwtlds.in](http://www.aiwtlds.in);
- Through toll free number 18008894717;
- Through Mobile App;  
Mobile App name- **Assam Inland Water Transport Development Society (AIWTDS)**  
How to download-  
Step1- Go to the site: [www.aiwtlds.in](http://www.aiwtlds.in)  
Step2- Go to download  
Step3- Then click on Android App  
Step4- Android App- apk file will be downloaded & ready to install in the mobile phone  
*Screenshots of the entire process is attached below-*



- Through WhatsApp- Number: **+91-9287997525**
- Through Field Executive of ghat/site;
- Through Social Media Handles of AIWTDS;
- Through email id [grc.aiwtlds@gmail.com](mailto:grc.aiwtlds@gmail.com).

Apart from the above mechanisms signages on GRM uptakes channels will be displayed at the construction site for easy access to the people/community. Regular Community Consultation shall be taken up every month with PAPs and the community to address their grievances if any.

## 7. Timeline

Activity	Timeline/ Status
Socio- Economic Survey & preliminary Consultation	13 <sup>th</sup> April 2023
Joint Consultation with the Revenue Department	9 <sup>th</sup> June 2023
Final Consultation before disbursement with the officials of AIWTDS, District Administration, Revenue Circle, Gaon Panchayat along with the Pattadars & Possessors.	19 <sup>th</sup> July 2023
Disbursement	Before award of Contract
Notice Period	1month
Monitoring	As the amount will be disbursed from the O/O the District Administration, hence AIWTDS will do regular follow-up, with the department on the utilization of the amount as mentioned below in Section 8

## 8. Monitoring :

- On 19th July'23 during the consultation with the Pattadars and Possessors (Squatters), AIWTDS officials in the presence of LA branch, DC Office, Jorhat have reviewed the identity of the Pattadars and Possessors (Squatters) to check and establish their authenticity of claim.
- AIWTDS officials have also made a progress in supporting the Revenue Officials to identify the claimants while they have not come on their own even with proper publications in two leading newspapers inviting claims.
- With successful efforts made to identify the claimants, the next step is to ensure proper disbursal to respective claimants by the Jorhat District Administration.
- In this regard a meeting with the DLPCC will be conducted before the disbursal.
- AIWTDS will ensure obtaining the Utilization Certificate (UC) after disbursal of the entire amount to the PAPs.
- AIWTDS officials will follow up and monitor if the money has been judiciously utilized by the claimants to restore their livelihood within 3 months of receiving their Resettlement amount. A One day Financial Literacy Programme will be conducted for the beneficiaries for judicious utilization of the amount.
- The following indicators will be monitored during the RAP implementation in a fortnightly basis:

Monitoring and Evaluation Indicators					
Sl. No.	Indicator	Target	Status	% Achieved	Responsibility
1	No. of PAFs/Persons				
2	Affected by Land				
3	Affected by Livelihood				
4	Verification of Affected Families/Persons				
5	No. of Micro Plan Prepared and Approved				
6	Identity cum entitlement card issued to PAPs (No.)				
7	No. of Bank Account Opened				
8	Total Amount Approved for Compensation (in Rs.)				
9	Total Amount Distributed (in Rs.)				
10	No. of PAFs/Persons Received Compensation for Land				
11	No. of Families Received R&R Assistance (in addition to land compensation)				
12	No. of PAFs/PAPs Received Compensation for Livelihood				
13	No. of Families Received Skill Development Training				
14	New PAPs added, if any (who could not be enumerated at the time of survey)				
15	Consultations held with regard to RAP – No. (including with WHH and ST communities)				



16	Total No. of Grievances Received				
17	Grievances Closed				

## 9. Budget and Compensation as per estimate provided from the Deputy Commissioner, Jorhat.

### Calculation of Direct Purchase Price

#### Indicators:

1. R – Highest Market Value of such land where it is situated or Average sale price of similar type of land situated in the nearest vicinity area. (In this regard the year for survey 2022 has been taken into consideration)
2. A – Affected area or Volume of Land
3. M – Multiplication Factor. i.e. The market value of land shall be multiplied by a factor of **1.00** (for land of urban area), or **1.50** (if the radial distance of the land is within 10 km from nearest urban area) or **2.00** (if radial distance of land is beyond 10 km from nearest urban area).
4. B – Market value of Buildings and other immovable property if present on the land.
5. O – Value of Trees and plants attached to the land.
6. Y – Time in years from the date of notification of land acquisition to award of compensation.

#### Steps for calculation:

- i. Actual value of Land =  $R * A$
- ii. Add multiplication factor =  $R * A * M$
- iii. Add building and other immovable asset value =  $(R * A * M) + (B+O)$
- iv. Add 100% solatium on the value of land =  $\frac{2 * [(R * A * M) + (B+O)]}{1}$  --part 1
- v. Add 12% interest on actual land value =  $[ \frac{0.12 * Y * (R * A)}{1} ]$  --part 2

$$\begin{aligned} \text{Therefore Total Value} &= \{ \text{part 1} + \text{part 2} \} \\ &= \{ \frac{2 * [(R * A * M) + (B + O)]}{1} + [ \frac{0.12 * Y * (R * A)}{1} ] \} \end{aligned}$$

- vi. Add 25% incentive on the total Value for readily agreeing to be part of the project.  
 $= 1.25 * \{ \frac{2 * [(R * A * M) + (B + O)]}{1} + [ \frac{0.12 * Y * (R * A)}{1} ] \}$

$$\text{Total Price of Direct Purchase} = 1.25 * \{ \frac{2 * [(R * A * M) + B+O]}{1} + [ \frac{0.12 * Y * (R * A)}{1} ] \}$$

SI No.	Name of Circle	Name of Mouza	Name of Village	Total Amount
1.	West Revenue Circle	Hezari	Kumar Gaon	1,25,84,275.00
			Total Amount	1,25,84,275.00
			Administrative Cost @ 2.5%	3,14,606.88
			<b>GRAND TOTAL</b>	<b>1,28,98,881.88</b>

- a. The detail break-up of the Budget is attached herewith at **Annexure - 1(A)** and it is as per the entitlement matrix in the RPF approved by the WB and the Right to Fair Compensation and Transparency in Land Acquisition, Rehabilitation and Resettlement (RFCTLARR) Act, 2013 of Government of India.
- b. In the Annexure -1(A) the budget of the Pattadars (Land Owners) and Possessors( Squatters) have been divided as follows:

Sl. No.	PAPs	Amount
1	Pattadars	10570400
2	Possesors	2013875
	<b>TOTAL BUDGET</b>	<b>12584275</b>

## 10. Implementation and Procedure for RAP

The procedure to be adopted for implementation of RAP based on approved RPF for this project is described in following paragraphs.

### a. Appointment of Administrator

In pursuance of the Government Gazette Notification no RLA. 177/2021/3 dated 07/03/2022 the District Level Land Purchase Committee, Jorhat was constituted **(Annexure – 1 G)** for the purpose of Land Acquisition through direct purchase policy as well as fixation of market value in acquisition of land and for implementation of R & R activities as per the RPF approved for the project for construction of passenger ferry terminal at Neamati Ferry Ghat in Jorhat district at Village Kumargaon under Hazari Mouza of Jorhat west Revenue Circle comprising of the following officials-

- The Deputy Commissioner, Jorhat as the Chairman
- The Addl. Deputy Commissioner (LA), Jorhat as Member Secretary
- The State Project Director, AIWTDS as Member
- The Circle Officer, Jorhat West Revenue Circle as Member
- The Executive Engineer, IWTDS, Jorhat Division as Member
- The Sr. Sub Registrar, Jorhat as Member.

### b. Notification, Declaration and Preparation of Award

The R&R awardee list and scheme was prepared on the basis of the survey and valuation of assets of PAPs. The R&R scheme and award will be forwarded to the R&R Commissioner. If, the State Government is satisfied with the scheme, the District Administration may issue declaration. AIWTDS will deposit the amount prior to the declaration.

### c. Disbursement process

The District Administration along with AIWTDS Social experts and officials from Revenue Circle & Gaon Panchayat had organized the consultation meeting with PAPs wherein it was further decided that AIWTDS will disburse the estimated amount to the bank account of the District Administration. A letter requesting for the bank details of the district administration has

also been requested and placed under **(Annexure- 1 E)**. The District Administration's office (Land Acquisition branch) will contact the pattadars and possessors since they already have their contact details and bank details and disburse the assistances and compensation to the PAPs and provide us with utilisation certificate accordingly.

**d. RAP Implementation:**

The implementation of RAP is the responsibility of AIWTDS. Social Development Specialist will be responsible for overall coordination with affected persons. AIWTDS shall ensure to release the funds for all the activities as per the agreed plan and approved budgets. It is mandatory to maintain record of expenses and account statements of beneficiaries in order to keep the overall procedure transparent.

## Photographs of the Squatters

	<p><b>Squatter No.:1</b> <b>Name: Bijit Kalita</b></p>
	<p><b>Squatter No.:2</b> <b>Name: Dulal Kalita</b></p>
	<p><b>Squatter No.: 3</b> <b>Name: Jumi Hazarika</b></p>



**Squatter No.:4**  
**Name: Mridul Das**



**Squatter No.:5**  
**Name: Sarulora Das**



**Squatter No.:6**  
**Name: Tilu Das**

## **Annexure - 1**

### **Land and possessor related Documents**

---

## **Annexure - 1 (A)**

**Budget Estimate by Office of the Deputy  
Commissioner, Jorhat.**

---





GOVT. OF ASSAM  
OFFICE OF THE DEPUTY COMMISSIONER, JORHAT  
(LAND ACQUISITION BRANCH)

No: JRA. 129/2022/117

Dated Jorhat the 21 June, 2023

To,

The State Project Director,  
Assam Inland Water Transport Development Society

Sub: Submission of L.A. Estimate regarding acquisition of land for construction of passenger ferry terminal at Nimati Ferry Ghat at Village Kumargaon under Hezari Mouza of Jorhat West Revenue Circle in the district of JORHAT.

Sir,


With reference to the subject cited above, I have the honour to inform you that the estimate regarding acquisition of land measuring 28B-4K-16Ls for construction of passenger ferry terminal at Nimati Ferry Ghat at Village Kumargaon under Hezari Mouza of Jorhat West Revenue Circle in the district of Jorhat has been accessed to be **Rs. 1,28,98,881.88 (Rupees One Crore Twenty Eight Lakh Ninety Eight Thousand Eight Hundred Eighty One and Eighty Eight Paise)** only.

Therefore, you are requested to place necessary budget to meet the expenditures in connection with the proposed acquisition and your consent in writing that you are also agreeable to make payment of any enhanced compensation if and when, so awarded by any court or higher authorities, together with necessary interest thereon.

This is for your kind information and necessary action.

Enclo: - LA Estimate = 1 copy  
Zonal land valuation statement = 1 copy

Yours faithfully,

  
Deputy Commissioner  
Deputy Commissioner  
Jorhat

Memo No: JRA. 129/2022/117 -A

Dated Jorhat the 21 June, 2023

Copy to:

- (1) The Secretary to the Govt. of Assam, Revenue & D.M. Department for kind information.
- (2) The Executive Engineer, Inland Water Transport Department, Jorhat Division, Jorhat for information and necessary action.
- (3) Office Record.


  
Deputy Commissioner  
Deputy Commissioner  
Jorhat



### Detail statement of villagewise Estimated Amount

Sl. No.	Name of the Circle	Name of the Mouza	Name of the Village	Total Amount
1	West Revenue Circle	Hezari	Kumar Gaon	1,25,84,275.00
Total Amount :				1,25,84,275.00
Administrative Cost @ 2.5% :				3,14,606.88
Grand Total :				1,28,98,881.88

Rupees (One Crore Twenty Eight Lakh Ninety Eight Thousand Eight Hundred Eighty One and Eighty Eight Paisa) only

  
**Member Secretary**  
 District Level Land Purchase Committee cum  
 Addl. Deputy Commissioner (LA), Jorhat

  
**Chairman**  
 District Level Land Purchase Committee cum  
 Deputy Commissioner, Jorhat  
 District Level Land Purchase Committee cum  
 Deputy Commissioner, Jorhat



tentative Valuation Estimate for the acquisition of land for construction of passenger ferry terminal at Nimati Ferry Ghat at Village Kumargaon under Hezari Mouza of Jorhat

Village/ Ward: Kumar Gaon

Mouza: Hezari

Rural/ Urban: Rural

Sl. No.	Name of Pattadar	Name of Possessor	Patta No.	Dag No.	Class of Land	Area to be Acquired	Zonal Land Value of 2022-23 per Bigha	Zirat Value	Land Value	Structure Value	Total Compensation calculated as per Govt. Gazette Notification No. RLA.177/2021/3 dated 07/03/2022
1	1. Sri Sepeta Keot, S/O- Horu Keot 2. Sri Ratneshwar Saikia, S/O- Late Huntu 3. Sri Kobai Saikia, S/O- Late Huntu 4. Sri Budheswar Saikia, S/O- Late Huntu 5. Dibakar Saikia, S/O- Late Ghanashyam	presently under river possession	27	217	Da. Alotia	9-1-11	1,00,000.00		9,31,000.00		33,98,150.00
2	1. Sri Sarbeswar Keot, S/O- Ratiram Keot 2. Sri Saruram Neog, S/O- Konbupa Neog 3. Smti Champa Saikia, W/O- Golap Saikia 4. Smti Sabitri Saikia, W/O- Golap Saikia 5. Sri Hemodhar Kalita, S/O- Muluk Hazarika 6. Sri Dulal Neog, S/O- Liladhar Neog	presently under river possession	87	260	Da. Alotia	5-0-19	1,00,000.00	-	5,19,000.00	-	18,94,350.00
3	Sri Beka Keot, S/O- Tanka Keot	presently under river possession	78	262	Da. Alotia	1-4-2	1,00,000.00	-	1,82,000.00	-	6,64,300.00
4	Sri Prodip Kumar Dutta, S/O- Bogai Dutta	presently under river possession	42	279/Pt	Da. Alotia	0-4-17	1,00,000.00	-	97,000.00	-	3,54,050.00
5	1. Sri Ananda Bora, S/O- Sonai Borah 2. Sri Phanidhar Borah, S/O- Sonai Borah 3. Sri Hemchandra Borah, S/O- Bholaram Borah		6	280/Pt	Da. Alotia	0-3-2	1,00,000.00	-	62,000.00	-	2,26,300.00
6	1. Sri Phonidhar Das, S/O- Golap Das 2. Sri Numal Chandra Neog, S/O- Konlora Neog.		5	281	Bam Alotia	0-4-19	1,00,000.00	-	99,000.00	-	3,61,350.00
		Sri Kunju Hazarika S/o Hemanta						24,000.00			60,000.00
		Sri Horulora Das S/o Nidhiram						82,650.00			2,06,625.00
		Sri Mridul Das S/o Shilkar						3,12,700.00			7,81,750.00
		Sri Bijit Kalita S/o Kanakchandra kalita						14,400.00			36,000.00

Member Secretary

District Level Land Purchase Committee cum  
Addl. Deputy Commissioner (LA), Jorhat

Chairman

District Level Land Purchase Committee cum  
Deputy Commissioner, Jorhat



Final Valuation Estimate for the acquisition of land for construction of passenger ferry terminal at Nimati Ferry Ghat at Village Kumargaon under Hezari Mouza of Jorhat

Village/ Ward: Kumar Gaon		Mouza: Hezari		Rural/ Urban: Rural							
No.	Name of Pattadar	Name of Possessor	Patta No.	Dag No.	Class of Land	Area to be Acquired	Zonal Land Value of 2022-23 per Bigha	Zirat Value	Land Value	Structure Value	Total Compensation calculated as per Govt. Gazette Notification No. RLA.177/2021/3 dated 07/03/2022
7	Smti khageswari Das, D/O- Jjuram Das		36	282	Da Alotia	1-0-3	1,00,000.00	-	1,03,000.00	-	3,75,950.00
		Sri Tilu Das S/o Ghanshyam Das						37,800.00			94,500.00
		Sri Dulal Kalita S/o Rajen						3,34,000.00			8,35,000.00
8	1.Sri Dimbeswar Dutta, S/O- Keshab Chandra Dutta 2.Sri Lakheswar Dutta, S/O- Keshab Chandra Dutta 3.Sri Horen Dutta, S/O- Keshab Chandra Dutta	presently under river possession	15	263	Da Alotia	5-0-11	1,00,000.00	-		-	18,65,150.00
9	1.Sri Takaru Kalita, S/O- Khemai Kalita 2.Sri Kamal Kalita, S/O- Khemai Kalita 3.Sri Mohon Dutta, S/O- Punai 4.Sri Padmadhar Dutta, S/O- Punai 5.Sri Dimbeswar Dutta, S/O- Keshab Chandra Dutta 6.Sri Horen Dutta, S/O- Keshab Chandra Dutta 7.Sri Deben Dutta, S/O- Dinanath Dutta 8.Sri Bapason Dutta, S/O- Dinanath Dutta 9.Sri Rubul Dutta, S/O- Lakheswar Dutta 10.Sri Horen Dutta, S/O- Lakheswar Dutta	presently under river possession	53	264	Da Alotia	3-4-12	1,00,000.00	-	3,92,000.00	-	14,30,800.00
Total						28-4-16		8,05,550.00	23,85,000.00	-	1,25,84,275.00

Rupees ( One Crore Twenty Five Lakh Eighty Four Thousand Two Hundred Seventy Five) only

Member Secretary  
District Level Land Purchase Committee cum  
Addl. Deputy Commissioner (LA), Jorhat

Chairman  
District Level Land Purchase Committee cum  
Deputy Commissioner, Jorhat  
District Level Land Purchase Committee cum  
Deputy Commissioner, Jorhat



## **Annexure - 1(B)**

**Publication to invite claims/objections in two  
leading Newspapers**

---



GOVT. OF ASSAM  
OFFICE OF THE DEPUTY COMMISSIONER, JORHAT  
(LAND ACQUISITION BRANCH)

No: JRA. 129/2022/

Dated Jorhat the 29<sup>th</sup> March, 2023

To,

The State Project Director,  
Assam Inland Water Transport Development Society,  
Ulubari, Guwahati

Sub:- Regarding construction of passenger ferry terminal at Nimati Ferry Ghat at Village Kumargaon under Hezari Mouza of Jorhat West Revenue Circle in the District of Jorhat.

Sir,

With reference to the subject cited above, I have the honor to inform you that regarding construction of passenger ferry terminal at Nimati Ferry Ghat in Village Kumargaon under Hezari Mouza of Jorhat West Revenue Circle, a general notice was issued vide this office letter No. JRA.129/2022/47 dated 20/02/2023 in accordance with the Govt. Notification No.RLA.177/2021/3 dated 07/03/2022, where in it is mentioned that "Any person interested in the said land may, within one (1) month from the date of publication of this notification, object to the use of such land for the aforesaid purpose under para 4 (vi) of the said notification. Every such objection shall be made to the Chairman, DLLPC, Jorhat namely, DEPUTY COMMISSIONER/ DISTRICT COLLECTOR in writing and shall set out the grounds thereof and the Chairman, DLLPC shall give the objector an opportunity of being heard, either in person or by a legal practitioner, and may, after hearing all such objections and after making such further enquiry, if any, as the Chairman, DLLPC thinks necessary, by order, either allow or disallow the objections". The same was also published in two daily news papers namely, The Assam Tribune and The Dainik Janambhumi on dated 21/02/2023 (paper cut enclosed). Furthermore, it is bring to your kind notice that till date no claim and objection is received from concern person in this regard.

This is for your kind information and necessary action.

Encl: As stated above

Yours faithfully,

Addl. Deputy Commissioner (LA)

Jorhat

Memo No: JRA. 129/2022/

Dated Jorhat the 29<sup>th</sup> March, 2023

Copy to:

PA to DC, Jorhat for kind appraisal of the Deputy Commissioner.

Addl. Deputy Commissioner (LA)

Jorhat



## NOTICE

Pursuant to para 3 (iv) of the Govt. Notification No. RLA. 177/2021/3 dated 07/03/2022, the District Level Land Purchase committee (DLLPC), Jorhat, after being satisfied that for the public purpose, the land, the brief description of which is given in the Schedule below, is required for the acquisition of land for construction of passenger ferry terminal at Nimati Ferry Ghat at Village Kumargaon under Hezari Mouza of Jorhat West Revenue Circle in the district of JORHAT in the state of ASSAM, hereby declares its intention to acquire such land by direct purchase.

Any person interested in the said land may, within one (1) month from the date of publication of this notification, object to the use of such land for the aforesaid purpose under para 4 (vi) of the said notification. Every such objection shall be made to the Chairman, DLLPC, Jorhat namely, DEPUTY COMMISSIONER/ DISTRICT COLLECTOR in writing and shall set out the grounds thereof and the Chairman, DLLPC shall give the objector an opportunity of being heard, either in person or by a legal practitioner, and may, after hearing all such objections and after making such further enquiry, if any, as the Chairman, DLLPC thinks necessary, by order, either allow or disallow the objections.

This notification is published for acquisition of land through direct purchase through negotiated attlement for construction of passenger ferry terminal at Nimati Ferry Ghat.

The land plans and other details of the land to be acquired under this notification are available and can be inspected by the interested person at the <https://jorhat.assam.gov.in>, concerned Revenue Circle Office and office of the Chairman, DLLPC cum Deputy Commissioner, Jorhat.

### SCHEDULE

Brief Description of the land to be acquired with or without structures falls under the acquisition of land for construction of passenger ferry terminal at Nimati Ferry Ghat at Village Kumargaon under Hezari Mouza of Jorhat West Revenue Circle in the district of JORHAT in the state of ASSAM.

Village: - Kumargaon Mouza: - Hezari Circle: - West Revenue Circle

Sl. No.	Rural/Urban	Name of Pattadar	Patta No.	Dag No.	Area to be Acquired B-K-L
1	Rural	1. Sri Sarbeswar Keot, S/O- Ratiram Keot 2. Sri Saruram Neog, S/O- Konbupa Neog 3. Smti Champa Saikia, W/O- Golap Saikia 4. Smti Sabitri Saikia, W/O- Golap Saikia 5. Sri Hemodhar Kalita, S/O- Muluk Hazarika 6. Sri Dulal Neog, S/O- Liladhar Neog	87	260	5-0-19
2	Rural	1. Sri Beka Keot, S/O- Tanka Keot	78	262	1-4-2
3	Rural	1. Sri Prodip Kumar Dutta, S/O- Bogai Dutta	42	279	2-0-10
4	Rural	1. Sri Ananda Bora, S/O- Sonai Borah 2. Sri Phandhar Borah, S/O- Sonai Borah 3. Sri Hemchandra Borah, S/O- Bholaram Borah	6	280	2-2-7
5	Rural	1. Sri Phonidhar Das, S/O- Golap Das 2. Sri Numal Chandra Neog, S/O- Konlora Neog	5	281	0-4-19
6	Rural	1. Smti khageswari Das, D/O- Jiuram Das	36	282	1-0-8
7	Rural	1. Sri Sepeta Keot, S/O- Saru Keot 2. Smti Ratneswari Saikia, D/O- Sonta 3. Sri Babai Saikia, S/O- Sonta 4. Sri Budheswar Saikia, S/O- Sonta 5. Sri Dibakar Saikia, S/O- Ghanashyam Saikia	27	217	9-1-11
8	Rural	1. Sri Malbhog Dutta, S/O- Haricharan	38	259	1-0-5
9	Rural	1. Sri Dimbeswar Dutta, S/O- Keshab Chandra Dutta 2. Sri Lakheswar Dutta, S/O- Keshab Chandra Dutta 3. Sri Horen Dutta, S/O- Keshab Chandra Dutta	15	263	5-0-11
10	Rural	1. Sri Takaru Kalita, S/O- Khemai Kalita 2. Sri Kamal Kalita, S/O- Khemai Kalita 3. Sri Mohon Dutta, S/O- Punai 4. Sri padmadhar Dutta, S/O- Punai 5. Sri Dimbeswar Dutta, S/O- Keshab Chandra Dutta 6. Sri Horen Dutta, S/O- Keshab Chandra Dutta 7. Sri Deben Dutta, S/O- Dinanath Dutta 8. Sri Bapason Dutta, S/O- Dinanath Dutta 9. Sri Rubul Dutta, S/O- Lakheswar Dutta 10. Sri Horen Dutta, S/O- Lakheswar Dutta	53	264	3-4-12
Total Land Area					32-4-19

Sd/-  
Chairman  
District Level Land Purchase committee  
cum  
Deputy Commissioner, Jorhat

Janasanyog/DF/243/22

## NOTICE

Engineer, PWD, Nalbari  
behalf of Governor of Assam  
Electronic tendering system for  
related to water seepage in  
AMCH, Barpeta with an  
work Rs.31,26,637.00 from  
(A,B,C)/ class-II contractors  
similar nature of work and site  
by the concerned Executive  
eng with the bid.

ids may be at e-procurement  
ntenders.gov.in and also in  
ned during office hours. The  
in [www.assamtenders.gov.in](http://www.assamtenders.gov.in)  
adding proce.

perintending Engineer, PWD,  
Nalbari Building Circle,  
Nalbari

## জাননী

নানা হ'ল যে আপুনি যোৱা ২০-০৮-  
লৈ অকৰ্তৃত্বশীলভাবে কাৰ্যালয়ত  
হ'ব আবেদন কৰা হৈছিল যদিও বৰ্তমানলৈ  
প্ৰণয়ন কৰিব পৰা নাই।

ট বেংক, হাতীগাঁও শাখাৰ পত্ৰত  
প্ৰতি অনাদায়ৰ বিষয়ে অৱগত হ'ওঁ।

শীঘ্ৰে এই জাননী প্ৰকাশ পোৱাৰ ১৫  
য় সমিতিসমূহৰ পঞ্জীয়কৰ কাৰ্যালয়;

(সমবায় ভৱন) ত উপস্থিত হ'বলৈ  
থা আপোনাৰ বিৰুদ্ধে নিয়মানুসৰি

পঞ্জীয়ক সমবায় সমিতিসমূহৰ  
ম, খানাপাৰা, গুৱাহাটী-৭৮১০২২

## বোকাখাত ১১৫৫গৰাকী পৰীক্ষাৰ্থী অৱতীৰ্ণ

বোকাখাত: নিজা বাতৰি দিওঁতা, ২০  
মেৰুৱাৰী: আজিৰ পৰা আৰম্ভ হোৱা  
উচ্চতৰ মাধ্যমিক শিক্ষাত পৰীক্ষাত  
বোকাখাতৰ দুটা কেন্দ্ৰত  
১১৫৫গৰাকী পৰীক্ষাৰ্থী অৱতীৰ্ণ হ'ব।  
বোকাখাত জে. ডি. এছ. জি.  
মহাবিদ্যালয়ত কলা শাখাত ছাত্ৰ-  
ছাত্ৰীৰ সংখ্যা আছিল ৪৪৯গৰাকী।  
ইয়াৰে ২০গৰাকী অনুপস্থিত আছিল।  
অগ্নিকা শাখাত মুঠ ছাত্ৰ-ছাত্ৰী আছিল  
৯৫গৰাকী ইয়াৰে ৯গৰাকী অনুপস্থিত  
আছিল। ইয়াৰে বোকাখাত উচ্চতৰ  
মাধ্যমিক বিদ্যালয়ত ৬৫০গৰাকী  
ছাত্ৰ-ছাত্ৰীৰ ১০গৰাকী অনুপস্থিত  
আছিল। বিদ্যালয়খনত বোকাখাত  
উচ্চতৰ মাধ্যমিক বিদ্যালয়ৰ ছাত্ৰ-  
ছাত্ৰীৰ লগতে বোকাখাত টি এন বি  
মহাবিদ্যালয়, আৰোহণ একাডেমি,  
বেট একাডেমি, নুমলীপুত্ৰ জুনিয়ৰ  
কলেজ, বোকাখাত জাতীয়  
বিদ্যালয়, কলতক একাডেমি,  
জানমাক একাডেমিৰ ছাত্ৰ-  
ছাত্ৰীসকলে পৰীক্ষাত অৱতীৰ্ণ হ'ব।  
আজি প্ৰথম দিনা শান্তিপূৰ্ণভাবে  
পৰীক্ষা অনুষ্ঠিত হ'ব।



**NOTICE**

Pursuant to para. 3 (iv) of the Govt. Notification No. RLA.177/2021/3 dated 07.03.2022, the District Level Land Purchase Committee (DLLPC), Jorhat, after being satisfied that for the public purpose, the land, the brief description of which is given in the Schedule below, is required for the acquisition of land for construction of passenger ferry terminal at Nimati Ferry Ghat at Village Kumargaon under Hezari Mouza of Jorhat West Revenue Circle in the district of JORHAT in the state of ASSAM, hereby declares its intention to acquire such land by direct purchase.

Any person interested in the said land may, within one (1) month from the date of publication of this notification, object to the use of such land for the aforesaid purpose under para 4 (vi) of the said notification. Every such objection shall be made to the Chairman, DLLPC, Jorhat namely, DEPUTY COMMISSIONER/ DISTRICT COLLECTOR in writing and shall set out the grounds thereof and the Chairman, DLLPC shall give the objector an opportunity of being heard, either in person or by a legal practitioner, and may, after hearing all such objections and after making such further enquiry, if any, as the Chairman, DLLPC thinks necessary, by order, either allow or disallow the objections.

This notification is published for acquisition of land through direct purchase through negotiated settlement for construction of passenger ferry terminal at Nimati Ferry Ghat.

The land plans and other details of the land to be acquired under this notification are available and can be inspected by the interested person at the <https://jorhat.assam.gov.in>, concerned Revenue Circle Office and office of the Chairman, DLLPC cum Deputy Commissioner, Jorhat.

**SCHEDULE**

Brief Description of the land to be acquired with or without structures falls under the acquisition of land for construction of passenger ferry terminal at Nimati Ferry Ghat at Village Kumargaon under Hezari Mouza of Jorhat West Revenue Circle in the district of JORHAT in the state of ASSAM.

Village: - Kumargaon Mouza: - Hezari Circle: - West Revenue Circle

Sl No.	Rural/ Urban	Name of Pattadar	Patta No.	Dag No.	Area to be Acquired B-K-L
1	Rural	1. Sri Sarbeswar Keot, S/o- Ratiram Keot 2. Sri Saruram Neog, S/o- Konbupa Neog 3. Smti Champa Saikia, W/o- Golap Saikia 4. Smti Sabitri Saikia, W/o- Golap Saikia 5. Sri Hemodhar Kalita, S/o- Muluk Hazarika 6. Sri Dulal Neog, S/o- Liladhar Neog	87	260	5-0-19
2	Rural	1. Sri Beka Keot, S/o- Tanka Keot	78	262	1-4-2
3	Rural	1. Sri Prodip Kumar Dutta S/o- Bogai Dutta	42	279	2-0-10
4	Rural	1. Sri Ananda Bora, S/o- Sonai Bora 2. Sri Phanidhar Bora, S/o- Sonai Bora 3. Sri Hemchandra Bora, S/o- Bholaram Bora	6	280	2-2-7
5	Rural	1. Sri Phondhar Das, S/o- Golap Das 2. Sri Numal Chandra Neog, S/o- Konlora Neog	5	281	0-4-19
6	Rural	1. Smti Khageswari Das, D/o- Jiuram Das	36	282	1-0-8
7	Rural	1. Sri Sepeta Keot, S/o- Saru Keot 2. Smti Ratneswari Saikia, D/o- Sonta 3. Sri Babai Saikia, S/o- Sonta 4. Sri Budheswar Saikia, S/o- Sonta 5. Sri Dibakar Saikia, S/o- Ghanashyam Saikia	27	217	9-1-11
8	Rural	1. Sri Malbhog Dutta, S/o- Haricharan	38	259	1-0-5
9	Rural	1. Sri Dimbeswar Dutta, S/o- Keshab Chandra Dutta 2. Sri Lakshwar Dutta, S/o- Keshab Chandra Dutta 3. Sri Horen Dutta, S/o- Keshab Chandra Dutta	15	263	5-0-11
10	Rural	1. Sri Takaru Kalita, S/o- Khemai Kalita 2. Sri Kamal Kalita, S/o- Khemai Kalita 3. Sri Mohon Dutta, S/o- Punai 4. Sri Padmadhar Dutta, S/o- Punai 5. Sri Dimbeswar Dutta, S/o- Keshab Chandra Dutta 6. Sri Horen Dutta, S/o- Keshab Chandra Dutta 7. Sri Deben Dutta, S/o- Dinanath Dutta 8. Sri Bapason Dutta, S/o- Dinanath Dutta 9. Sri Rubul Dutta, S/o- Lakshwar Dutta 10. Sri Horen Dutta, S/o- Lakshwar Dutta	53	264	3-4-12
<b>Total Land Area</b>					<b>32-4-19</b>

Sd/- District Level Land Purchase Committee  
Cum

weaker neighbour seems to have backfired spectacularly and created the biggest threat to his more than two-decade-long rule.

He began the "special military operation" in the name of Ukraine's demilitarisation and "denazification," seeking to protect ethnic Russians, prevent Kyiv's NATO membership and to keep it in Russia's "sphere of influence."

While he claims Ukraine and the West provoked the invasion, they say just the opposite - that it was an illegal and brazen act of aggression against a country with a democratically-elected government and a Jewish President whose relatives were killed in the Holocaust.

Putin laid the foundation for the invasion with a 5,000-word essay in 2021, in which he questioned Ukraine's legitimacy as a nation. That was only the latest chapter in a long ob-

## Fire engulfs building in Dhaka; 1 dead

DHAKA, Feb 20: At least one person died after jumping from the 11th floor to escape a deadly fire that engulfed a 13-storey apartment building in Bangladesh's capital Dhaka, an official said.

Bachchu Miah, Chief of Dhaka Medical College Hospital's police outpost, told reporters that "the body of a male reached Dhaka Medical College Hospital". He said, "We've come to know that the victim is one of the four people who jumped off the building in a bid to save themselves from the blaze."

He added that three other persons are receiving treatment at the hospital in critical condition, Xinhua news agency reported. The fire broke out on the 6th floor of the building, and the inferno subsequently went on to engulf other floors of it. - IANS

## India donates 20 dialysis machines to Nepal

KATHMANDU, Feb 20: India on Monday handed over the first tranche of the 200 kidney dialysis machines to the Government of Nepal as part of its effort to develop the health infrastructure in the Himalayan nation.

Ambassador of India to Nepal Naveen Srivastava handed over 20 machines to Minister for Health and Population Padam Giri in Kathmandu on behalf of the government and people of India.

"As a good friend India has always been lending a helping hand for the development of Nepal and for the sake of friendship," Srivastava said.

India and Nepal are working together in various fields and health is one of such important sectors, the ambas-



## **Annexure - 1 (C)**

**Minutes of the consultation held on 19<sup>th</sup> July  
with the Pattadars and Possessors/Squaters.**

---



Assam Inland Water Transport Development Society  
(An Autonomous Body under the Transport Department, Government of Assam)  
3<sup>rd</sup> floor, Directorate of Inland Water Transport, Ulubari, Guwahati – 7::email: [dir.iwt-ds-as@gov.in](mailto:dir.iwt-ds-as@gov.in)::Tel: +91361-2526421

No.AIWTDS/

Dated:19/07/2023

**Minutes of meeting held on 19<sup>th</sup> July 2023 at 35 no. Gaon Panchayat Office premises**

A general meeting was held with Mr. Sajib Das, ACS, Circle Officer of West Revenue Circle, Jorhat; Mr. Raju Dutta, GP President of 35 no GP; Mr. Achinta Dutta, Gaon Pradhan of 35 no GP; Ms. Porikroma Borah, GP Secretary of 35 no GP; Mr. Ashim Kr. Boruah, Junior Engineer of IWT; Mr. Dwijen Saikia, Supervisor Kanungo of L A Branch, DC Office; Mr. Amulya Kalita, Supervisor Kanungo of Jorhat West Circle; Mr. KK Gogoi, Lat Mandal of Jorhat West Circle, Mr. Mina Ram Sarmah, Land Revenue Assistant of LA Branch and between AIWTDS Officials (Kajoree Chetia, Social Development Expert of Guwahati and Mousumi Duwarah, Social Development Expert of Jorhat) and available Pattadars of the land and Possessors of the shops at Neamati Ghat on 19<sup>th</sup> July, 2023 in the 35 no Gaon Panchayat Office premises regarding settlement of issues on land acquisition of Neamati Ghat for construction of Neamati terminal.

The meeting started with a general introduction of the Revenue Officials and AIWTDS Social Team with the Four Pattadars and Six Possessors that were present in the meeting. It was followed by a general discussion upon the importance of the terminal construction at Neamati Ghat.

After discussion amongst the members present, the following issues were noted:

Sl. No.	Discussion/ Decision
1.	While 9 Pattadars are given in the L A estimate provided by Jorhat DC Office, Pattadars for 4 Dag Numbers were only present. Instead of the original Pattadars mentioned in the L A estimate, their descendants (sons and grandsons) represented the original Pattadars as they are no more alive.
2.	The available documents carried by the descendants proving their lineage and connection with their original Pattadars were duly checked by the LA branch officials and found to be authentic in presence of Circle Officer and all other Officials present.
3	The Six possessors mentioned in the LA Estimate were present and also duly checked by aforementioned Officials.
4.	Of Six Possessors, two Possessors viz. Kunju Hazarika and Horulora Das in the LA Estimate have expressed certain discrepancies in their names mentioned in the L A Estimate. <ul style="list-style-type: none"><li>In case of Kunju Hazarika, she claims her name in the identification document is Jumi Hazarika and her pet name is actually Kunju which by mistake was given when the Revenue officials visited.</li><li>In case of Horulora Das, the error is regarding one letter only and he claims his name in the identification document is Sarulora Das.</li></ul> Both of them were advised by the Revenue Officials to get affidavit done to prove the same.
5	Revenue officials informed the Social team of the Society that one Pattadar could not come to the meeting due to some unavoidable circumstances and he was informed by the officials to visit the Circle Office later as per his convenience.
6.	In the end of the meeting the Social team of the Society requested the Pattadars and L A estimate team to try to reach out the rest of the Pattadars who were not present in the meeting at the earliest.

After the meeting, the Social Team along with Mr. Ashim Kr. Boruah, Junior Engineer of IWT visited the Office of the Deputy Commissioner, Jorhat to meet Ms. Sultana Akhtara Ahmed, ACS, Additional Deputy Commissioner, Jorhat to provide her an overview of the meeting held at 35 no Gaon Panchayat Office premises and to request her to take necessary steps from her end to expedite the process of land acquisition at Neamati Ghat.



Mousumi Duwarah

Social Development Expert

Jorhat Division, AIWTDS

Memo No:

Dated: 19/07/2023

Copy to:

1. The Deputy Commissioner, Jorhat, for information and necessary action
2. The Director, Inland Water Transport Assam, Ulubari, Guwahati-7 for information

**Photographs of Consultation with the Pattadars and Possessors (Squatters) of  
Neamati Ghat on 19<sup>th</sup> July, 2023 at 35 no. Gaon Panchayat Office**



## **Annexure - 1(D)**

**Letter of communication from Jorhat Deputy  
Commissioner Office stating presence of  
claimants**

---

LA/1351/2023-LAQ-JRT

I/63242/2023



GOVT. OF ASSAM  
OFFICE OF THE DISTRICT COMMISSIONER, JORHAT  
(LAND ACQUISITION BRANCH)

No: E 80743

Dated Jorhat the 29<sup>th</sup> July, 2023

To,

The State Project Director,  
Assam Inland Water Transport Development Society

Sub:- Regarding construction of passenger ferry terminal at Nimati Ferry Ghat at Village Kumargaon under Hezari Mouza of Jorhat West Revenue Circle in the District of Jorhat.

Sir,

With reference to the subject cited above, I have the honor to inform you that regarding construction of passenger ferry terminal at Nimati Ferry Ghat in Village Kumargaon under Hezari Mouza of Jorhat West Revenue Circle, Land Acquisition estimate is already submitted to you vide this office letter no. JRA.129/2022/ dated 21/06/2023. In this regard as per report submitted by the Circle Officer, Jorhat West Revenue Circle vide letter no. JWC.6/2017/893 dated 25/07/2023, it is to bring your kind notice that pattadars of 5 numbers of dag have already communicated and process is already initiated to communicate with the pattadars of rest 4 numbers of dag out of total the 9 numbers of dag which falls under the proposed acquisition (copy enclosed).

This is for your kind information and necessary action.

Enclo: As stated above

Yours faithfully,

Signed by Sultana Akhtara  
Ahmed  
Addl. Deputy Commissioner (LA)  
Date: 29-07-2023 10:15:52  
Jorhat

Memo No: E 80743 -A

Dated Jorhat the 29<sup>th</sup> July, 2023

Copy to:

PA to DC, Jorhat for kind appraisal of the Deputy Commissioner.

(e-Signed)  
Addl. Deputy Commissioner (LA)  
Jorhat



অসম চৰকাৰ

চক্ৰ বিঘাৰ কাৰ্য্যালয় :.....পশ্চিম বাজহ চক্ৰ যোৰহাট

স্মাৰকসংখ্যা: ৩/২০১৭/৮৯/৩

দিনাংক: ২৩-০৭-২০২৩

প্ৰতি,

মাননীয় উপায়ুক্ত মহোদয়,  
যোৰহাট।

বিষয়:- নিমাতী ঘাট ফেৰী টাৰ্মিনেল সন্দৰ্ভত প্ৰতিবেদন দাখিল।

মহোদয়,


ওপৰোক্ত বিষয় সন্দৰ্ভত আপোনাক সন্মান সহকাৰে জনাওঁ যে, নিমাতী ঘাট ফেৰী টাৰ্মিনেলৰ বাবে অধিগ্ৰহণ কৰা জমিৰ পট্টাদ্বাৰ গনৰ সৰ্বশেষ সন্দৰ্ভত সংশ্লিষ্ট লাট মণ্ডলৰ দ্বাৰা এক প্ৰতিবেদন লোৱা হয়। প্ৰতিবেদন মৰ্মে দেখা যায় যে, অধিগ্ৰহণ কৰা জমিৰ ৯ টা পৰিয়ালৰ ভিতৰত ৫ টা পৰিয়ালৰ সৰ্বশেষ পোৱা হৈছে। বাকী ৪ টা পৰিয়ালৰ বিতং তথ্যৰ বাবে সকলো পক্ষৰ পৰা যোগাযোগ কৰি থকা হৈছে। যিহেতু উক্ত চাৰিটা পৰিয়ালৰ লোক সকল যোৰহাট/গোলাঘাট জিলাৰ বিভিন্ন ঠাইত বসবাস কৰি আছে। ইতিমধ্যে বিচাৰি পোৱা পট্টাদ্বাৰ সকলৰ সৰ্বশেষ তলত দিয়া ধৰণে উল্লেখ কৰা হ'ল-

১) প্ৰদীপ শইকীয়া-	মোবাইল নং- ৯১০১৫৬২৬২৩ ,	পট্টা নং- ২৭ দাগ নং- ২১৭
২) ভৰুন বৰুৱা-	মোবাইল নং- ৭০৩৫২১৬৮৫৪ ,	পট্টা নং- ৮৭ দাগ নং ২৬০
৩) সুবজিত শইকীয়া ,	মোবাইল নং- ৯৮৫৪৩১৫১৭৬	পট্টা নং- ৭৮ দাগ নং ২৬২
৪) দেৱ দত্ত,	মোবাইল নং- ৯৩৯৫২৩১৭৩২	পট্টা নং- ১৫ দাগ নং ২৬৩
৫) বুলু দত্ত -	মোবাইল নং- ৮৪৭১৯২৬৮১২	পট্টা নং- ৫৩ দাগ নং ২৬৪

মহোদয়ৰ জ্ঞাতাৰ্থে ও বিহিতাৰ্থে প্ৰেৰণ কৰা হ'ল।

নংগ- লাট মণ্ডলৰ প্ৰতিবেদন।

ভৱদীয়,

  
চক্ৰ বিঘা  
যোৰহাট পশ্চিম বাজহ চক্ৰ  
যোৰহাট







## **Annexure - 1(E)**

**Letter requesting Bank Details for Transfer  
of the amount for the acquisition of land for  
Neamati Pattadars and Possessors**

---

I/237310/2023



Assam Inland Water Transport Development Society  
(An Autonomous Body under the Transport Department, Government of Assam)  
3<sup>rd</sup> floor, Directorate of Inland Water Transport, Ulubari, Guwahati – 7::email: [dir.iwtds-as@gov.in](mailto:dir.iwtds-as@gov.in)::Tel: +91361-2526421

**Ref. No.: E 80743**  
**Guwahati**

**Dated Guwahati the 1<sup>st</sup> Aug.2023**

From: State Project director  
Assam Inland Water Transport Development Society, Ulubari

To: The Deputy Commissioner  
Jorhat

**Sub: Requesting to Provide Bank Details for Transfer of the amount allotted for the Acquisition of land for Neamati Pattadars and Possessors**

Ref: Letter no.: JRA.6129/2022/ dated 21/06/2023

JWC.6/2017/893 dated 25/07/2023

Sir/Madam

Kind attention is invited for the cited subject and reference; in this regard I would like to request you to kindly provide the bank details of your esteemed office for further disbursement of the fund allotted against the Land Acquisition estimate (as enclosed) of **Rs. 1,28,98,881.88 (Rupees One Crore Twenty Eight Lakh Ninety Eight Hundred Eight Hundred Eighty One and Eighty Eight Paisa only)** to the **Pattadars and Possessors** of the land for the construction of Neamati passenger ferry terminal at Neamati ferry ghat in village Kumargaon under Hezari Mouza of Jorhat West Revenue Circle.

This is for favour of your kind information and necessary action.

**Signed by Gaurav Upadhyay**

**Date: 01-08-2023 18:24:43**

Shri Gaurav Upadhyay, IPS  
State Project Director, AIWTDS

Copy to:

1. The Director, IWT & Additional State Project Director, AIWTDS, for information
2. The Circle Officer, West Revenue Circle for information.
3. The Executive Engineer, IWT Department, Jorhat Division, for information.



## **Annexure - 1(F)**

**Socio-economic filled up questionnaires of the  
possessors/squatters**

---

# Assam Inland Water Transport Development Society

(Census and Socio-economic Survey for Project Affected Family)

(Q. No.)	15	Name of the Project	Development of Ferry Terminal Services at Nimali...		(Date)	13/04/2023			
Name of the Ghat	APHALAMUKH GHAT	Address	NIMALI	Distance from residence to the work place (km)	12 km	Mode of transportation	walking		
Name of the Respondent	BISIT KALITA		Male	Female	Transgender	Age in year	40	Phone No.	8471948148

Education	Illiterate	Literate	5	8	10	12	Graduation & Above	Photo ID	Nalhar 3443 3231 4282		Camera	A	B
											(Camera No.)	Photo No.	
Father/Husband Name	LI. KANCHANDA KALITA		Size of the Family		Male	Female	Total	Mother Tongue		Assamese			

Religion	Hindu	Muslim	Christian	Others	Caste	Gen.	SC	ST	OBC	Vulnerable Group	BPL	WH	Diff. erentl y able d	Old Age	SC	ST
	✓					✓										

Affected by	If by Land	Length in Miter	Width in Miter	If loss of Residential Structure	Pacca	Semi-Pacca	Kuccha	Length in Miter	Width in Miter	Height in Miter	Loss of Livelihood	Yes	No	By Boating	Yes	No
	Loss of Com. Str.	Pacca	Semi-Pacca	Kuccha	Squatter	Vendor	Other (specify)	Length in Miter	Width in Miter	Height in Miter	Type of impact	No. of impact	Per. impact	By	Yes	No
by Tourism	Yes	No	Affected by others if any		Total Number of Affected Person in family due to loss			Male	Female	Total						

Primary Occupation of the Affected Persons	Agriculture/Allied	Tourism	Shop	Service	Cattle Rearing	Labour	Business/Trading	Others
Occupation at Proposed Project Site	Shop	Boating	Others if any	How many months in a Year - months/year		Since when - in Year		
	✓			14 years		2009		

Household Income INR	5,000	10,000	15,000	25,000	50,000	Rs. Per Month	Monthly Income from Project site	Rs. 5000	Rs. 10,000	Rs. 15,000	Rs. 30,000	Rs. 50,000	Annual Income (Rs.)
				✓		25,500							350,000
Household Expenditure (in INR)	5,000	10,000	15,000	20,000	25,000	50,000	per month (INR)	Expenditure at site	INR per Year	Total Household Saving	INR per Year		
				✓			29,500		240,500		60,500		



# Possession of durable Consumer Items

Do you possess following durable consumer items ? (Yes or No.)

S. No.	Items	1. Yes 2. No
1	Mobile	Yes
2	Bicycle	No
3	Television	Yes
4	Oven	No
5	L.P.G Connection	No
6	Computer	No
7	Refrigerator	No
8	Washing Machine	No
9	Motor cycle/Scooter	No
10	Car	No
11	Air Conditioner	No
12	Any other (specify)	No

## Socio-economic status of Women

Kindly indicate, female members of your family are engaged in what kind of economic/ non-economic activities?

S. No.	Economic/Non-economic Activities	1. Yes 2. No
1	Cultivation	No
2	Allied Activities*	No
3	Collection and Sale of forest products	No
4	Trade & Business	No
5	Agricultural Labour	No
6	Non Agricultural Labour	No
7	HH Industries	No
8	Service	No
9	Households Work	No
10	Others (Specify):	Yes
		No

\* Dairy, fishing, Poultry, Piggery, Sheep rearing, Grocery etc.

If, engaged in economic activities total income of the year in INR) Rs. ....

Do your female member have any say, in decision making of household matters?

Yes	No
-----	----

If 'Yes, give the following details?

S. No.	Issues	1 Yes 2 No
1	Financial matters	Yes
2	Education of child	Yes
3	Health care of child	Yes
4	Purchase of assets	Yes
5	Day to day activities	Yes
6	On social functions and marriages	Yes
7	Others.....	Yes

Which of the following live stocks do you possess?

S. No.	Live Stock	1 Yes 2 No
1	Cow	No
2	Buffalos	No
3	Sheep/Goat	No
4	Poultry	No
5	Piggery	No



6

Others

Yes (Cook)

Annual income from live stock in INR) \_\_\_\_\_

How many items (above INR 5,000) have you purchased in last one year?

S. No.	Name of the Item	Value (in INR)
1		
2		
3		
4		

Have you vaccinated with COVID-19 Vaccine? \_\_\_\_\_

Do your children vaccinated with regular vaccine? \_\_\_\_\_

Do you have toilet in your house? \_\_\_\_\_

Source of drinking water? \_\_\_\_\_

How many hours per day do you get electricity usually? \_\_\_\_\_

Do you use ferry service provided by IWT?

If yes, how many Rs. do you expend per month on it? \_\_\_\_\_

Yes ✓	No
Yes ✓	No
Yes ✓	No
pump 24 hrs	
Yes	No
—	

## Livelihood Restoration Preferences

Preference-1	Livelihood at alternate site, if available	Yes	No ✓
--------------	--	-----	------

Preference-2	Skill Training	Yes	No ✓	If yes, Self	Member of the family
					Member

Preference-3	Self Help Group	Yes	No ✓	Equipment's	Training
--------------	-----------------	-----	------	-------------	----------

Preference-4	Employment under Proposed Project	Yes	No ✓	Self	Member of the family	in the form of un-skilled labour	During project Construction period	During project Operation period	if eligible
--------------	-----------------------------------	-----	------	------	----------------------	----------------------------------	------------------------------------	---------------------------------	-------------

Preference-5	Others	
--------------	--------	--

## Member of the Family of PAPs:

S. No.	Name	Name of the Head of the household	Sex	Age	Education	Occupation	Monthly Income	Remarks, if any
1	Bigit Kalita	Self	M	40	10th	Shupkefar	2.5'6000	
2	Kikumoni Kalita	Wife	F	33	12th			
3	Shwabrati Kalita	Daughter	F	8	2nd			
4	Supriya Kalita	Daughter	F	5th	-			
5								
6								
7								
8								
9								
10								
11								
12								
13								

S. No.	Name	Name of the Head of the household	Sex	Age	Education	Occupation	Monthly Income	Remarks, if any
14								
15								

*Ramiah*

(Signature of the Surveyor)

*Shri Bijit Kalita.*

(Signature of PAP/Respondent)

Suggestion/Remarks

Have you any suggestion for the Project?

Yes No

Suggestion/Remarks

*Shri Bijit Kalita.*

(Signature of PAP/Respondent)

(Remarks of Surveyor, if any)

*Ramiah*

(Signature of the Surveyor)





GPS Map Camera

Jorhat, Assam, India

V65X+9FH, Assam 785106, India

Lat 26.858196°

Long 94.248993°

13/04/23 02:18 PM GMT +05:30

**15) Bijit kalita**





# Assam Inland Water Transport Development Society

(Census and Socio-economic Survey for Project Affected Family)

(Q. No.)	11	Name of the Project	Development of Ferry Terminal Services at V.K.S. Ghat	(Date)	13 / 04 / 2023
----------	----	---------------------	---	--------	----------------

Name of the Ghat	APHALAMUKH GHAT	Address	NIMATI	Distance from residence to the work place (km)	1 km	Mode of transportation	Cycle
------------------	-----------------	---------	--------	--	------	------------------------	-------

Name of the Respondent	DULAL KALITA	Male	<input checked="" type="checkbox"/>	Female	<input type="checkbox"/>	Transgender	<input type="checkbox"/>	Age in year	46	Phone No.	6501391630
------------------------	--------------	------	-------------------------------------	--------	--------------------------	-------------	--------------------------	-------------	----	-----------	------------

Education	Illiterate	Literate	5	8	10	12	Graduation & Above	Photo ID	Adhar	Camera	A	B
-----------	------------	----------	---	---	----	----	--------------------	----------	-------	--------	---	---

									5800 2544 4947	(Camera No.)	Photo No.
--	--	--	--	--	--	--	--	--	----------------	--------------	-----------

Father/Husband Name	LT. RAJEN KALITA	Size of the Family	Male	2	Female	3	Total	5	Mother Tongue	Assamese
---------------------	------------------	--------------------	------	---	--------	---	-------	---	---------------	----------

Religion	Hindu	Muslim	Christian	Others	Caste	Gen.	SC	ST	OBC	Vulnerable Group	BPL	WH	Diff. erentl. able d	Old Age	SC	ST
----------	-------	--------	-----------	--------	-------	------	----	----	-----	------------------	-----	----	----------------------	---------	----	----

Affected by	if by Land	Length in Miter	Width in Miter	if loss of Resident ial Structure	Pacca	Semi-Pacca	Kuccha	Length in Miter	Width in Miter	Height in Miter	Loss of Livelihood	Yes	No	By Boating	Yes	No
	Loss of Com. Str.	Pacca	Semi-Pacca	Kuccha	Squatter	Vendor	Other (specify)	Length in Miter	Width in Miter	Height in Miter	Type of impact	No impact	Partially	Fully		

by Tourism	Yes	No	Affected by others if any		Total Number of Affected Person in family due to loss	Male	Female	Total
------------	-----	----	---------------------------	--	---	------	--------	-------

Primary Occupation of the Affected Persons	Agriculture/Allied	Tourism	Shop	Service	Cattle Rearing	Labour	Business/Trading	Others
Occupation at Proposed Project Site	Shop	Boating	Others any	How many months in a Year - months/year	80 years	Since when - in Year	1993	

Household Income INR	5,000	10,000	15,000	25,000	50,000	Rs. Per Month	Monthly Income from Project site	Rs. 5000	Rs. 10,000	Rs. 15,000	Rs. 30,000	Rs. 50,000 and above	Annual Income (Rs.)
----------------------	-------	--------	--------	--------	--------	---------------	----------------------------------	----------	------------	------------	------------	----------------------	---------------------

Household Expenditure (in INR)	5,000	10,000	15,000	20,000	25,000	50,000	per month (INR)	Expenditure at site	INR per Year	Total Household Saving	INR per Year
--------------------------------	-------	--------	--------	--------	--------	--------	-----------------	---------------------	--------------	------------------------	--------------

# Possession of durable Consumer items

Do you possess following durable consumer items? (Yes or No.)

S. No.	Items	1. Yes	2. No
1	Mobile		Yes
2	Bicycle		Yes
3	Television		No
4	Oven		No
5	L.P.G Connection		Yes
6	Computer		No
7	Refrigerator		No
8	Washing Machine		No
9	Motor cycle/Scooter		No
10	Car		No
11	Air Conditioner		No
12	Any other (specify)		No

## Socio-economic status of Women

Kindly indicate, female members of your family are engaged in what kind of economic/ non-economic activities?

S. No.	Economic/Non-economic Activities	1. Yes	2. No
1	Cultivation		No
2	Allied Activities*		No
3	Collection and Sale of forest products		No
4	Trade & Business		No
5	Agricultural Labour		No
6	Non Agricultural Labour		No
7	HH Industries		No
8	Service		No
9	Households Work		Yes
10	Others (Specify):		No

\* Dairy, fishing, Poultry, Piggery, Sheep rearing, Grocery etc.

If, engaged in economic activities total income of the year in (INR) Rs. \_\_\_\_\_

Do your female member have any say, in decision making of household matters?

Yes <input checked="" type="checkbox"/>	No <input type="checkbox"/>
---	-----------------------------

If 'Yes, give the following details?

S. No.	Issues	1. Yes	2. No
1	Financial matters		Yes
2	Education of child		Yes
3	Health care of child		Yes
4	Purchase of assets		Yes
5	Day to day activities		Yes
6	On social functions and marriages		Yes
7	Others.....		Yes

Which of the following live stocks do you possess?

S. No.	Live Stock	1. Yes	2. No
1	Cow		No
2	Buffalos		No
3	Sheep/Goat		No
4	Poultry		No
5	Piggery		No



6	Others	
---	--------	--

Annual income from live stock in INR).....

How many items (above INR 5,000) have you purchased in last one year?

S. No.	Name of the Item	Value (in INR)
1	Shop Item	15000 ₹
2		
3		
4		

Have you vaccinated with COVID-19Vaccine? .....

Do your children vaccinated with regular vaccine? .....

Do you have toilet in your house? .....

Source of drinking water? .....

How many hours per day do you get electricity usually? .....

Do you use ferry service provided by IWT?

If yes, how many Rs. do you expend per month on it? .....

Yes ✓	No
Yes ✓	No
Yes ✓	No
Pump 24 hrs	
Yes	No ✓
✓	

#### Livelihood Restoration Preferences

Preference-1	Livelihood at alternate site, if available	Yes	No ✓
--------------	--	-----	------

Preference-2	Skill Training	Yes	No ✓	If yes, Self	Member of the family
--------------	----------------	-----	------	--------------	----------------------

Preference-3	Self Help Group	Yes	No ✓	Equipment's	Training
--------------	-----------------	-----	------	-------------	----------

Preference-4	Employment under Proposed Project	Yes	No ✓	Self	Member of the family	in the form of un-skilled labour	During project Construction period	During project Operation period	if eligible
--------------	-----------------------------------	-----	------	------	----------------------	----------------------------------	------------------------------------	---------------------------------	-------------

Preference-5	Others	
--------------	--------	--

Member of the Family of PAPs:

S. No.	Name	Name of the Head of the household	Sex	Age	Education	Occupation	Monthly Income	Remarks, if any
1	Dulal Kalita	Self	M	46	10th	Shipkeeper	25000 ₹	
2	Rumi Kalita	wife	F	30	10th			
3	Pabi Sikha Kalita	Daughter	F	8	1st.			
4	Abhigyan Kalita	Son.	M	2	-			
5	Bahmani Kalita	Mother	F	60	-			
6								
7								
8								
9								
10								
11								
12								
13								



S. No.	Name	Name of the Head of household	Sex	Age	Education	Occupation	Monthly Income	Remarks, if any
14								
15								

*Prasad*

(Signature of the Surveyor)

*Sri Dulal Kalita*

(Signature of PAP/Respondent)

Suggestion/Remarks

Have you any suggestion for the Project?

Yes

No

Suggestion/Remarks

*Sri Dulal Kalita*

(Signature of PAP/Respondent)

(Remarks of Surveyor, if any)

*Prasad*

(Signature of the Surveyor)





Jorhat, Assam, India

V65X+9FH, Assam 785106, India

Lat 26.858244°

Long 94.24891°

13/04/23 12:47 PM GMT +05:30

**II) Dulal Kalita**

Google



# Assam Inland Water Transport Development Society

(Census and Socio-economic Survey for Project Affected Family)

(Q. No.)	12	Name of the Project	Development of Ferry Terminal Services at NIMATI IWT Ghat		(Date)	13/04/2023		
Name of the Ghat	ARIJALAMUAI GHAT	Address	NIMATI	Distance from residence to the work place (km)	1 1/2 Km	Mode of transportation	walking	
Name of the Respondent	JUMI HAZARIKA (KUNJU)	Male	Female	Transgender	Age in year	36	Phone No.	7896529997

Education	Illiterate	Literate	5	8	10	12	Graduation & Above	Photo ID	Adhar	Camera	A	B
									5380 5308 7479.			
Father/Husband Name	HEMANTA HAZARIKA		Size of the Family		Male	Female	Total	Mother Tongue	Assamese			

Religion	Hindu	Muslim	Christian	Others	Caste	Gen.	SC	ST	OBC	Vulnerable Group	BPL	WH	Diff. erentl. able d	Old Age	SC	ST
	✓					✓					✓					

Affected by	If by Land	Length in Miter	Width in Miter	If loss of Residential Structure	Pacca	Semi-Pacca	Kuccha	Length in Miter	Width in Miter	Height in Miter	Loss of Livelihood	Yes	No	By Boating	Yes	No
	Loss of Com. Str.	Pacca	Semi-Pacca	Kuccha	Squitter	Vendor	Other (specify)	Length in Miter	Width in Miter	Height in Miter	Type of impact	no diff	Partial	Fully		
by Tourism	Yes	No	Affected by others if any	Total Number of Affected Person in family due to loss			Male	Female	Total							

Primary Occupation of the Affected Persons	Agriculture/Allied	Tourism	Shop	Service	Cattle Rearing	Labour	Business/Trading	Others
Occupation at Proposed Project Site	Shop	Boating	Others if any	How many months in a Year - months/year		Since when - In Year		
	✓			5 years.		2018		

Household Income INR	5,000	10,000	15,000	25,000	50,000	Rs. Per Month	Monthly Income from Project site	Rs. 5000	Rs. 10,000	Rs. 15,000	Rs. 30,000	Rs. 50,000 and above	Annual Income (Rs.)
						28550							240,550
Household Expenditure (in INR)	5,000	10,000	15,000	20,000	25,000	50,000	per month (INR)	Expenditure at site	INR per Year	Total Household Saving	INR per Year		
							15,550		180,550		60,550		



### Possession of durable Consumer Items

Do you possess following durable consumer items ? (Yes or No.)

S. No.	Items	1. Yes 2. No
1	Mobile	Yes
2	Bicycle	No
3	Television	Yes
4	Oven	No
5	L.P.G Connection	Yes
6	Computer	No
7	Refrigerator	No
8	Washing Machine	No
9	Motor cycle/Scooter	No
10	Car	No
11	Air Conditioner	No
12	Any other (specify)	No

### Socio-economic status of Women

Kindly indicate, female members of your family are engaged in what kind of economic/ non-economic activities?

S. No.	Economic/Non-economic Activities	1. Yes 2. No
1	Cultivation	No
2	Allied Activities*	No
3	Collection and Sale of forest products	No
4	Trade & Business	No
5	Agricultural Labour	No
6	Non Agricultural Labour	No
7	HH Industries	No
8	Service	No
9	Households Work	Yes
10	Others (Specify): .....	No

\* Dairy, fishing, Poultry, Piggery, Sheep rearing, Grocery etc.

If, engaged in economic activities total income of the year in INR) Rs. ....

Do your female member have any say, in decision making of household matters?

Yes	No
-----	----

If 'Yes, give the following details?

S. No.	Issues	1 Yes 2 No
1	Financial matters	Yes
2	Education of child	Yes
3	Health care of child	Yes
4	Purchase of assets	Yes
5	Day to day activities	Yes
6	On social functions and marriages	Yes
7	Others.....	Yes

Which of the following live stocks do you possess?

S. No.	Live Stock	1 Yes 2 No
1	Cow	No
2	Buffalos	No
3	Sheep/Goat	No
4	Poultry	No
5	Piggery	No



6	Others	N.D.
---	--------	------

Annual income from live stock in INR) \_\_\_\_\_

How many items (above INR 5,000) have you purchased in last one year?

S. No.	Name of the Item	Value (in INR)
1	Shop making equipment	6000/-
2		
3		
4		

Have you vaccinated with COVID-19 Vaccine? \_\_\_\_\_

Do your children vaccinated with regular vaccine? \_\_\_\_\_

Do you have toilet in your house? \_\_\_\_\_

Source of drinking water? \_\_\_\_\_

How many hours per day do you get electricity usually? \_\_\_\_\_

Do you use ferry service provided by IWT?

If yes, how many Rs. do you expend per month on it? \_\_\_\_\_

Yes <input checked="" type="checkbox"/>	No
Yes <input checked="" type="checkbox"/>	No
Yes <input checked="" type="checkbox"/>	No
water pump 24 hrs	
Yes	No <input checked="" type="checkbox"/>

#### Livelihood Restoration Preferences

Preference-1	Livelihood at alternate site, if available	Yes	No <input checked="" type="checkbox"/>
--------------	--	-----	--

Preference-2	Skill Training	Yes	No <input checked="" type="checkbox"/>	If yes, Self	Member of the family
					Member

Preference-3	Self Help Group	Yes	No <input checked="" type="checkbox"/>	Equipment's	Training
--------------	-----------------	-----	--	-------------	----------

Preference-4	Employment under Proposed Project	Yes	No <input checked="" type="checkbox"/>	Self	Member of the family	in the form of un-skilled labour	During project Construction period	During project Operation period	if eligible
--------------	-----------------------------------	-----	--	------	----------------------	----------------------------------	------------------------------------	---------------------------------	-------------

Preference-5	Others	
--------------	--------	--

#### Member of the Family of PAPs:

S. No.	Name	Name of the Head of the household	Sex	Age	Education	Occupation	Monthly Income	Remarks, if any
1	Juni Hazrika	Self	F	36	10th	Shopkeeper	20,000/-	
2	Hemanta Hazrika	Father	M	80	10th			
3	Subrida Hazrika	Mother	F	60	ill.			
4	Nikunja Hazrika	Daughter	F	19	7th			
5	Rutche Hazrika	Daughter	F	16	10th			
6								
7								
8								
9								
10								
11								
12								
13								



S. No.	Name	Name of the Head of the household	Sex	Age	Education	Occupation	Monthly Income	Remarks, if any
14								
15								

*[Signature]*

(Signature of the Surveyor)

MISS Jumi HAZUTAKA

(Signature of PAP/Respondent)

Suggestion/Remarks

Have you any suggestion for the Project?

Yes No

Suggestion/Remarks

MISS Jumi HAZUTAKA

(Signature of PAP/Respondent)

(Remarks of Surveyor, if any)

*[Signature]*

(Signature of the Surveyor)





सत्यमेव जयते


INDIA NON JUDICIAL

Government of Assam

₹100

e-Stamp

Certificate No. : IN-AS45342822424505V  
 Certificate Issued Date : 03-Jul-2023 11:10 AM  
 Account Reference : IMPACC (SH)/ asshimp17/ JORHAT/ AS-JO  
 Unique Doc. Reference : SUBIN-ASASSHIMP1784407895171212V  
 Purchased by : JUMI HAZARIKA  
 Description of Document : Article 4 Affidavit  
 Property Description : NA  
 Consideration Price (Rs.) : 0  
 (Zero)  
 First Party : JUMI HAZARIKA  
 Second Party : Not Applicable  
 Stamp Duty Paid By : JUMI HAZARIKA  
 Stamp Duty Amount(Rs.) : 100  
 (One Hundred only)



Please write or type below this line

IN-AS45342822424505V

BEFORE THE NOTARY PUBLIC AT JORHAT

Dated: 3<sup>rd</sup> day of July, 2023

AFFIDAVIT

INDRANI CHETIA  
 Notary, Regd. No. JRT-6  
 Dist. Jorhat, Assam

IRID 0009307442

**Statutory Alert:**

1. The authenticity of this Stamp certificate should be verified at 'www.shoelstamp.com' or using e-Stamp Mobile App of Stock Holding.
2. Any discrepancy in the details on this Certificate and as available on the website / Mobile App renders it invalid.
3. The onus of checking the legitimacy is on the users of the certificate.
3. In case of any discrepancy please inform the Competent Authority.

MISS JUMI HAZARIKA

SL No. 2 dated 3/7/2023

Jorhat 58390

I, **SMTI. JUMI HAZARIKA**, D/O Sri Hemanta Hazarika, resident of Bhirotkokila Gaon, P.O. Nimatighat, P.S. Jorhat, District. Jorhat, Pin. 785111, Assam; do hereby solemnly affirm and declare on oath as follows:-

1. That I am the permanent resident of aforesaid locality and citizen of India by birth.
2. That in my actual name is "**JUMI HAZARIKA**" which is recorded in my Aadhaar Card and Voter ID Card.
3. That **KUNJU HAZARIKA** is my nickname .
4. That I do hereby declare that "**JUMI HAZARIKA**" and "**KUNJU HAZARIKA**" is the same and one lady having single Identity i.e. myself.
5. That this affidavit is sworn as a piece of documentary evidence to prove the above mentioned facts and shall be produced before competent authority.

#### OATH

"I swear that this declaration is true and that it conceals nothing and no part of it is false, So help me God".

miss Jumi Hazarika

#### DEPONENT

Solemnly affirmed before me this day, I certify that I read over and explained the contents to the declarant and that the declarant seemed perfectly to understand them.

**Identified by me:**

*Singi Bar*  
08/07/2023

Advocate : Jorhat

**NOTARY PUBLIC AT JORHAT**

2

*Indranil Chetia*  
31/7/2023  
**INDRANIL CHETIA**  
Notary, Regd. No. RT-6  
Dist. Jorhat, Assam



# Assam Inland Water Transport Development Society

(Census and Socio-economic Survey for Project Affected Family)

(Q. No.)	14	Name of the Project	Development of Ferry Terminal Services at NIMATI IWT Ghat		(Date)	13/04/2023
Name of the Ghat	APHALAMUKA GHAT	Address	NIMATI		Distance from residence to the work place (km)	1 Km
Name of the Respondent	MRIDUL DAS	Male	Female	Transgender	Age in year	37
					Phone No.	8811869073

Education	Illiterate	Literate	5	8	10	12	Graduation & Above	Photo ID	Aadhar	Camera	A	B
									4764 9591 1608			
Father/Husband Name	Lt. SHILKAR DAS		Size of the Family		Male	Female	Total	Mother Tongue	Assamese			
					3	3	6					

Religion	Hindu	Muslim	Christian	Others	Caste	Gen.	SC	ST	OBC	Vulnerable Group	BPL	WH	Diff	Old	SC	ST
	✓						✓									

Affected by	if by Land	Length in Miter	Width in Miter	if loss of Residential Structure	Pacca	Semi-Pacca	Kuccha	Length in Miter	Width in Miter	Height in Miter	Loss of Livelihood	Yes	No	By Boating	Yes	No
	Loss of Com. Str.	Pacca	Semi-Pacca	Kuccha	Squatter	Vendor	Other (specify)	Length in Miter	Width in Miter	Height in Miter	Shape of impact	No	Partly	Fully		
by Tourism	Yes	No	Affected by others if any	Total Number of Affected Person in family due to loss			Male	Female	Total							

Primary Occupation of the Affected Persons	Agriculture/Allied	Tourism	Shop	Service	Cattle Rearing	Labour	Business/Trading	Others
Occupation at Proposed Project Site	Shop	Boating	Others if any	How many months in a Year - months/year	28 years	Since when - in Year	1995	

Household Income INR	5,000	10,000	15,000	25,000	50,000	Rs. Per Month	Monthly Income from Project site	Rs. 5000	Rs. 10,000	Rs. 15,000	Rs. 30,000	Rs. 50,000 and above	Annual Income (Rs.)
						45,000							540,000
Household Expenditure (in INR)	5,000	10,000	15,000	20,000	25,000	50,000	per month (INR)	Expenditure at site	INR per Year	Total Household Saving	INR per Year		
							15,000		180,000		360,000		



### Possession of durable Consumer Items

Do you possess following durable consumer items ? (Yes or No.)

S. No.	Items	1. Yes 2. No
1	Mobile	Yes
2	Bicycle	Yes
3	Television	Yes
4	Oven	No
5	L.P.G Connection	Yes
6	Computer	No
7	Refrigerator	Yes
8	Washing Machine	Yes
9	Motor cycle/Scooter	No
10	Car	No
11	Air Conditioner	No
12	Any other (specify)	No

### Socio-economic status of Women

Kindly indicate, female members of your family are engaged in what kind of economic/ non-economic activities?

S. No.	Economic/Non-economic Activities	1. Yes 2. No
1	Cultivation	No
2	Allied Activities*	No
3	Collection and Sale of forest products	No
4	Trade & Business	No
5	Agricultural Labour	No
6	Non Agricultural Labour	No
7	HH Industries	No
8	Service	No
9	Households Work	No
10	Others (Specify): .....	No

\* Dairy, fishing, Poultry, Piggery, Sheep rearing, Grocery etc.

If, engaged in economic activities total income of the year in INR) Rs. ....

Do your female member have any say, in decision making of household matters?

Yes <input checked="" type="checkbox"/>	No <input type="checkbox"/>
---	-----------------------------

If "Yes, give the following details?

S. No.	Issues	1 Yes 2 No
1	Financial matters	Yes
2	Education of child	Yes
3	Health care of child	Yes
4	Purchase of assets	Yes
5	Day to day activities	Yes
6	On social functions and marriages	Yes
7	Others.....	Yes

Which of the following live stocks do you possess?

S. No.	Live Stock	1 Yes 2 No
1	Cow	No
2	Buffalos	No
3	Sheep/Goat	No
4	Poultry	No
5	Piggery	No



6	Others	NO
---	--------	----

Annual income from live stock in INR) \_\_\_\_\_

How many items (above INR 5,000) have you purchased in last one year?

S. No.	Name of the Item	Value (in INR)
1		
2		
3		
4		

Have you vaccinated with COVID-19Vaccine? \_\_\_\_\_

Do your children vaccinated with regular vaccine? \_\_\_\_\_

Do you have toilet in your house? \_\_\_\_\_

Source of drinking water? \_\_\_\_\_

How many hours per day do you get electricity usually? \_\_\_\_\_

Do you use ferry service provided by IWT?

If yes, how many Rs. do you expend per month on it? \_\_\_\_\_

Yes ✓	No
Yes ✓	No
Yes ✓	No
pump 24 hrs	
Yes	No ✓
—	

#### Livelihood Restoration Preferences

Preference-1	Livelihood at alternate site, if available	Yes	No ✓
--------------	--	-----	------

Preference-2	Skill Training	Yes	No ✓	If yes, Self	Member of the family
					Member

Preference-3	Self Help Group	Yes	No ✓	Equipment's	Training
--------------	-----------------	-----	------	-------------	----------

Preference-4	Employment under Proposed Project	Yes	No ✓	Self	Member of the family	in the form of un-skilled labour	During project Construction period	During project Operation period	if eligible
--------------	-----------------------------------	-----	------	------	----------------------	----------------------------------	------------------------------------	---------------------------------	-------------

Preference-5	Others	
--------------	--------	--

#### Member of the Family of PAPs:

S. No.	Name	Name of the Head of the household	Sex	Age	Education	Occupation	Monthly Income	Remarks, if any
1	Mridul Das	Self	M	27	10th	Shopkeeper	45000	
2	Lakshmi Das	wife	F	32	10th			
3	Raunni Das	Daughter	F	12	6th			
4	Shwami Das	Daughter	F	10	4th			
5	Shubra Das	Sister	F	47	ill			
6	Arup Das	Brother	M	36	12th			
7								
8								
9								
10								
11								
12								
13								

S. No.	Name	Name of the Head of the household	Sex	Age	Education	Occupation	Monthly Income	Remarks, if any
14								
15								

*[Signature]*

(Signature of the Surveyor)

*[Signature]*

(Signature of PAP/Respondent)

Suggestion/Remarks)

Have you any suggestion for the Project?

Yes No

Suggestion/Remarks

*[Signature]*

(Signature of PAP/Respondent)

(Remarks of Surveyor, if any)

*[Signature]*

(Signature of the Surveyor)





GPS Map Camera

Jorhat, Assam, India

V65X+9FH, Assam 785106, India

Lat 26.858196°

Long 94.248993°

13/04/23 02:15 PM GMT +05:30

14) Mridul Das





# Assam Inland Water Transport Development Society

(Census and Socio-economic Survey for Project Affected Family)

(Q. No.)	13	Name of the Project	Development of Ferry Terminal Services at <u>NIMATI</u>		(Date)	13/04/2023	
Name of the Ghat	APHALAMUKH GHAT	Address	NIMATI	Distance from residence to the work place (km)	1 Km	Mode of transportation	Cycle.
Name of the Respondent	SARULORA DAS	Male	<input checked="" type="checkbox"/>	Female	<input type="checkbox"/>	Transgender	<input type="checkbox"/>
		Age in year	38	Phone No.	601672890.		

Education	Illite rate	Liter ate	5	8	10	12	Graduat ion & Above	Photo ID	Voter	202140831	Camera	A	B
											(Camera No.)	Photo No.	
Father/Husband Name	Lt. NIDHIRAM DAS			Size of the Family	Male	1	Female	5	Total	6	Mother Tongue	Assamese	

Religion	Hindu	Muslim	Christia n	Others	Caste	Gen.	SC	ST	OBC	Vulnerable Group	BPL	Wid H	Diff are ntly able d	Old Age	SC	ST
	<input checked="" type="checkbox"/>						<input checked="" type="checkbox"/>				<input checked="" type="checkbox"/>					

Affected by	if by Land	Length in Meter	Width in Meter	if loss of Residential Structure	Pacca	Semi-Pacca	Kuccha	Length in Meter	Width in Meter	Height in Meter	Loss of Livelihood	Yes	No	By Boating	Yes	No
	Loss of Com. Str.	Pacca	Semi-Pacca	Kuccha	Squatter	Vendor s	Other (specify )	Length in Meter	Width in Meter	Height in Meter	Type of impact	No loss of livelihood	Partly	fully		
by Tourism	Yes	No	Affected by others if any	Total Number of Affected Person in family due to loss			Male	Female	Total							

Primary Occupation of the Affected Persons	Agriculture/Allied	Tourism	Shop	Service	Cattle Rearing	Labour	Business/Tr ading	Others
Occupation at Proposed Project Site	Shop	Boating	Others if any	How many months in a Year - months/year	9 years.		Since when - in Year	2014

Household Income INR	5,000	10,000	15,000	25,000	50,000	Rs. Per Month	25,000	Monthly Income from Project site	Rs. 5000	Rs. 10,000	Rs. 15,000	Rs. 30,000	Rs. 50,000 and above	Annual Income (Rs.)	8,00,000
Household Expenditure (in INR)	5,000	10,000	15,000	20,000	25,000	50,000	per month (INR)	15,000	Expenditure at site	INR per Year	180,000	Total Household Saving	INR per Year	120,000	



### Possession of durable Consumer Items

Do you possess following durable consumer items ? (Yes or No.)

S. No.	Items	1. Yes 2. No
1	Mobile	Yes
2	Bicycle	Yes
3	Television	Yes
4	Oven	Yes
5	L.P.G Connection	No
6	Computer	Yes
7	Refrigerator	No
8	Washing Machine	No
9	Motor cycle/Scooter	No
10	Car	No
11	Air Conditioner	No
12	Any other (specify)	No

### Socio-economic status of Women

Kindly indicate, female members of your family are engaged in what kind of economic/ non-economic activities?

S. No.	Economic/Non-economic Activities	1. Yes 2. No
1	Cultivation	No
2	Allied Activities*	No
3	Collection and Sale of forest products	No
4	Trade & Business	No
5	Agricultural Labour	No
6	Non Agricultural Labour	No
7	HH Industries	No
8	Service	No
9	Households Work	No
10	Others (Specify): .....	No

\* Dairy, fishing, Poultry, Piggery, Sheep rearing, Grocery etc.

If, engaged in economic activities total income of the year in INR) Rs. ....

Do your female member have any say, in decision making of household matters?

Yes	No
-----	----

If 'Yes, give the following details?

S. No.	Issues	1 Yes 2 No
1	Financial matters	Yes
2	Education of child	Yes
3	Health care of child	Yes
4	Purchase of assets	Yes
5	Day to day activities	Yes
6	On social functions and marriages	Yes
7	Others.....	Yes

Which of the following live stocks do you possess?

S. No.	Live Stock	1 Yes 2 No
1	Cow	No
2	Buffalos	No
3	Sheep/Goat	No
4	Poultry	No
5	Piggery	No



6

Others

No

Annual income from live stock in INR).....

How many items (above INR 5,000) have you purchased in last one year?

S. No.	Name of the Item	Value (in INR)
1		
2		
3		
4		

Have you vaccinated with COVID-19Vaccine? .....

Do your children vaccinated with regular vaccine? .....

Do you have toilet in your house? .....

Source of drinking water? .....

How many hours per day do you get electricity usually? .....

Do you use ferry service provided by IWT?

If yes, how many Rs. do you expend per month on it? .....

Yes ✓	No
Yes ✓	No
Yes ✓	No
pump 24 hrs	
Yes	No ✓
✓	

## Livelihood Restoration Preferences

Preference-1	Livelihood at alternate site, if available	Yes	No ✓
--------------	--	-----	------

Preference-2	Skill Training	Yes	No ✓	If yes, Self	Member of the family
					Member

Preference-3	Self Help Group	Yes	No ✓	Equipment's	Training
--------------	-----------------	-----	------	-------------	----------

Preference-4	Employment under Proposed Project	Yes	No ✓	Self	Member of the family	in the form of un-skilled labour	During project Construction period	During project Operation period	if eligible
--------------	-----------------------------------	-----	------	------	----------------------	----------------------------------	------------------------------------	---------------------------------	-------------

Preference-5	Others	
--------------	--------	--

## Member of the Family of PAPs:

S. No.	Name	Name of the Head of the household	Sex	Age	Education	Occupation	Monthly Income	Remarks, if any
1	Hemulosa Das	Self	M	88	5th	Shopkeeper	25000/-	
2	Nirmali Das	Wife	F	85	6th			
3	Munmuri Das	Daughter	F	21	10th			
4	Mahira Das	Daughter	F	18	12th			
5	Debashree Das	Daughter	F	15	10th			
6	Sanku Das	Mother	F	72	ill.			
7								
8								
9								
10								
11								
12								
13								



S. No.	Name	Name of the Head of the household	Sex	Age	Education	Occupation	Monthly Income	Remarks, if any
14								
15								

*Ramul*

(Signature of the Surveyor)

*சி. ஜ. அ. க. ம. க. / சி.*

(Signature of PAP/Respondent)

Suggestion/Remarks)

Have you any suggestion for the Project?

Yes No

Suggestion/Remarks

*சி. ஜ. அ. க. ம. க. / சி.*

(Signature of PAP/Respondent)

(Remarks of Surveyor, if any)

*Ramul*

(Signature of the Surveyor)





GPS Map Camera

Kumar Gaon, Assam, India


V65W+46, Kumar Gaon, Assam 785111, India

Lat 26.858284°

Long 94.244711°

**13. SARULORA DAS**

13/04/23 01:22 PM GMT +05:30





S2 No - 3/2023  
20/7/2023

Jorhat Bar Association

GLN 61494



असम ASSAM

M 969638



BEFORE THE NOTARY PUBLIC AT JORHAT

Dated: 20<sup>th</sup> day of July, 2023

AFFIDAVIT

I, **SRI SARULARA DAS**, son of Late Nidiram Das, resident of Bhitorkokila Kaibartta Gaon, P.O. Nimatighat, P.S. Jorhat, District. Jorhat, Assam; do hereby solemnly affirm and declare on oath as follows:-

1. That I am the permanent resident of aforesaid locality and citizen of India by birth.

2. That my actual name is "**SARULARA DAS**".

1

*Samir Dutta*  
SAMIR DUTTA  
Notary Public  
Gov. of India  
20/7/2023

2023/07/20 22:20

3. That in some importance documents my name has been recorded as "HORULORA DAS" instead of actual name "SARULARA DAS".
4. That in my Pan Card , Aadhaar Card, Voter ID card and Bank Passbook my name has been recorded as "SARULARA DAS".
5. That I do hereby declare that "SARULARA DAS" and "HORULORA DAS" is the same and one person having single identity i.e. myself.
6. That this affidavit is sworn as a piece of documentary evidence to prove the above mentioned facts and shall be produced before competent authority.

#### OATH

"I swear that this declaration is true and that it conceals nothing and no part of it is false, So help me God".



সিদ্ধান্ত দেওয়া হল

#### DEPONENT

Solemnly affirmed before me this day, I certify that I read over and explained the contents to the declarant and that the declarant seemed perfectly to understand them.

#### Identified by me:

Samir Dutta  
20/07/2023

Advocate : Jorhat

Samir Dutta  
NOTARY PUBLIC AT JORHAT  
SAMIR DUTTA  
Notary Public  
Gov. of India

20/7/2023

2023/07/20 22:21



# Assam Inland Water Transport Development Society

(Census and Socio-economic Survey for Project Affected Family)

(Q. No.)	10	Name of the Project	Development of Ferry Terminal Services at <del>Wardhali</del> IWT Ghat		(Date)	15/07/2023
Name of the Ghat	APHALAGHAT	Address	NIMATI KOKILA GHAON.		Distance from residence to the work place (km)	2 Km
Name of the Respondent	TILU DAS		Male <input checked="" type="checkbox"/>	Female <input type="checkbox"/>	Transgender <input type="checkbox"/>	Age in year 40
			Phone No.		9954013257	

Education	Illiterate	Literate	5	8	10	12	Graduation & Above	Photo ID	Address	Camera	A	B
								4846 1675 03A2				
										(Camera No.)	Photo No.	
Father/Husband Name	Lt. GHANYASLOAM DAS			Size of the Family		Male	Female	Total	Mother Tongue	Assamese		
		2		2		4						

Religion	Hindu	Muslim	Christian	Others	Caste	Gen.	SC	ST	OBC	Vulnerable Group	BPL	WH	Diff. erentlly able d	Old Age	SC	ST
	<input checked="" type="checkbox"/>						<input checked="" type="checkbox"/>				<input checked="" type="checkbox"/>					

Affected by	if by Land	Length in Miter	Width in Miter	if loss of Residential Structure	Pacca	Semi-Pacca	Kuccha	Length in Miter	Width in Miter	Height in Miter	Loss of Livelihood	Yes	No	By Boating	Yes	No
	Loss of Com. Str.	Pacca	Semi-Pacca	Kuccha	Squitter	Vendors	Other (specify)	Length in Miter	Width in Miter	Height in Miter	Type of impact	No impact	Partially	fully		
by Tourism	Yes	No	Affected by others if any	Total Number of Affected Person in family due to loss			Male	Female	Total							

Primary Occupation of the Affected Persons	Agriculture/Allied	Tourism	Shop	Service	Cattle Rearing	Labour	Business/Trading	Others
Occupation at Proposed Project Site	Shop	Boating	Others if any	How many months in a Year - months/year		Since when - in Year		
	<input checked="" type="checkbox"/>			35 years		1988		

Household Income INR	5,000	10,000	15,000	25,000	50,000	Rs. Per Month	Monthly Income from Project site	Rs. 5000	Rs. 10,000	Rs. 15,000	Rs. 30,000	Rs. 50,000 and above	Annual Income (Rs.)
						15,500							180,000
Household Expenditure (in INR)	5,000	10,000	15,000	20,000	25,000	50,000	per month (INR)	Expenditure at site	INR per Year	Total Household Saving	INR per Year		
							8,500		96,000		87,000		



# possession of durable Consumer Items

Do you possess following durable consumer items? (Yes or No.)

S. No.	Items	1. Yes	2. No
1	Mobile		Yes
2	Bicycle		No
3	Television		No
4	Oven		No
5	L.P.G Connection		No
6	Computer		Yes
7	Refrigerator		No
8	Washing Machine		No
9	Motor cycle/Scooter		No
10	Car		No
11	Air Conditioner		No
12	Any other (specify)		No

## Socio-economic status of Women

Kindly indicate, female members of your family are engaged in what kind of economic/ non-economic activities?

S. No.	Economic/Non-economic Activities	1. Yes	2. No
1	Cultivation		No
2	Allied Activities*		No
3	Collection and Sale of forest products		No
4	Trade & Business		No
5	Agricultural Labour		No
6	Non Agricultural Labour		No
7	HH Industries		No
8	Service		No
9	Households Work		Yes
10	Others (Specify):		No

\* Dairy, fishing, Poultry, Piggery, Sheep rearing, Grocery etc.

If, engaged in economic activities total income of the year in INR) Rs. \_\_\_\_\_

Do your female member have any say, in decision making of household matters?

Yes	No
-----	----

If "Yes, give the following details?

S. No.	Issues	1 Yes	2 No
1	Financial matters		Yes
2	Education of child		Yes
3	Health care of child		Yes
4	Purchase of assets		Yes
5	Day to day activities		Yes
6	On social functions and marriages		Yes
7	Others.....		Yes

Which of the following live stocks do you possess?

S. No.	Live Stock	1 Yes	2 No
1	Cow		No
2	Buffalos		No
3	Sheep/Goat		No
4	Poultry		No
5	Piggery		No



6	Others	No
---	--------	----

Annual income from live stock in INR).....

How many items (above INR 5,000) have you purchased in last one year?

S. No.	Name of the Item	Value (in INR)
1		
2		
3		
4		

Have you vaccinated with COVID-19Vaccine? .....

Do your children vaccinated with regular vaccine? .....

Do you have toilet in your house? .....

Source of drinking water? .....

How many hours per day do you get electricity usually? .....

Do you use ferry service provided by IWT?

If yes, how many Rs. do you expend per month on it? .....

Yes ✓	No
Yes ✓	No
Yes ✓	No
pump	
24 hrs.	
Yes	No ✓
—	

#### Livelihood Restoration Preferences

Preference-1	Livelihood at alternate site, if available	Yes	No
--------------	--	-----	----

Preference-2	Skill Training	Yes	No ✓	If yes, Self	Member of the family Member
--------------	----------------	-----	------	--------------	-----------------------------

Preference-3	Self Help Group	Yes	No ✓	Equipment's	Training
--------------	-----------------	-----	------	-------------	----------

Preference-4	Employment under Proposed Project	Yes	No ✓	Self	Member of the family	in the form of un-skilled labour	During project Construction period	During project Operation period	if eligible
--------------	-----------------------------------	-----	------	------	----------------------	----------------------------------	------------------------------------	---------------------------------	-------------

Preference-5	Others	
--------------	--------	--

#### Member of the Family of PAPs:

S. No.	Name	Name of the Head of the household	Sex	Age	Education	Occupation	Monthly Income	Remarks, if any
1	Tiku Das	Self	M	40	8th	Shopkeeper	15000/-	
2	Rajiv Das	Wife	F	35	10th			
3	Pranjal Das	Son	M	18	9th			
4	Priganka Das	Daughter	F	20	9th.			
5								
6								
7								
8								
9								
10								
11								
12								
13								



No.	Name	Name of the Head of the household	Sex	Age	Education	Occupation	Monthly Income	Remarks, if any
14								
15								

*Parmal*

(Signature of the Surveyor)

TILUDAS

(Signature of PAP/Respondent)

Suggestion/Remarks)

Have you any suggestion for the Project?

Yes No

Suggestion/Remarks

TILUDAS

(Signature of PAP/Respondent)

(Remarks of Surveyor, if any)

*Parmal*

(Signature of the Surveyor)





GPS Map Camera

Jorhat, Assam, India

V65X+9FH, Assam 785106, India

Lat 26.858196°

Long 94.248993°

18/04/23 09:31 AM GMT +05:30

10. TILU DAS

Google



## **Annexure - 1 (G)**

### **Formation of District Level Land Purchase Committee (DLLPC)**

---



GOVT. OF ASSAM  
OFFICE OF THE DEPUTY COMMISSIONER, JORHAT  
(LAND ACQUISITION BRANCH)


No: JRA.129/2022/44

Dated Jorhat the <sup>th</sup> February, 2023

ORDER

In pursuance of the Assam Gazette Notification No. RLA.177/2021/3 dated 07/03/2022 the District Level Land Purchase Committee, Jorhat is hereby constituted for the purpose of Land Acquisition through direct purchase policy as well as fixation of market value in acquisition of land for construction of passenger ferry terminal at Nimati Ferry Ghat in Jorhat District at Village Kumargaon under Hezari Mouza of Jorhat West Revenue Circle comprising of the following officers.

- |  |                    |
|--|--------------------|
| 1. The Deputy Commissioner, Jorhat   | - Chairman         |
| 2. The Addl. Deputy Commissioner (LA), Jorhat  | - Member Secretary |
| 3. The State Project Director,<br>Assam Inland Water Transport Development Society       | - Member           |
| 4. The Circle Officer, Jorhat West Revenue Circle  | - Member           |
| 5. The Executive Engineer, Inland Water Transport Department,<br>Jorhat Division, Jorhat | - Member           |
| 6. The Sr. Sub-Registrar, Jorhat   | - Member           |

  
Deputy Commissioner  
Jorhat

Dated Jorhat the <sup>th</sup> February, 2023

Memo No: JRA.129/2022/44-A

Copy to:

1. The State Project Director, Assam Inland Water Transport Development Society for kind information
2. The Circle Officer, Jorhat West Revenue Circle for information.
3. The Executive Engineer, Inland Water Transport Department, Jorhat Division, Jorhat for information.
4. The Sr. Sub-Registrar, Jorhat for information.

  
Deputy Commissioner  
Jorhat