

Resettlement Action Plan (RAP) approved by the World Bank

ASSAM INLAND WATER TRANSPORT DEVELOPMENT SOCIETY

Resettlement Action Plan (RAP)

North Guwahati

Transport Department, Government of Assam



**Assam Inland Water
Transport Project**
(World Bank Aided)

RESETTLEMENT ACTION PLAN (RAP) FOR NORTH GUWAHATI TERMINAL

The Resettlement Action Plan (RAP) for the project have been guided by the existing legislation and policies of the Government of India and World Bank's Safeguard OP 4.12. Prior to the preparation of the RAP, a detailed analysis of the existing national and state policies was undertaken and a Resettlement Policy Framework (RPF) has been prepared and approved for the entire AIWTD project.

1. Need for Resettlement action Plan

- To identify adverse impacts and determine mitigation measures;
- To present the entitlements and action plan for the affected persons for payment of compensation and assistance for restoring livelihoods, and improving or at least retaining the existing living standards..
- Facilitate the design of a monitoring program to check the adequacy and implementation of mitigate measures.

2. Approach and Methodology

The RAP has been based largely on primary data collected during field survey conducted on 23rd June, 2023. The field research includes preliminary social survey of the Project Affected Persons (PAPs) and properties within the selected North Guwahati terminal site. The methodology used for preparation of RAP is discussed below:

- **Census and Socio-economic Survey:** Census and socio-economic survey was conducted for each structure and properties covering owners and squatter. This survey was conducted to assess the extent of impacts due to proposed upgrading of terminal.
- .
- **Consultations:** Consultations with potential project affected persons and local people were conducted to inform the people about the proposed up gradation and improvement of the terminal and also to understand perceptions and suggestions by them.

3. Impacts of the Proposed Project

The up gradation works of the terminal will be mostly on riverine side which are mainly floating components. The land acquired for the construction of North Guwahati Terminal is Government land with only partial impact for squatters along the approach road leading to the construction area. However, no squatters or private land falls under the construction area. **3.1 Requirement of Land**

The land required for the construction of North Guwahati Terminal is 2246.32 sq. m which falls under Government land and NOC for the same has been obtained from the Kamrup (Rural) District Administration. However, an approach road of 4.5 metres is needed for movement of heavy machineries, vehicles and equipments and 3 squatters selling tea, betel nut, candies, etc situated along the approach road will be displaced partially. The squatter shop details along the approach road are given below:

Table 1. Squatter details for displacement

| Squatter Sl. No | Measure of approach road required (in metres) | Current measurement of approach road along the shop (in metres) | Measurement of partial displacement of the squatter required for 4.5 metre (in metres) |
|-----------------|---|---|--|
| Squatter No. 1 | 4.5 | 3.7 | 0.8 |
| Squatter No. 2 | 4.5 | 3.85 | 0.65 |
| Squatter No. 3 | 4.5 | 4 | 0.5 |

3.2 Details of Impacts

Socio-economic survey was conducted by AIWTDS to identify the Project Affected Persons (PAPs) and make the inventory of the assets and structure to be impacted. The cut out date for identification at proposed North Guwahati Terminal up gradation site was 23.06.2023. According to the survey at proposed project location it was recorded that 03 squatters along the existing approach road will be affected during construction phase and some part of the structure of the squatters will have to be removed which has also been communicated to them in the presence of District administration officials during consultation on 23rd June 2023.

| Category of PAPs | Type of Impact | Unit of Entitlement | Nos. affected |
|------------------|----------------|---------------------|---------------|
| Squatters | Partial | 03 | 03 |

AIWTDS has shared that during construction period ferry services will not be affected and safe alternate route will be followed to resume ferry services.

3.3 Typology of the Structure

The typology of the structures owned by the squatters are tin sheds and can be categorised in the category of temporary structure.

3.4 Socio-Economic Profile of the Squatters

The brief socio-economic aspects of the squatters has been presented in this section. The data presented in this section is recorded and compiled from census survey carried out in the month of June, 2023. The recorded data format of the squatters is enclosed as [Annexure-I](#).

| Squatter No. | Name | Gender | Age | Education | Religion | Caste | HHs Income | Family size | |
|--------------|--------------|--------|-----|---------------------------------|----------|-------|------------|-------------|---|
| | | | | | | | | M | F |
| 1. | Bapdhan Das | M | 42 | Primary (5 th Class) | Hindu | SC | 25000 | 1 | 3 |
| 2. | Sunu Das | F | 47 | No Form Education | Hindu | SC | 25000 | 3 | 1 |
| 3. | Milan Saikia | M | 57 | Senior Secondary | Hindu | SC | 50000 | 3 | 2 |

3.5 Family Details of the PAPs

| | | | | |
|--------------------------|---------------|------------|------------------------|-------------------|
| Squatter No. : 01 | | | | |
| Name: Bapdhan Das | | | | |
| Name | Gender | Age | Education Level | Occupation |
| Nizara Das | F | 42 | Class 6 | Vendor |
| Tinamoni Das | F | 35 | Class 9 | Un- employed |
| Hiramoni das | F | 18 | Senior Secondary | Un- employed |
| Squatter No.: 02 | | | | |
| Name: Sunu Das | | | | |
| Name | Gender | Age | Education Level | Occupation |
| Bipal Das | M | 50 | No Formal Educatio | Un-employed |
| Himanshu das | M | 24 | Senior secondary | Un-employed |
| Dilip Das | M | 22 | Class 8 | Un-employed |

| | | | | |
|---------------------------|---------------|------------|------------------------|-------------------|
| Squatter No.: 03 | | | | |
| Name: Milan Saikia | | | | |
| Name | Gender | Age | Education Level | Occupation |
| Padumi Saikia | F | 46 | Class 10 | House wife |
| Sadumani Saikia | M | 31 | MBA | Employed |
| Meenakshi Saikia | F | 27 | MCA | Student |
| Madhurjya Saikia | M | 22 | BCA | Student |

3.6 Ownership of Assets

It is well documented that all the respondents do not own any of the assets like agriculture land, orchards, livestock, four wheelers etc. However, all are using mobile phones and few of them possesses bicycles, television, fridge and motor bikes etc.

4. Livelihood Restoration Preference

The livelihood restoration preferences as discussed and recorded during survey and interaction with PAPs is summarised as below. It was recorded that all the affected persons expressed the need for the compensation for loss of livelihood as per the R&R plan of the project and skill up gradation training for their family members.

| S No. | Preference | Squatter-1 | Squatter-2 | Squatter-3 |
|--------------|--|-------------------|-------------------|-------------------|
| 1 | Livelihood at Alternate site, if available | No | Yes | Yes |
| 2 | Compensation for loss of livelihood as per R&R plan of the project | Yes | Yes | Yes |
| 3 | Skill Training | Yes | Yes | Yes |
| 4 | Employment under proposed project | No | No | No |

5. Eligibility and Entitlement

The affected persons will get the benefits as per entitlement matrix based on approved Resettlement Policy Framework (RPF) for this project. The Entitlement Matrix has been prepared based on the approved RPF for this project. The detailed Entitlement Matrix is given below:

5.1 Entitlement Matrix

Provisions in Entitlement Matrix

The sub-project Entitlement Matrix is presented as Table-2.0:

Table-2: Subproject Entitlement Matrix

| Sr. No. | Impact Category | Entitlements | Implementation Guidelines |
|--|-----------------------|---|--|
| IMPACT TO SQUATTERS AND ENCROACHERS-Those in the Right of Way where no Land Acquisition is done | | | |
| 1. | Impacts to Squatters | <p>Kiosks/Street Vendors</p> <p>1-month advance notice to relocate to nearby place for continuance of economic activity</p> <p>For temporary loss of livelihood during construction period, a monthly subsistence allowance of Rs. 3,000/- will be paid for the duration of disruption to livelihood, but not exceeding 03 months</p> <p>A one time rehabilitation grant of Rs. 25000/- will be compensated for the partial displacement of squatter shops as mentioned in above mentioned Table 1...</p> | <p>Only those directly affected squatters who do business there will be eligible for all assistance.</p> <p>Structure owners in government land who do not do the business and have rented out the structure will be provided compensation for structure and no other assistance will be provided to them. The occupier (squatter-tenant) will be eligible for other assistances.</p> <p>Petty shop will include commercial kiosk, vendor where business is carried out. Petty shop shall get one-time financial assistance of such amount as the appropriate Government may, by notification, specify subject to a minimum of twenty-five thousand rupees for construction of petty shop.</p> <p>PIU and the implementation support NGO / agency will consult such PAPs and assess the requirement of subsistence allowance for kiosks and vendors receiving the cash assistance under the petty shop category.</p> |
| IMPACT TO VULNERABLE HOUSEHOLDS | | | |
| 2. | Vulnerable Households | One-time assistance of Rs. 25,000/- to Squatter no. 2 which falls under | PIU identified the number of eligible vulnerable displaced |

| | | | |
|--|--|--|---|
| | | Vulnerable Category (differently abled) | persons during joint verification and will enable them in all possible ways for the smooth acquisition of the one-time amount allotted for them against the displacement. |
| UNFORESEEN IMPACTS | | | |
| Unforeseen impacts encountered during implementation will be addressed in accordance with the principles of RFCTLAR 2013/World Bank Safeguards Policies. | | | |

5.2 Assistance for Squatters

As per the entitlement matrix of approved RPF, squatters will be given following assistance. The timeline and tentative budget for providing assistance and compensation is as follows:

5.2.1 Timeline

| Activity | Timeline/ Status |
|--|--|
| Socio- Economic Survey & preliminary Consultation | 23 rd June 2023 |
| Consultation before disbursement (verification of bank details and discussion on the utilisation plan) | 10 August 2023 |
| Disbursement | By 25 th August |
| Notice Period | 1month |
| Monitoring | 25 th September for the Monitoring of: <ul style="list-style-type: none"> • 1 time disbursement of Rs.25000/- for Squatter no 1 & 3 and Rs 50000/- for Squatter no 2 • 1st installment of the Subsistence allowance of Rs.3000/- |
| | Remaining 2 months Subsistence allowance for the Monitoring of the agreed Utilization plan of Rs.6000/- (3000*2) |

5.2.2 Budget and Compensation for squatters

| S N o. | Item | Clause no. (as per Entitlement Matrix of approved RPF) | Unit | Rate | Amount |
|-----------------------------|---|---|------------------------------------|-------------|-------------------|
| A | Assistance | | Number (Squatters) | Rate | Amount |
| 1 | Subsistence allowance to PAPs losing Livelihood (@ 3000/per month for 03 months) | 6.3.2 | 03 | 9000 | 27000 |
| 2 | Kiosks/ Street Vendors (Squatters) one- time financial assistance for re-construction of affected kiosk | 6.3.3 | 03 | 25000 | 75000 |
| 3 | One time assistance to vulnerable squatter | 8.1 | 01 | 25000 | 25000 |
| A)Subtotal | | | | | 1,27,000/- |
| B) Contingency (10%) | | | | | 12,700 |
| GRAND TOTAL(A+B)= | | | | | 1,39,700 |

6. Implementation and Procedure for RAP

The procedure to be adopted for implementation of RAP based on approved RPF for this project is described in following paragraphs.

6.1 Disbursement process

The disbursement of assistances and compensation will be deposited directly into the individual accounts of the PAPs after due verification.




6.2 RAP Implementation:

The implementation of RAP is the responsibility of AIWTDS. The Social Development Specialist and the Social Development Expert of Guwahati Zone will be responsible for overall coordination with affected persons. AIWTDS shall ensure to release the funds for all the activities as per the agreed plan and approved budgets. Record of expenses and utilization of the amount disbursed will be monitored in order to keep the overall procedure transparent.

Format for RAP Monitoring

| SL NO. | Month | Utilization | | |
|--------|-------------------------------------|-----------------------|------------------------------------|--------|
| | | Purchase Materials | of Restructuring/ Renovation | Others |
| 1 | One time financial assistance | | | |
| 2 | Month 1 | | | |
| 3 | Month 2 | | | |
| 4 | Month 3 | | | |

PHOTOGRAPHS OF THE SQUATTERS

| | |
|---|--|
|  | <p>Squatter No. : 01</p> <p>Name: Bapdhan Das</p> |
|  | <p>Squatter No. : 02</p> <p>Name: Sunu Das</p> |
|  | <p>Squatter No. : 03</p> <p>Name: Milan Saikia</p> |

Annexure - 1 (A)

Filled up Socio-economic Survey Questionnaires of Project Affected People

Narva Ghy

Assam Inland Water Transport Development Society
(Census and Socio-economic Survey for Project Affected Family)

| | | | | |
|----------|---------------------|--|--------|------------|
| (Q. No.) | Name of the Project | Development of Ferry Terminal Services at IWT Ghat | (Date) | 23/06/2023 |
|----------|---------------------|--|--------|------------|

| | | | |
|------------------|---|--|------------------------|
| Name of the Ghat | Address | Distance from Residence to the work place (km) | Mode of transportation |
| | Tiling Ghat, P.S. - Naga Gharhi, Bardn-30 | 2 km. | |

| | | | | | | | | |
|------------------------|-----------------|--|---------------------------------|--------------------------------------|-------------|----|-----------|------------|
| Name of the Respondent | Sri Badhan Das. | Male <input checked="" type="checkbox"/> | Female <input type="checkbox"/> | Transgender <input type="checkbox"/> | Age in year | 42 | Phone No. | 7896586697 |
|------------------------|-----------------|--|---------------------------------|--------------------------------------|-------------|----|-----------|------------|

| | | | | | | | | | |
|-----------|---------------------|-------------------------------------|--------------|---------------|---------------|------------|----------------|-----------------|--------|
| Education | No formal education | Till class 5 | Till class 8 | Till class 10 | Till class 12 | Graduation | P.G. and Above | Photo ID (Type) | ID No. |
| | | <input checked="" type="checkbox"/> | | | | | | | |

| | |
|----------------------------------|------------------------|
| GPS Coordinates of the Structure | (Camera No. Photo No.) |
|----------------------------------|------------------------|

| | | | | | | | |
|---------------------|------------------|--------------------|------|--------|-------|---------------|----------|
| Father/Husband Name | Bhukemeswar Das. | Size of the Family | Male | Female | Total | Mother Tongue | Assamese |
| | | | 1 | 3 | 4 | | |

| | | | | | | | | | | | | | | | | |
|----------|-------------------------------------|--------|-----------|--------|-------|------|-------------------------------------|----|-----|------------------|-----|----|------------------|---------|----|----|
| Religion | Hindu | Muslim | Christian | Others | Caste | Gen. | SC | ST | OBC | Vulnerable Group | BPL | WH | Differently able | Old Age | SC | ST |
| | <input checked="" type="checkbox"/> | | | | | | <input checked="" type="checkbox"/> | | | | | | | | | |

| | | | | | | | | | | | | | | | | |
|-------------|-------------------|-----------------|---------------------------|----------------------------------|----------|------------|-----------------|-----------------|----------------|-----------------|--------------------|-----------|-----------|------------|-----|---|
| Affected by | if by Land | Length in Meter | Width in Meter | if loss of Residential Structure | Pacca | Semi-Pacca | Kuccha | Length in Meter | Width in Meter | Height in Meter | Loss of Livelihood | Yes | No | By Boating | Yes | N |
| | Loss of Com. Str. | Pacca | Semi-Pacca | Kuccha | Squatter | Vendor | Other (specify) | Length in Meter | Width in Meter | Height in Meter | Type of Impact | No Impact | Partially | Fully | | |
| by Tourism | Yes | No | Affected by others if any | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | |

| | | | | | | | | |
|--|--------------------|---------|-------------------------------------|---|----------------------|--------|------------------|--------|
| Primary Occupation of the Affected Persons | Agriculture/Allied | Tourism | Shop | Service | Cattle Rearing | Labour | Business/Trading | Others |
| | | | <input checked="" type="checkbox"/> | | | | | |
| Occupation at Proposed Project Site | Shop | Boating | Others if any | How many months in a Year - months/year | Since when - in Year | | | |
| | | | | | 30 | | | |

| | | | | | | | | | | | | | |
|----------------------|-------|--------|--------|-------------------------------------|--------|---------------|----------------------------------|----------|------------|-------------------------------------|------------|----------------------|---------------------|
| Household Income INR | 5,000 | 10,000 | 15,000 | 25,000 | 50,000 | Rs. Per Month | Monthly Income from Project site | Rs. 5000 | Rs. 10,000 | Rs. 15,000 | Rs. 30,000 | Rs. 50,000 and above | Annual Income (Rs.) |
| | | | | <input checked="" type="checkbox"/> | | | | | | <input checked="" type="checkbox"/> | | | |

| | | | | | | | | | | | |
|--------------------------------|-------|--------|--------|-------------------------------------|--------|--------|-----------------|---------------------|--------------|------------------------|--------------|
| Household Expenditure (in INR) | 5,000 | 10,000 | 15,000 | 20,000 | 25,000 | 50,000 | per month (INR) | Expenditure at site | INR per Year | Total Household Saving | INR per Year |
| | | | | <input checked="" type="checkbox"/> | | | | | | | |

Possession of durable Consumer Items

Do you possess following durable consumer items ? (Yes or No.)

| S. No. | Items | 1. Yes 2. No |
|--------|---------------------|--------------|
| 1 | Mobile | 2 Yes |
| 2 | Bicycle | 2 Yes |
| 3 | Television | 2 Yes |
| 4 | Oven | No |
| 5 | L.P.G Connection | Yes |
| 6 | Computer | No |
| 7 | Refrigerator | No |
| 8 | Washing Machine | No |
| 9 | Motor cycle/Scooter | No |
| 10 | Car | No |
| 11 | Air Conditioner | No |
| 12 | Any other (specify) | |

Socio-economic status of Women

Kindly indicate, female members of your family are engaged in what kind of economic/ non-economic activities?

| S. No. | Economic/Non-economic Activities | 1. Yes 2. No |
|--------|--|--------------|
| 1 | Cultivation | No |
| 2 | Allied Activities* | No |
| 3 | Collection and Sale of forest products | No |
| 4 | Trade & Business | No |
| 5 | Agricultural Labour | No |
| 6 | Non Agricultural Labour | No |
| 7 | HH Industries | No |
| 8 | Service | No |
| 9 | Households Work | Yes |
| 10 | Others (Specify): | No |

* Dairy, fishing, Poultry, Piggery, Sheep rearing, Grocery etc.

If, engaged in economic activities total income of the year in INR) Rs.

Do your female member have any say, in decision making of household matters?

| | |
|-----|--|
| Yes | No <input checked="" type="checkbox"/> |
|-----|--|

If 'Yes, give the following details?

| S. No. | Issues | 1 Yes 2 No |
|--------|-----------------------------------|------------|
| 1 | Financial matters | |
| 2 | Education of child | |
| 3 | Health care of child | |
| 4 | Purchase of assets | |
| 5 | Day to day activities | |
| 6 | On social functions and marriages | |
| 7 | Others..... | |

Which of the following live stocks do you possess?

| S. No. | Live Stock | 1 Yes 2 No |
|--------|------------|------------|
| 1 | Cow | No |
| 2 | Buffalos | No |
| 3 | Sheep/Goat | No |
| 4 | Poultry | No |
| 5 | Piggery | No |

6

Others

Annual income from live stock in INR).....

How many items (above INR 5,000) have you purchased in last one year?

| S. No. | Name of the Item | Value (in INR) |
|--------|------------------|----------------|
| 1 | | |
| 2 | | |
| 3 | | |
| 4 | | |

Have you vaccinated with COVID-19Vaccine?

Do your children vaccinated with regular vaccine?

Do you have toilet facility in your house?

Source of drinking water?

How many hours per day do you get electricity usually?

Do you use ferry service provided by IWT?

If yes, how many Rs. do you expend per month on it?

| | |
|---|----|
| Yes <input checked="" type="checkbox"/> | No |
| Yes <input checked="" type="checkbox"/> | No |
| Yes <input checked="" type="checkbox"/> | No |
| PHZ, | |
| 5 | |
| Yes <input checked="" type="checkbox"/> | No |
| 80 | |

Livelihood Restoration Preferences

| | | | |
|--------------|--|-----|--|
| Preference-1 | Livelihood at alternate site, if available | Yes | No <input checked="" type="checkbox"/> |
|--------------|--|-----|--|

| | | | |
|--------------|--|---|----|
| Preference-2 | Compensation for loss of livelihood as per R&R Plan of the Project | Yes <input checked="" type="checkbox"/> | No |
|--------------|--|---|----|

| | | | | | |
|--------------|----------------|---|----|--------------|----------------------|
| Preference-3 | Skill Training | Yes <input checked="" type="checkbox"/> | No | If yes, Self | Member of the family |
|--------------|----------------|---|----|--------------|----------------------|

| | | | | | | | | |
|--------------|-----------------------------------|-----|--|-------------|----------------------|----------------------------------|------------------------------------|---------------------------------|
| Preference-4 | Employment under Proposed Project | Yes | No <input checked="" type="checkbox"/> | If yes Self | Member of the family | in the form of un-skilled labour | During project Construction period | During project Operation period |
|--------------|-----------------------------------|-----|--|-------------|----------------------|----------------------------------|------------------------------------|---------------------------------|

| | | |
|--------------|--------|--|
| Preference-5 | Others | |
|--------------|--------|--|

Member of the Family of PAPs:

| S. No. | Name | Name of the Head of the household | Sex | Age | Education | Occupation | Monthly Income | Remarks, if any |
|--------|---------------|-----------------------------------|-----|-----|-----------|------------|----------------|-----------------|
| 1 | Sre-Bapthanda | Self | M | 42 | VI | Business | 25,000/- | |
| 2 | Nigam da- | | F | 35 | IX | | | |
| 3 | Timmani da- | | F | 22 | BA | | | |
| 4 | Hizamani da- | | F | 18 | H.S. | | | |
| 5 | | | | | | | | |
| 6 | | | | | | | | |
| 7 | | | | | | | | |
| 8 | | | | | | | | |
| 9 | | | | | | | | |
| 10 | | | | | | | | |
| 11 | | | | | | | | |
| 12 | | | | | | | | |
| 13 | | | | | | | | |

| S. No. | Name | Name of the Head of the household | Sex | Age | Education | Occupation | Monthly Income | Remarks, if any |
|--------|------|-----------------------------------|-----|-----|-----------|------------|----------------|-----------------|
| 14 | | | | | | | | |
| 15 | | | | | | | | |
| 16 | | | | | | | | |
| 17 | | | | | | | | |

Anwar Hameed
(Signature of the Surveyor)

ଓମିକାନ୍ତ ଶତ୍ରୁଘ୍ନ

(Signature of PAP/Respondent)

Suggestion/Remarks

Have you any suggestion for the Project?

Yes No

Suggestion/Remarks

ଓମିକାନ୍ତ ଶତ୍ରୁଘ୍ନ

(Signature of PAP/Respondent)

(Remarks of Surveyor, if any)

(Signature of the Surveyor)



GPS Map Camera

Guwahati, Assam, India

Ferry Ghat, North Guwahati, Guwahati, Assam 781030,
India

Lat 26.185989°

Long 91.7215°

23/06/23 04:58 PM GMT +05:30



North Ghy

Assam Inland Water Transport Development Society

(Census and Socio-economic Survey for Project Affected Family)

| | | | | |
|----------|---------------------|---|--------|------------|
| (Q. No.) | Name of the Project | Development of Ferry Terminal Services at IWT Ghat | (Date) | 13/06/2023 |
|----------|---------------------|---|--------|------------|

| | | | |
|------------------|-----------------------------|--|------------------------|
| Name of the Ghat | Address | Distance from Residence to the work place) (km) | Mode of transportation |
| | Majgaon, North Guwahati. | 1 km. | |

| | | | |
|------------------------|--|-------------|------------|
| Name of the Respondent | Sex | Age in year | Phone No. |
| Sunu Das. | Male <input checked="" type="checkbox"/> Female <input type="checkbox"/> | 47 | 7578847850 |

| | | | | | | | | | |
|-----------|---|--------------|--------------|---------------|---------------|------------|----------------|-----------------|--------|
| Education | No formal education <input checked="" type="checkbox"/> | Till class 5 | Till class 8 | Till class 10 | Till class 12 | Graduation | P.G. and Above | Photo ID (Type) | ID No. |
|-----------|---|--------------|--------------|---------------|---------------|------------|----------------|-----------------|--------|

| | | |
|----------------------------------|--------------|-----------|
| GPS Coordinates of the Structure | (Camera No.) | Photo No. |
|----------------------------------|--------------|-----------|

| | | | | | |
|-------------------------|--------------------|------|--------|----------|---------------|
| Father/Husband and Name | Size of the Family | Male | Female | Total | Mother Tongue |
| Bipul Das. | 3 | 1 | 4 | Assamese | |

| Religion | Hindu | Muslim | Christian | Others | Caste | Gen. | SC | ST | OBC | Vulnerable Group | BPL | WH | Diff erently able d | Old Age | SC | ST |
|----------|-------------------------------------|--------|-----------|--------|-------|------|----|----|-----|------------------|-----|----|---------------------|---------|----|----|
| | <input checked="" type="checkbox"/> | | | | | | | | | | | | | | | |

| Affected by | if by Land | Length in Meter | Width in Meter | if loss of Residential Structure | Pacca | Semi-Pacca | Kuccha | Length in Meter | Width in Meter | Height in Meter | Loss of Livelihood | Yes | No | By Boating | Yes | No |
|-------------|-------------------|-----------------|---------------------------|----------------------------------|---|------------|-----------------|-----------------|----------------|-----------------|--------------------|-----------|---|------------|-----|----|
| | Loss of Com. Str. | Pacca | Semi-Pacca | Kuccha | Squatter <input checked="" type="checkbox"/> | Vendor | Other (specify) | Length in Meter | Width in Meter | Height in Meter | Type of Impact | No Impact | Partially <input checked="" type="checkbox"/> | Fully | | |
| by Tourism | Yes | No | Affected by others if any | | Total Number of Affected Person in family due to loss | | | | Male | Female | Total | | | | | |

| | | | | | | | | |
|--|--|---------|--|---|----------------------|--------|------------------|--------|
| Primary Occupation of the Affected Persons | Agriculture/Allied | Tourism | Shop <input checked="" type="checkbox"/> | Service | Cattle Rearing | Labour | Business/Trading | Others |
| Occupation at Proposed Project Site | Shop <input checked="" type="checkbox"/> | Boating | Others if any | How many months in a Year - months/year | Since when - in Year | | | |
| | | | | | 30 yrs | | | |

| Household Income INR | 5,000 | 10,000 | 15,000 | 25,000 | 50,000 | Rs. Per Month | Monthly Income from Project site | Rs. 5000 | Rs. 10,000 | Rs. 15,000 | Rs. 30,000 | Rs. 50,000 and above | Annual Income (Rs.) |
|--------------------------------|-------|--------|--------|-------------------------------------|--------|---------------|----------------------------------|---------------------|--------------|------------------------|--------------|----------------------|---------------------|
| | | | | <input checked="" type="checkbox"/> | | | | | | | | | |
| Household Expenditure (in INR) | 5,000 | 10,000 | 15,000 | 20,000 | 25,000 | 50,000 | per month (INR) | Expenditure at site | INR per Year | Total Household Saving | INR per Year | | |
| | | | | <input checked="" type="checkbox"/> | | | | | | | | | |

Possession of durable Consumer Items

Do you possess following durable consumer items ? (Yes or No.)

| S. No. | Items | 1. Yes 2. No |
|--------|---------------------|--------------|
| 1 | Mobile | Yes. |
| 2 | Bicycle | Yes. |
| 3 | Television | No |
| 4 | Oven | No |
| 5 | L.P.G Connection | Yes. |
| 6 | Computer | No |
| 7 | Refrigerator | No |
| 8 | Washing Machine | No |
| 9 | Motor cycle/Scooter | No |
| 10 | Car | No |
| 11 | Air Conditioner | No |
| 12 | Any other (specify) | |

Socio-economic status of Women

Kindly indicate, female members of your family are engaged in what kind of economic/ non-economic activities?

| S. No. | Economic/Non-economic Activities | 1. Yes 2. No |
|--------|--|--------------|
| 1 | Cultivation | No |
| 2 | Allied Activities* | No |
| 3 | Collection and Sale of forest products | No |
| 4 | Trade & Business | No |
| 5 | Agricultural Labour | No |
| 6 | Non Agricultural Labour | No |
| 7 | HH Industries | No |
| 8 | Service | No |
| 9 | Households Work | Yes |
| 10 | Others (Specify): | |

* Dairy, fishing, Poultry, Piggery, Sheep rearing, Grocery etc.

If, engaged in economic activities total income of the year in INR) Rs.

Do your female member have any say, in decision making of household matters?

| | |
|---|-----------------------------|
| <input checked="" type="checkbox"/> Yes | <input type="checkbox"/> No |
|---|-----------------------------|

If 'Yes, give the following details?

| S. No. | Issues | 1 Yes 2 No |
|--------|-----------------------------------|------------|
| 1 | Financial matters | Y |
| 2 | Education of child | Y |
| 3 | Health care of child | Y |
| 4 | Purchase of assets | Y |
| 5 | Day to day activities | Y |
| 6 | On social functions and marriages | Y |
| 7 | Others..... | |

Which of the following live stocks do you possess?

| S. No. | Live Stock | 1 Yes 2 No |
|--------|------------|------------|
| 1 | Cow | No |
| 2 | Buffalos | No |
| 3 | Sheep/Goat | No |
| 4 | Poultry | No |
| 5 | Piggery | No |

6

Others

Annual income from live stock in INR).....

How many items (above INR 5,000) have you purchased in last one year?

| S. No. | Name of the Item | Value (in INR) |
|--------|------------------|----------------|
| 1 | | |
| 2 | | |
| 3 | | |
| 4 | | |

Have you vaccinated with COVID-19Vaccine?

Do your children vaccinated with regular vaccine?

Do you have toilet facility in your house?

Source of drinking water?

How many hours per day do you get electricity usually?

Do you use ferry service provided by IWT?

If yes, how many Rs. do you expend per month on it?

| | |
|----------------------------|----|
| Yes ✓ | No |
| Yes ✓ | No |
| Yes ✓ | No |
| Grant Supply made by PHED. | |
| 6 | |
| Yes ✓ | No |
| 100 - | |

Livelihood Restoration Preferences

| | | | |
|--------------|--|-------|----|
| Preference-1 | Livelihood at alternate site, if available | Yes ✓ | No |
|--------------|--|-------|----|

| | | | |
|--------------|--|-------|----|
| Preference-2 | Compensation for loss of livelihood as per R&R Plan of the Project | Yes ✓ | No |
|--------------|--|-------|----|

| | | | | | |
|--------------|----------------|-------|----|--------------|---|
| Preference-3 | Skill Training | Yes ✓ | No | If yes, Self | Member of the family Member <i>Plastic Engineering</i> |
|--------------|----------------|-------|----|--------------|---|

| | | | | | | | | |
|--------------|-----------------------------------|-----|------|-------------|----------------------|----------------------------------|------------------------------------|---------------------------------|
| Preference-4 | Employment under Proposed Project | Yes | No ✓ | If yes Self | Member of the family | in the form of un-skilled labour | During project Construction period | During project Operation period |
|--------------|-----------------------------------|-----|------|-------------|----------------------|----------------------------------|------------------------------------|---------------------------------|

| | | |
|--------------|--------|--|
| Preference-5 | Others | |
|--------------|--------|--|

Member of the Family of PAPs:

| S. No. | Name | Name of the Head of the household | Sex | Age | Education | Occupation | Monthly Income | Remarks, if any |
|--------|--------------|-----------------------------------|-----|-----|-----------|------------|----------------|-----------------|
| 1 | Sundar. | Self | | 47 | 7 | Business. | 15,000 | |
| 2 | Bipul Day | | | 50 | 7 | | | |
| 3 | Himanshu Day | | | 24 | H.S. | | | |
| 4 | Dilip Day. | | | 22 | VIII | | | |
| 5 | | | | | | | | |
| 6 | | | | | | | | |
| 7 | | | | | | | | |
| 8 | | | | | | | | |
| 9 | | | | | | | | |
| 10 | | | | | | | | |
| 11 | | | | | | | | |
| 12 | | | | | | | | |
| 13 | | | | | | | | |

| S. No. | Name | Name of the Head of the household | Sex | Age | Education | Occupation | Monthly Income | Remarks, if any |
|--------|------|-----------------------------------|-----|-----|-----------|------------|----------------|-----------------|
| 14 | | | | | | | | |
| 15 | | | | | | | | |
| 16 | | | | | | | | |
| 17 | | | | | | | | |

Kajore Chetia

(Signature of the Surveyor)



(Signature of PAP/Respondent)

Suggestion/Remarks)

Have you any suggestion for the Project?

Yes

No

Suggestion/Remarks




(Signature of PAP/Respondent)

(Remarks of Surveyor, if any)

Kajore Chetia

(Signature of the Surveyor)



 GPS Map Camera

Guwahati, Assam, India

Ferry Ghat, North Guwahati, Guwahati, Assam

781030, India

Lat 26.186035°

Long 91.721577°

23/06/23 05:34 PM GMT +05:30



3.

Nora Ghy

Assam Inland Water Transport Development Society

(Census and Socio-economic Survey for Project Affected Family)

| | | | | | | |
|------------------------|---------------------|---|--|--------------------------------------|--|------------|
| (Q. No.) | Name of the Project | Development of Ferry Terminal Services at IWT Ghat | | (Date) | 23 / 08 / 2023 | |
| Name of the Ghat | | Address | Nora Ghy P.S. Majgaon P.O. Nora Ghy, house no - 420 | | Distance from Residence to the work place (km) | 1/2 km |
| Name of the Respondent | MILAN SAIKIA | | Male <input checked="" type="checkbox"/> Female <input type="checkbox"/> | Transgender <input type="checkbox"/> | Age in year | 57 |
| | | | | | Phone No. | 8822102833 |

| | | | | | | | | | | |
|-----------|---------------------|--------------|--------------|---------------|---|------------|----------------|-----------------|---------|--------|
| Education | No formal education | Till class 5 | Till class 8 | Till class 10 | Till class 12 <input checked="" type="checkbox"/> | Graduation | P.G. and Above | Photo ID (Type) | Aadhaar | ID No. |
|-----------|---------------------|--------------|--------------|---------------|---|------------|----------------|-----------------|---------|--------|

| | | | | | | |
|----------------------------------|-------------------|--|--------------------|---------------|-----------|----------|
| GPS Coordinates of the Structure | | | | (Camera No.) | Photo No. | |
| Father/Husband and Name | LATE KRIPA SAIKIA | | Size of the Family | Male | Female | Total |
| | | | | 3 | 2 | 5 |
| | | | | Mother Tongue | | Assamese |

| | | | | | | | | | | | | | | | | |
|----------|---|--------|-----------|--------|-------|------|--|----|-----|------------------|---|-----------------------------|----------------------|---------|----|----|
| Religion | Hindu <input checked="" type="checkbox"/> | Muslim | Christian | Others | Caste | Gen. | SC <input checked="" type="checkbox"/> | ST | OBC | Vulnerable Group | BPL <input checked="" type="checkbox"/> | WH <input type="checkbox"/> | Diff. erentl. able d | Old Age | SC | ST |
|----------|---|--------|-----------|--------|-------|------|--|----|-----|------------------|---|-----------------------------|----------------------|---------|----|----|

| | | | | | | | | | | | | | | | | |
|-------------|-------------------|-----------------|---------------------------|---|--|------------|-----------------|-----------------|----------------|-----------------|--------------------|-----------|---|------------|-----|----|
| Affected by | If by Land | Length in Meter | Width in Meter | If loss of Residential Structure | Pacca | Semi-Pacca | Kuccha | Length in Meter | Width in Meter | Height in Meter | Loss of Livelihood | Yes | No | By Boating | Yes | No |
| | Loss of Com. Str. | Pacca | Semi-Pacca | Kuccha | Squatter <input checked="" type="checkbox"/> | Vendors | Other (specify) | Length in Meter | Width in Meter | Height in Meter | Type of Impact | No Impact | Partially <input checked="" type="checkbox"/> | Fully | | |
| by Tourism | Yes | No | Affected by others if any | Total Number of Affected Person in family due to loss | | | Male | Female | Total | | | | | | | |

| | | | | | | | | |
|--|--|---------|--|---|----------------------|--------|------------------|--------|
| Primary Occupation of the Affected Persons | Agriculture/Allied | Tourism | Shop <input checked="" type="checkbox"/> | Service | Cattle Rearing | Labour | Business/Trading | Others |
| Occupation at Proposed Project Site | Shop <input checked="" type="checkbox"/> | Boating | Others if any | How many months in a Year - months/year | Since when - in Year | | | |
| | | | | | 30 yrs. | | | |

| | | | | | | | | | | | | | |
|--------------------------------|-------|--------|--------|--------|--|---------------|----------------------------------|---------------------|--------------|------------|--|------------------------|---------------------|
| Household Income INR | 5,000 | 10,000 | 15,000 | 25,000 | 50,000 <input checked="" type="checkbox"/> | Rs. Per Month | Monthly Income from Project site | Rs. 5000 | Rs. 10,000 | Rs. 15,000 | Rs. 30,000 <input checked="" type="checkbox"/> | Rs. 50,000 and above | Annual Income (Rs.) |
| Household Expenditure (in INR) | 5,000 | 10,000 | 15,000 | 20,000 | 25,000 <input checked="" type="checkbox"/> | 50,000 | per month (INR) | Expenditure at site | INR per Year | 2,40,000 | | Total Household Saving | INR per Year |
| | | | | | | | | | | | | | 40,000 |

Possession of durable Consumer Items

Do you possess following durable consumer items ? (Yes or No.)

| S. No. | Items | 1. Yes | 2. No |
|--------|---------------------|--------|-------|
| 1 | Mobile | Y | |
| 2 | Bicycle | | N |
| 3 | Television | Y | |
| 4 | Oven | | N |
| 5 | L.P.G Connection | Y | |
| 6 | Computer | | N |
| 7 | Refrigerator | Y | |
| 8 | Washing Machine | | N |
| 9 | Motor cycle/Scooter | | N |
| 10 | Car | | N |
| 11 | Air Conditioner | | N |
| 12 | Any other (specify) | | |

Socio-economic status of Women

Kindly indicate, female members of your family are engaged in what kind of economic/ non-economic activities?

| S. No. | Economic/Non-economic Activities | 1. Yes | 2. No |
|--------|--|--------|-------|
| 1 | Cultivation | | NO |
| 2 | Allied Activities* | | NO |
| 3 | Collection and Sale of forest products | | NO |
| 4 | Trade & Business | | NO |
| 5 | Agricultural Labour | | NO |
| 6 | Non Agricultural Labour | | NO |
| 7 | HH Industries | | NO |
| 8 | Service | | NO |
| 9 | Households Work | Y | |
| 10 | Others (Specify): | | |

* Dairy, fishing, Poultry, Piggery, Sheep rearing, Grocery etc.

If, engaged in economic activities total income of the year in INR) Rs.

Do your female member have any say, in decision making of household matters?

| | |
|-----|----|
| Yes | No |
|-----|----|

If 'Yes, give the following details?

| S. No. | Issues | 1 Yes | 2 No |
|--------|-----------------------------------|-------|------|
| 1 | Financial matters | Y | |
| 2 | Education of child | Y | |
| 3 | Health care of child | Y | |
| 4 | Purchase of assets | Y | |
| 5 | Day to day activities | Y | |
| 6 | On social functions and marriages | Y | |
| 7 | Others..... | | |

Which of the following live stocks do you possess?

| S. No. | Live Stock | 1 Yes | 2 No |
|--------|------------|-------|------|
| 1 | Cow | | N |
| 2 | Buffalos | | N |
| 3 | Sheep/Goat | | N |
| 4 | Poultry | | N |
| 5 | Piggery | | N |

6 Others

Annual income from live stock in INR).....

How many items (above INR 5,000) have you purchased in last one year? **NO**

| S. No. | Name of the Item | Value (in INR) |
|--------|------------------|----------------|
| 1 | | |
| 2 | | |
| 3 | | |
| 4 | | |

Have you vaccinated with COVID-19Vaccine?

Do your children vaccinated with regular vaccine?

Do you have toilet facility in your house?

Source of drinking water?

How many hours per day do you get electricity usually?

Do you use ferry service provided by IWT?

If yes, how many Rs. do you expend per month on it?

| | |
|---|----|
| Yes <input checked="" type="checkbox"/> | No |
| Yes <input checked="" type="checkbox"/> | No |
| Yes <input checked="" type="checkbox"/> | No |
| top water | |
| 24 hrs occasional load shedding | |
| Yes <input checked="" type="checkbox"/> | No |
| Rs 1000/- | |

Livelihood Restoration Preferences

| | | | |
|--------------|--|---|----|
| Preference-1 | Livelihood at alternate site, if available | Yes <input checked="" type="checkbox"/> | No |
|--------------|--|---|----|

| | | | |
|--------------|--|---|----|
| Preference-2 | Compensation for loss of livelihood as per R&R Plan of the Project | Yes <input checked="" type="checkbox"/> | No |
|--------------|--|---|----|

| | | | | | |
|--------------|----------------|---|----|--------------|--|
| Preference-3 | Skill Training | Yes <input checked="" type="checkbox"/> | No | If yes, Self | Member of the family |
| | | | | | Member <input checked="" type="checkbox"/> son |

| | | | | | | | | |
|--------------|-----------------------------------|-----|--|-------------|----------------------|----------------------------------|------------------------------------|---------------------------------|
| Preference-4 | Employment under Proposed Project | Yes | No <input checked="" type="checkbox"/> | If yes Self | Member of the family | in the form of un-skilled labour | During project Construction period | During project Operation period |
|--------------|-----------------------------------|-----|--|-------------|----------------------|----------------------------------|------------------------------------|---------------------------------|

| | | |
|--------------|--------|--|
| Preference-5 | Others | |
|--------------|--------|--|

Member of the Family of PAPs:

| S. No. | Name | Name of the Head of the household | Sex | Age | Education | Occupation | Monthly Income | Remarks, if any |
|--------|------------------|-----------------------------------|-----|-----|-----------|------------|----------------|-----------------|
| 1 | Milon Saikia | Self | M | 57 | Class 12 | | | |
| 2 | Padumi Saikia | Wife | F | 46 | Class 10 | | | |
| 3 | Jadumani Saikia | Son | M | 31 | MBA | | 30,000 | |
| 4 | Meenakshi Saikia | Sister | F | 27 | MCA | | | |
| 5 | Madhusya Saikia | Son | M | 22 | BCA | | | |
| 6 | | | | | | | | |
| 7 | | | | | | | | |
| 8 | | | | | | | | |
| 9 | | | | | | | | |
| 10 | | | | | | | | |
| 11 | | | | | | | | |
| 12 | | | | | | | | |

| No. | Name | Name of the Head of the household | Sex | Age | Education | Occupation | Monthly Income | Remarks, if any |
|-----|------|-----------------------------------|-----|-----|-----------|------------|----------------|-----------------|
| 14 | | | | | | | | |
| 15 | | | | | | | | |
| 16 | | | | | | | | |
| 17 | | | | | | | | |

Kajiru Cheta

(Signature of the Surveyor)

Milan Saitia

(Signature of PAP/Respondent)

Suggestion/Remarks)

Have you any suggestion for the Project?

Yes

No

Suggestion/Remarks

I request you to if anything job provide by anyone of us to our family member, will be grateful for us. Or Give a proper amount of compensation that help our family to start a another shop.

Milan Saitia

(Signature of PAP/Respondent)

(Remarks of Surveyor, if any)

(Signature of the Surveyor)



GPS Map Camera



Guwahati, Assam, India

Ferry Ghat, North Guwahati, Guwahati, Assam

781030, India

Lat 26.186109°

Long 91.721492°

23/06/23 05:38 PM GMT +05:30

Annexure - 2

Resettlement Policy Framework within Social Management Framework approved by the World Bank

Chapter.9. Resettlement Policy Framework (RPF)

Purpose of the RPF. The main purpose of the RPF is to clarify resettlement principles, eligibility criteria, compensation entitlements, and organizational arrangements for land acquisition, asset loss, and resettlement of people that may be necessary during project implementation.

Guiding principles of the RPF. (a) Avoid or minimise adverse impacts on persons and families likely to be affected by the project (PAPs), (b) all PAPs will be consulted throughout the operation, (c) all PAPs are eligible for compensation for losses resulting from project intervention irrespective of possession of title to land, and (d) all compensation for land or lost assets will be at replacement value.

Why a Resettlement Policy Framework (RPF)?

The RPF has been prepared for construction of terminals and ancillary infrastructure such as road access, terminal buildings and other amenities for differently abled, women, children, old and infirm (Component 3).

5 priority terminals have been identified under Component 3 (a) of the project. Site identification and planning for 3 priority terminals sites at LachitGhat, North Guwahati and Aphalamukh is completed. The remaining two priority sites, namely Kamlabari and Neamati are still under consideration for finalization and planning of design at initial stage. The location of other terminal sites under Component 3 (b) which will be undertaken during phase two of the project have not been finalized at this stage. Therefore, site-specific resettlement plan for project investments under Component 3 (b) & two priority sites i.e. Kamlabari and Neamati under Component 3 (a) have not yet been prepared. The purpose of the RPF, therefore, is to clarify resettlement principles and compensation, as well as organizational arrangements, to be applied for any of the sub-projects to be financed during phase two of the project.

It is important to notice that a consolidated RAP/IPDP has been prepared for the 3 identified locations in phase 1: LachitGhat, North Guwahati and Aphalamukh for which the details are given in Chapter 2.

Private land acquisition for this project, if required, will be done on the basis of Right to Fair Compensation and Transparent Land Acquisition and Rehabilitation and Resettlement (RFCTLAR&R) Act, 2013 and Assam LARR Rules, 2015. As per the RFCTLARR Act, State Revenue Department will be in charge of conducting the SIA for any private land to be acquired under the project.

However, the Social Impact Assessment and preparation of a Resettlement Action Plan (RAP) for non-titleholders will be conducted by SIA consultants hired by AIWTDS, once it has been ascertained that there are no direct impacts on titleholders (loss of private land/structure).

9.1. Objective of RPF

In accordance with the World Bank Operational Policy on Involuntary Resettlement (OP 4.12) and relevant central and state laws (RFCTLARR, 2013 and Assam LARR Rule, 2015), the RPF has been prepared with the objective to:

- Avoid or minimize adverse impacts and to conceive and execute resettlement activities for sustainable development of the project.

- Give affected person's opportunities to participate in the design and implementation of resettlement process.
- Assist affected persons in their efforts to improve their livelihoods and standards of living, or at least to restore these to pre-project levels.
- Develop Indigenous Peoples' Development plan along with RAP. Land for land for is an option across all sectors.

9.2. Comparative Analysis of World Bank OP 4.12 on Involuntary Resettlement and RFCTLARR Act, 2013

| Topics/Issues/Areas | World Bank OP4.12 | RFCTLARR 2013 |
|------------------------------|--|--|
| Application of LA | Applies to all components of the project that result in involuntary resettlement, regardless of the source of financing. | Section 2 Applicable to projects where government acquires land for its own use, hold and control, including PSU and for public purpose; for PPP where ownership of land continues to vest with govt. private companies where 80% of land owners have given consent or 70% in case of PPP. |
| Principle of avoidance | Involuntary resettlement displacement should be avoided where feasible, or minimized, exploring all viable alternative project design. | Alternatives to be considered as Act in chapter II, Section # 4 (d) says "extent of land proposed for acquisition is the absolute bare minimum needed for the project; and (e) says land acquisition at an alternate place has been considered and found not feasible. |
| Linkages with other projects | | No such provision Act mentions avoidance of multiple displacements due to acquisition under the Act. Some of the R&R Provisions could also be linked to other development projects to integrate for relocation and livelihood options. |
| Application of R&R | Same as above | In addition to the above, Section 2(3) land purchased by private company as prescribed by Govt. or when part acquired by govt. The Act has detailed processes and provisions for R&R. Under the Act, the process of R&R would start at the time of the R&R Census and ends with the Award of R&R duly |

| Topics/Issues/Areas | World Bank OP4.12 | RFCTLAR&R 2013 |
|---------------------------------|--|---|
| | | overseen by the Commissioner for R&R and the Committees where relevant. All provisions related to R&R are mandatory and have to be formally awarded in the course of the Acquisition procedure. No possession can be taken of land acquired unless R&R provisions are complied with. |
| Affected area | Involuntary take of land resulting in loss of shelter, loss of assets or access to assets, loss of income sources or means of livelihood | Section 3(b): Area notified for acquisition" |
| Family | | Section 3(m) includes person, his and her spouse, minor children, minor brothers and sisters dependent. Widows, divorcees, abandoned women will be considered as separate family. |
| Affected family for eligibility | All adversely affected people whether have formal legal rights or do not have formal legal rights on land | Section 3 (a): whose land and other immovable property acquired. (b) & (e): Family residing in affected area such as labourers, tenants, dependent on forest and water bodies, etc whose primary source of livelihood is affected due to acquisition (c) Scheduled tribes and other forest dwellers whose rights recognized under the Forest Dwellers Act 2006. (f) Family assigned land by state or central government under any schemes (g) Family residing on any land in urban area that will be acquired or primary source of livelihood affected by acquisition. |
| Cut-Off date | <ul style="list-style-type: none"> The cut-off date specified by World Bank is the „date established by the borrower | Section 3 c (ii), (iv) (vi): Families residing for preceding 3 yrs or more prior to "acquisition of land". |

| Topics/Issues/Areas | World Bank OP4.12 | RFCTLAR&R 2013 |
|---|---|--|
| | and acceptable to the Bank". Normally, this cut-off date is the date the project census begins. The cut-off date could also be the date the project area was delineated, prior to the census, provided that there has been an effective public dissemination of information on the area delineated, and systematic and continuous dissemination subsequent to the delineation to prevent further population influx. | |
| Non-application of Chapter II | Stand-alone SIA for all Investments | Section 6(2): Irrigation projects where EIA is required under other laws, provisions of SIA not applicable. SIA may be exempted by Government in case of urgency provisions |
| Consultation - Phase I during Preparation | Consultation a continuous process during planning and implementation | Section 4(1) date issued for <i>first consultation</i> with PRIs, Urban local bodies, Municipalities, etc to carry out SIA. Section 5: Public hearing of SIA in affected area. Provide adequate publicity of date and time. |
| Time duration to prepare SIA and SMP | Draft Social Assessment, Resettlement Action Plan and or Social | Section 4 (2): within six months from the date of its commencement. |

| Topics/Issues/Areas | World Bank OP4.12 | RFCTLAR&R 2013 |
|--|---|---|
| | Management Framework | |
| Disclosure - Stage I | To be disclosed before appraisal and 120 days before board date. | Section 6(1): Translated in local language available in PRI institutions and local urban government bodies; district administrative offices and websites of concerned government agency. |
| Formation of Expert Group to appraise SIA and SIMP | Appraised by Bank staff | Section 7(1): Constitute a multi-disciplinary Expert Group include members of decentralized govt. Institutes (PRIs, ULBs). |
| Time stipulated for Group to submit its report | Before the decision meeting for appraisal | Section 7(4): Submit its report <i>within two months from the date of its constitution</i> |
| Scope of work of the Expert group | Social Assessment, resettlement action Plan reviewed and appraised by Bank staff and approved by Regional safeguard advisor | Section 7 (4) (a&b): assess whether it serves any public purpose or not; if social costs outweigh potential benefits then should be abandoned; Section 7 (5) (a&b): if serves public purpose, then it has considered minimum land acquisition, and alternate options to minimize displacement; potential benefits outweigh social costs |
| Consultation - Phase II during appraisal | In practice consultation workshops are organized in project affected areas at district and state level. | Section 2 (2): Prior consent of 80% and 70% of land owners in PPP and where private company has approached the govt. to acquire balance land has been obtained |
| Disclosure - Stage II | Information dissemination through the planning and implementation | Section 7 (6): recommendations of expert group under 7(4&5) to be made public in local language in district and block administrative office and PRIs |
| Minimize impact on multi-crop land | Select feasible design that has minimal adverse impact. | Section 10: In case irrigated multi-crop land is to be acquired under exceptional circumstances, the area to be acquired cannot exceed aggregate of land of all projects in district or state. The area to be acquired cannot exceed the total net sown area of the district or state. Wasteland equivalent to twice the area acquired will be developed. |
| Information dissemination of preliminary notice | Continuous part of the preparation and participation | Section 11 (1), (2) & (3): Notice published in local language and meetings called of gram sabahs, municipalities to |

| Topics/Issues/Areas | World Bank OP4.12 | RFCTLAR&R 2013 |
|--|--|--|
| | | provide full information about the purpose of the project, summary of SIA and particulars of administrator appointed for R&R" summary of R&R scheme |
| Updating land records | To be part of RAP | Section 11 (5): Once established that the land is required for public purpose, accordingly notice to be issued <i>under section 19 following which land records to be updated within two months</i> |
| Census and preparation of R&R schemes | To be part of RAP | Section 16 (1) (2): carry out census of affected people and their assets to be affected, livelihood loss and common property to be affected; R&R scheme including time line for implementation. |
| Information dissemination and Public hearing - Stage III | Consultation throughout the process is mandatory | Section 16(4)&(5): mandatory to disseminate information on R&R scheme including resettlement area and organize public hearing on the Draft R&R scheme in each Gram Sabha, Municipality and consultations in Scheduled area as required under PESA. |
| Approval of R&R Scheme | | Section 17 & 18: Draft R&R Scheme to be finalized after addressing objections raised during public hearing and approved. |
| Final declaration of R&R Scheme | Approved RAP including budgetary provisions to implement it | Section 19 (2): Only after the requiring body has deposited the money will the govt. issue the notice along with 19(1) . |
| Time period stipulated. | Included in RAP - Time line synchronized with Government"s procedures or adopts innovative methods to reduce the time which is based operated on the principles of participation and transparency. | Section 19 (2): the entire process to update land records, disseminate information, preliminary survey, census, hearing of objections, preparation of R&R schemes and approval, deposit of money must <i>complete within 12 months</i> from the date on which section 11, the preliminary notice issued. Section 19 (7): If the final declaration not made within 12 months of section 11 (1), the process will lapse, except under special circumstances. |
| Preparation of land acquisition plans | Included in RAP. | Section 20: Land marked, measured for preparation of acquisition plans. |
| Hearing of claims | | Section 21(1) (2): Notices issued |

| Topics/Issues/Areas | World Bank OP4.12 | RFCTLAR&R 2013 |
|---|---|---|
| | | indicating govt's intension to take possession of land, and claims on compensation and R&R can be <i>made not less than one month and not more than six month</i> from the date of issue of section 21(1). |
| Time period stipulated for declaring the award | | Section 25: It is required to announce the award <i>within 12 months of issue of Section 19 (final declaration to acquire land, approved R&R scheme)</i> after completing land acquisition plans, hearing of objection, settling individual claims for declaration of the award. If award not made within the stipulated time, the entire proceedings will lapse. |
| LA Act 1984 deem to lapse and RFCTLAR&R is Applicable | | Section 24: where award is not declared under section 11, or where made five years ago but land not taken in possession or where award declared but money not deposited in the account of majority of beneficiary. |
| Methodology for determining market value for land | Full replacement Cost | Section 26 and First Schedule: Recognizes 3 methods and whichever is higher will be considered which will be multiplied by a factor given in Schedule First; compensation given earlier will not be considered; if rates not available floor price can be set; steps to be taken to update the market value. |
| Valuation of structures | Full replacement Cost | Section 29 (1) without deducting the depreciated value. |
| Solatium and Interest | | Section 30(1) 100% of the compensation amount Section 30(3): 12% per annum on the market rate from the date of notification of SIA to the date of ward or land taken over. |
| R&R Award | Total cost included in RAP to resettle and rehabilitate the affected persons and assist in their efforts to improve their livelihoods and standards of living or at least to restore them, in | Section 31, Second Schedule: A family as a unit will receive R&R grant over and above the compensation and those who are not entitled to compensation. Second Schedule: Homeless entitled to constructed house, land for land in irrigation projects in lieu of compensation, |

| Topics/Issues/Areas | World Bank OP4.12 | RFCTLAR&R 2013 |
|---|---|--|
| | real terms, to pre displacement levels or to levels prevailing prior to the beginning of project implementation, whichever is higher | in case of acquisition for urbanization 20% of developed land reserved for owners at a prices equal to compensation" jobs or onetime payment or annuity for 20 years" subsistence grant, transportation, land and house registered on joint name husband and wife, etc |
| Transparency | | Section 37(1): Information of each individual family including loss, compensation awarded, etc will be available on the website. |
| Possession of Land | Taking of land and related assets may take place only after compensation has been paid and, where applicable, resettlement sites and moving allowances have been provided to the displaced persons. | Section 38(1): Land will be taken over by the government within three months of compensation and 6 months of R&R benefits disbursed; infrastructure facilities at resettlement sites will be completed within 18 months from the date of award made under section 30 for compensation; in case of irrigation and hydel projects R&R completed six months prior to submergence. |
| Multiple Displacement | | Section 39: Additional compensation equivalent to compensation determined will be paid to displaced |
| Acquisition for emergency purpose | Not permeable in bank funded projects | Section 40 (5): 75% additional compensation will be paid over and above the compensation amount |
| Prior consent before acquisition and alienation | Mandatory to carry out Free, Prior, Informed Consultation with Indigenous people. | Section 41(3) Mandatory to get consent from Gram Sabha, Panchayat, Autonomous Councils in Scheduled areas |
| Development plans for SC and ST | Indigenous Peoples" Development plan required along with RAP. Land for land for is an option across all sectors. | Section 41: Separate development plans to be prepared, settle land rights before acquisition; provision of for alternate fuel fodder, non-timber produce on forest land to be developed within 5 years; 1/3 rd compensation amount to be paid as first instalment and rest at the time of taking possession; ST to be resettled within Scheduled area; land free of cost for community purpose; land alienation will be null and void and ST and SC considered for R&R benefits; fishing rights restored in irrigation and hydal projects; if wish to settle outside the |

| Topics/Issues/Areas | World Bank OP4.12 | RFCTLAR&R 2013 |
|---|--|---|
| | | district additional benefits to be provided in monetary terms; all rights enjoyed under other laws will continue. Second Schedule: additional provisions for SC&ST for land for land in irrigation projects, additional sum over and above the subsistence grant |
| Institutional Arrangement | Institutional arrangement must be agreed upon and included in RAP, IPDP. | Section 43-45: Appointment of administrator, R&R Commissioner, when more than 100 acres of land is to be acquired, R&R Committee will be formed at project level, social audit to be carried out by Gram Sabha and Municipalities. |
| Change of land use | | Section 46(4): Land will not be transferred to the requisitioning authority till R&R is not complied with in full |
| Monitoring and Evaluation | Indicators and monitoring system included in RAP and IPDP | Section 48-50: Set up National and State level Monitoring Committee to review and monitor progress |
| Authority to settle claims | | Section 51-74: the appropriate Government shall through notification establish one or more authorities as the rehabilitation and resettlement authority. Authority will be set up to settle any legal disputes that arise from acquisition and R&R, the aggrieved party can move to the high court thereafter. |
| Exempt from tax and fee | | Section 96: Compensation and agreements will not be liable to tax and stamp duty |
| No change in status of land acquired | | Section 99: Once the land is acquired for a particular purpose, its purpose cannot be changed |
| Return of unutilized land | | Section 101: If the acquired land remains unutilized for 5 years, then it will be returned to original owner, heir or included in land bank |
| Distribution of increased value of land transferred | | Section 102: 40% of appreciated value of acquired land will be distributed to owners provided no development has taken place. |

9.3. Identification and measures to address gaps/discrepancies/ additional to World Bank Policy

- Instead of market value for land and structures, World Bank insist on full replacement cost. Wherever land acquisition of private property has been proposed, compensation would be determined by Competent Authority as per provisions under Section 26 of RFCTLARR Act, 2013, which specifies the following criterion for assessing and determining market value of the land (whichever is higher):
 - The market value, if any, specified in the Indian Stamp Act, 1899 for the registration of sale deeds or agreements to sell, as the case may be in the area where the land is situated, or
 - The average sale price for similar type of land situated in the nearest village or nearest vicinity, ascertained from not less than 50% of the sale deeds registered during three years.

In addition to the market value of the land awarded, in every case the competent authority will award an amount at the rate of 12% per annum on such market value for the period commencing on and from the publication of the notification u/s 11 till the date of award or the date of taking possession, whichever is earlier.

For compensation for houses, buildings and other immovable properties, value of structure will be determined on the basis of current market value by referring to relevant Basic Schedule of Rates (SoR) as on date without depreciation.

- The cut-off date specified by World Bank is the „date established by the borrower and acceptable to the Bank“The cut-off date specified by World Bank is the „date established by the borrower and acceptable to the Bank“. Normally, this cut-off date is the date the project census begins. The cut-off date could also be the date the project area was delineated, prior to the census, provided that there has been an effective public dissemination of information on the area delineated, and systematic and continuous dissemination subsequent to the delineation to prevent further population influx. There will be adequate notification of cut-off date and measures will be taken to prevent encroachments/squatting after the cut-off date is established.
- RFCTLARR Act 2013 only covers non-titleholders affected due to land acquisition. In accordance with OP 4.12, the RPF will also cover affected non-titleholders for eligibility in government land.
- As per the RFCTLARR Act, 2013, SIA needs to be completed within 6 months from the date of its commencement. For the purposes of this project, SIA for private land acquisition will be completed within this stipulated timeframe.

9.4. Definitions and Eligibility Criteria for Various Categories of Displaced Persons

The definitions provided below are as per Chapter 1 Section 3 of the Right to Fair Compensation and Transparency in Land Acquisition, Rehabilitation and Resettlement Act, 2013 (RFCTLARR).

Table 9.2.Definitions -RFCTLARR

| | |
|-------------------------------|---|
| Administrator | An officer appointed for the purpose of rehabilitation and resettlement of affected families under sub-section 1 of section 43 of the RFCTLARR Act 2013 |
| Affected Area | Such area as may be notified by the Appropriate Government for the purposes of land acquisition |
| Affected Family | <p>Includes:</p> <p>A family whose land or other immovable property has been acquired;</p> <p>A family which does not own any land but a member or members of such family may be agricultural labourers, tenants including any form of tenancy or holding of usufruct right, share-croppers or artisans who may be working in the affected area for three years prior to the acquisition of the land, whose primary source of livelihood stand affected by the acquisition of land"</p> <p>The Scheduled Tribes and other traditional forest dwellers who have lost any of their forest rights recognized under the Scheduled Tribes and other Traditional Forest Dwellers (Recognition of Forest Rights)Act, 2006 due to acquisition of land;</p> <p>Family whose primary source of livelihood for three years prior to the acquisition of the land is dependent on forests or water bodies and includes gatherers of forest produce, hunters, fisher folk and boatmen and such livelihood is affected due to acquisition of land;</p> <p>A member of the family who has been assigned land by the State Government or the Central Government under any of its schemes and such land is under acquisition;</p> <p>A family residing on any land in the urban areas for preceding three years or more prior to the acquisition of the land or whose primary source of livelihood or three years prior to the acquisition of the land is affected by the acquisition of such land.</p> |
| Appropriate Government | <p>Means:</p> <p>In relation to acquisition of land situated within the territory of a State, the State Government;</p> <p>In relation to acquisition of land for public purpose in more than one State, the Central Government, in consultation with the concerned State Governments or Union territories;</p> <p>Provided that in respect of a public purpose in a District for an area not exceeding such as may be notified by the Appropriate Government, the Collector of such District shall be deemed to be the Appropriate Government</p> |
| Collector | <p>Means the Collector of a revenue district, and includes Deputy Commissioner</p> <p>And any officer specially designated by the Appropriate Government to perform the function of a Collector under the RFCTLARRA 2013</p> |
| Commissioner | Means the Commissioner for Rehabilitation and Resettlement appointed under sub-section (1) of section 44 of the RFCTLARRA 2013 |

| | |
|----------------------------|--|
| Cost of Acquisition | <p>Includes:</p> <p>Amount of compensation which includes solatium, any enhanced compensation ordered by the Land Acquisition and Rehabilitation and Resettlement Authority or the Court and interest payable thereon and any other amount determined as payable to the affected families by such Authority or Court;</p> <p>Demurrage to be paid for damages caused to the land and standing crops in the process of acquisition</p> <p>Cost of acquisition of land and building for settlement of displaced or adversely affected families;</p> <p>Cost of development of infrastructure and amenities at the resettlement areas;</p> <p>Cost of rehabilitation and resettlement as determined in accordance with the provisions of the RFCTLARR Act 2013</p> <p>Administrative cost for (a) acquisition of land, including both in the project site and out of the project area lands, not exceeding such percentage of the cost of compensation as may be specified by the Appropriate Government; and (b) rehabilitation and resettlement of owners of the land and other affected families whose land has been acquired or proposed to be acquired or other families affected by such acquisition;</p> <p>Cost of undertaking Social Impact Assessment Study</p> |
| Displaced Family | Means any family, who on account of acquisition of land has to be relocated and resettled from an affected area to the resettlement area |
| Family | Includes a person, his or her spouse, minor children, minor brothers and minor sisters depended on him: provided that widows, divorces and women deserted by families shall be considered separate families |
| Holding of Land | Means the total land held by a person as an owner, occupant or tenant or otherwise |
| Land | Includes benefits to arise out of land, and things attached to the earth or permanently fastened to anything attached to the earth |
| Landless | <p>Means such persons or class of persons who may be:</p> <p>Considered or specified as such under any State law for the time being in force; or</p> <p>In a case of landless not being specified as above, as may be specified by the Appropriate Government</p> |
| Land Owner | <p>Includes any person:</p> <p>Whose name is recorded as the owner of the land or building or part thereof, in the records of the authority concerned; or</p> <p>Any person who is granted forest rights under the Scheduled Tribes and Other Traditional Forest Dwellers (Recognition of Forest Rights) Act, 2006 or under any other law for the time being in force; or</p> <p>Who is entitled to be granted Patta rights on the land under any law of the State including assigned lands; or</p> |

| | |
|---------------------------|--|
| | Any person who has been declared as such by an order of the court or Authority |
| Marginal Farmer | means a cultivator with an un-irrigated land holding up to one hectare or irrigated land holding up to one-half hectare; |
| Small Farmer | means a cultivator with an un-irrigated land holding up to two hectares or with an irrigated land holding up to one hectare, but more than the holding of a marginal farmer. |
| Local Authority | Includes a town planning authority (by whatever name called) set up under any law for the time being in force, a Panchayat as defined in article 243 and a Municipality as defined in article 243P of the Constitution |
| Market Value | Means the value of land determined in accordance with section 26 of the RFCTLARRA 2013 |
| Person Interested | Means: All persons claiming an interest in compensation to be made on account of the acquisition of land under the RFCTLARRA 2013 The Scheduled Tribe and other traditional forest dwellers, who have lost any forest rights recognized under the Scheduled Tribes and Other Traditional Forest Dwellers (Recognition of Forest Rights) Act, 2006; A person interested in an easement affecting the land; Persons having tenancy rights under the relevant State laws including share-croppers by whatever name they may be called; and Any person whose primary source of livelihood is likely to be adversely affected; |
| Resettlement Area | Means an area where the affected families who have been displaced as a result of land acquisition are resettled by the Appropriate Government |
| Scheduled Areas | Means the Scheduled Areas as defined in section 2 of the Provision of the Panchayats (Extension to the Scheduled Areas) Act, 1996. |
| Vulnerable Persons | Physically challenged, widows, persons above sixty years of age, below-poverty line households and woman-headed household. |

9.5. Entitlement Matrix

Based on the above analysis of RFCTLARR, 2013 and WB safeguard policy, the following will be eligible for entitlements adopted for this Project:

- i. those who have formal legal rights to land lost in its entirety or in part;
- ii. those who lost the land they occupy in its entirety or in part and have no formal legal rights to such land, but who have claims to such lands that are recognized or recognizable under national/state laws; and
- iii. those who lost the land they occupy in its entirety or in part and have neither formal legal rights nor recognized or recognizable claims to such land.

Non-title holders who settle in the affected areas after the cut-off date will not be eligible for compensation. They however will be given sufficient advance notice (60 days) to vacate the premises and dismantle affected structures prior to project implementation. The project will recognize both licensed & non-licensed vendors and titled & non-titled households. The displaced persons will be entitled to the following six types of compensation and assistance packages:

- i. Compensation for the loss of land, crops/ trees at their replacement cost;
- ii. Compensation for structures (residential/ commercial) and other immovable assets at their replacement cost;
- iii. Assistance in lieu of the loss of business/ wage income and income restoration assistance;
- iv. Alternate housing or cash in lieu of house to physically displaced households not having any house site;
- v. Assistance for shifting and provision for the relocation site (if required), and
- vi. Rebuilding and/ or restoration of community resources/facilities.

The entitlement framework designed for various categories is based on RFCTLARR 2013 and RTFCTLARR Rules, 2015 of GoA and World Bank Policy guidelines. Both, non-titleholders and titleholder will be compensated as per their eligibility and detailed in the entitlement matrix summarised below

Table No.9.3.Entitlement Matrix

| Sl. No. | Impact Category | Entitlements | Implementation Guidelines |
|--|--|---|--|
| PART I. TITLE HOLDERS - Compensation for Loss of Private Property | | | |
| 1 | Loss of Land (agricultural, homestead, commercial or otherwise or assets attached to the land) | 1.1 Compensation for land at Replacement Cost or Land for land, where feasible. | <p>Land will be acquired by the competent authority in accordance with the provisions of RFCTLARR Act, 2013.</p> <p>Replacement cost for land will be: (i) market value as per Indian Stamp Act, 1899 for the registration of sale deed or agreements to sell, in the area where land is situated; or (ii) average sale price for similar type of land, situated in the nearest village or nearest vicinity area, ascertained from the highest 50% of sale deeds of the preceding 3 years; or (iii) consented amount paid for PPPs or private companies (whichever amount is higher).</p> <p>Plus 100% solatium and 12% interest from date of notification to award.</p> <p>The multiplied factor adopted by the GoA for land in rural area, based on the distance from urban area to the affected area, will be applied.</p> <p>In case only a part of any land plot is affected and its owner desires that the whole plot be acquired on the grounds that the plot has been rendered uneconomic or has been severed due to LA, the competent authority any make additional award as per section 94 of RFCT-LARR Act, 2013 for the remaining part of land without initiating the land acquisition process afresh.</p> <p>Value of Assets attached to the land/building: Compensation for trees/crops etc.</p> <p>a. Cash compensation as estimated u/s 29 (3), RFCT-LARR Act, 2013 by:</p> <p>v. Forest Department for timber trees</p> |

| Sl. No. | Impact Category | Entitlements | | Implementation Guidelines |
|--|---|--------------|--|---|
| | | | | vi. State Agriculture Department for crops vii. Horticulture Department for horticulture, perennial trees viii. Cash assistance to title holders and non-squatters for loss of trees, crops and perennials at market value. b. Three months" advance notice to affected parties to harvest fruits, crops. In case standing crops, the affected parties shall receive three months" advance notice to salvage crops, or compensation in lieu thereof as determined above. |
| 2 | Loss of Structure (house, shop, building or immovable property) | 2.1 | Compensation at replacement cost | The market value of structures and other immovable properties will be determined based on relevant basic Schedule of Rates (SR) as on date without depreciation. Plus 100% solatium For partly affected structures, the PAP will have the option of claiming compensation for the entire structure, if the remaining portion is unviable. |
| PART II. REHABILITATION AND RESETTLEMENT – Both Land Owners and Families Whose livelihoods are primarily dependent on Land Acquired | | | | |
| 3 | Loss of Land | 3.1 | Employment to at least one member per affected family in the project or arrange for a job in such other project as may be required after providing suitable training and skill development in the required field and at a rate not lower than the minimum wages. or One-time payment of Rs. 5,00,000/- for each affected household or | |

| Sl. No. | Impact Category | Entitlements | | Implementation Guidelines |
|---------|-----------------|--------------|---|--|
| | | | Annuity policy that shall pay Rs. 2000/- per month for 20 years with appropriate indexation to CPIAL | |
| | | 3.2 | Subsistence allowance of Rs. 3,000/- per month for a period of one year to affected households who require to relocate due to the project | |
| | | 3.3 | Transportation assistance of Rs. 50,000/- for affected households who require to relocate due to the project | |
| | | 3.4 | One-time assistance of not less than Rs. 25,000/- to all those who lose a cattle shed or a petty shop. | <p>Cattle shed or petty shop shall get one-time financial assistance of such amount as the appropriate Government may, by notification, specify subject to a minimum of twenty-five thousand rupees for construction of cattle shed or petty shop as the case may be.</p> <p>Petty shop will include commercial kiosk, vendor where business is carried out.</p> <p>PIU and the implementation support NGO / agency will consult such PAPs and assess the requirement of subsistence allowance for kiosks and vendors receiving this cash assistance under the petty shop category.</p> <p>Cattle shed shall mean any permanent, semi-permanent structure or makeshift shed erected on long term basis for keeping cattle.</p> |
| | | 3.5 | One-time Resettlement Allowance of Rs. 50,000/- for affected household who have to relocate | |
| | | 3.6 | Additional one-time assistance of Rs. 50,000/- for scheduled | |

| Sl. No. | Impact Category | Entitlements | | Implementation Guidelines |
|---------|-------------------|--------------|---|--|
| | | | caste and scheduled tribe families who are displaced from scheduled areas and are required to relocate due to the project | |
| 4 | Loss of Residence | 4.1 | <p>An alternative house for those who have to relocate, as per PMAY-G specifications in rural areas and a constructed house/flat of minimum 50 sq. m. in urban areas;</p> <p>or</p> <p>Cash in lieu of house if opted, for those who do not have any homestead land and who have been residing in the affected area continuously for a minimum period of 3-years.</p> | <p>An alternative house for those who have to relocate, as per PMAY-G (<i>IAY has been restructured</i>) specifications in rural areas and a constructed house / flat of minimum 50 sq. m. in urban areas or cash in lieu of house if opted (the cash in lieu of house will be Rs.1,20,000/- (plain) and 1,30,000/- (difficult terrain) in line with GoI PMAY-G standards in rural areas and Rs.1,50,000 in case of urban areas).</p> <p>The benefits listed above shall also be extended to any affected family which is without homestead land and which has been residing in the area continuously for a period of not less than three years preceding the date of notification of the affected area and which has been involuntarily displaces from such area.</p> <p>This assistance shall be extendable to mixed-use structures fulfilling residential and commercial purposes in owner as well as un-titled categories.</p> |
| | | 4.2 | <p>Employment to at least one member per affected family in the project or arrange for a job in such other project as may be required after providing suitable training and skill development in the required field and at a rate not lower than the minimum wages.</p> <p>or</p> <p>One-time payment of Rs.</p> | |

| Sl. No. | Impact Category | Entitlements | | Implementation Guidelines |
|---------|-----------------|--------------|--|--|
| | | | 5,00,000/- for each affected household or Annuity policy that shall pay Rs. 2000/- per month for 20 years with appropriate indexation to CPIAL | |
| | | 4.3 | Monthly subsistence allowance of Rs. 3,000/- per month for a period of one year to affected households who require to relocate due to the project | |
| | | 4.4 | Transportation assistance of Rs. 50,000/- for affected households who require to relocate due to the project | |
| | | 4.5 | One-time assistance of not less than Rs. 25,000/- to all those who lose a cattle shed or a petty shop. | <p>Cattle shed or petty shop shall get one-time financial assistance of such amount as the appropriate Government may, by notification, specify subject to a minimum of twenty-five thousand rupees for construction of cattle shed or petty shop as the case may be.</p> <p>Petty shop will include commercial kiosk, vendor where business is carried out.</p> <p>PIU and the implementation support NGO / agency will consult such PAPs and assess the requirement of subsistence allowance for kiosks and vendors receiving this cash assistance under the petty shop category.</p> <p>Cattle shed shall mean any permanent, semi-permanent structure or makeshift shed erected on long term basis for keeping cattle.</p> |
| | | 4.6 | One-time assistance of Rs. 25,000/- for each | |

| Sl. No. | Impact Category | Entitlements | | Implementation Guidelines |
|---------|---|--------------|--|---------------------------|
| | | | affected family of an artisan or self-employed and who has to relocate | |
| | | 4.7 | One-time Resettlement Allowance of Rs. 50,000/- for affected household who have to relocate | |
| | | 4.8 | Additional one-time assistance of Rs. 50,000/- to scheduled caste and scheduled tribe families who are displaced from scheduled areas and are required to relocate due to the project | |
| | | 4.9 | Right to salvage affected materials | |
| 5 | Loss of shop/ trade/ commercial structure | 5.1 | <p>Employment to at least one member per affected family in the project or arrange for a job in such other project as may be required after providing suitable training and skill development in the required field and at a rate not lower than the minimum wages.</p> <p>or</p> <p>One-time payment of Rs.5,00,000/- for each affected household</p> <p>or</p> <p>Annuity policy that shall pay Rs. 2000/- per month for 20 years with appropriate indexation to CPIAL</p> | |
| | | 5.2 | Monthly subsistence allowance of Rs. 3,000/- per month for a period of one year to affected households who require to relocate due to the | |

| Sl. No. | Impact Category | Entitlements | | Implementation Guidelines |
|---|---------------------|--------------|---|---|
| | | | project | |
| | | 5.3 | Transportation assistance of Rs. 50,000/- for affected households who are required to relocate due to the project. | |
| | | 5.4 | One-time assistance of Rs. 25,000/- for each affected family of an artisan or self-employed or small trader and who has to relocate. | |
| | | 5.5 | One-time Resettlement Allowance of Rs. 50,000/- for affected household who have to relocate | |
| | | 5.6 | Additional onetime assistance of Rs. 50,000/- to scheduled caste and scheduled tribe families who are displaced from scheduled areas and who require to relocate due to the project | |
| | | 5.7 | Right to salvage affected materials | |
| PART III. IMPACT TO SQUATTERS AND ENCROACHERS –where no Land Acquisition is done | | | | |
| 6 | Impact to Squatters | 6.1 | Loss of House | Only those directly affected squatters who live there will be eligible for all assistance. Structure owners in government lands who do not live there and have rented out the structure will be provided compensation for structure and no other assistance will be provided to them. The occupier (squatter-tenant) will be eligible for other assistances. |
| | | 6.1.1 | Compensation at scheduled rates without depreciation for structure with 1-month notice to demolish the affected structure | |
| | | 6.1.2 | Right to salvage the affected materials | |
| | | 6.1.3 | House construction grant of Rs. 1,20,000/- for all those who have to relocate and who do not have a house. Additional house site grant of Rs. 50,000/- to those who do not have a house site | |
| | | 6.1.4 | One-time subsistence | |

| Sl. No. | Impact Category | Entitlements | | Implementation Guidelines |
|---------|-----------------|--------------|---|--|
| | | | allowance of Rs. 18,000/- | |
| | | 6.1.5 | Shifting assistance of Rs. 10,000/- | |
| | | 6.2 | Loss of Shop | <p>Only those directly affected squatters who do business there will be eligible for all assistance.</p> <p>Structure owners in government land who do not do the business and have rented out the structure will be provided compensation for structure and no other assistance will be provided to them. The occupier (squatter-tenant) will be eligible for other assistances.</p> |
| | | 6.2.1 | Compensation at scheduled rates without depreciation for structure with 1-month notice to demolish affected structure | |
| | | 6.2.2 | Right to salvage the affected materials | |
| | | 6.2.3 | One-time rehabilitation grant of Rs. 25,000 for reconstruction of affected shop. | |
| | | 6.2.4 | One-time subsistence allowance of Rs. 18,000/- | |
| | | 6.2.5 | Shifting assistance of Rs. 10,000/- | |
| | | 6.3 | Kiosks / Street Vendors | <p>Petty shop will include commercial kiosk, vendor where business is carried out. Petty shop shall get one-time financial assistance of such amount as the appropriate Government may, by notification, specify subject to a minimum of twenty-five thousand rupees for construction of petty shop.</p> <p>PIU and the implementation support NGO / agency will consult such PAPs and assess the requirement of subsistence allowance for kiosks and vendors receiving the cash assistance under the petty shop category.</p> |
| | | 6.3.1 | 1-month advance notice to relocate to nearby place for continuance of economic activity. | |
| | | 6.3.2 | For temporary loss of livelihood during construction period, a monthly subsistence allowance of Rs. 3,000/- will be paid for the duration of disruption to livelihood, but not exceeding 3-months | |
| | | 6.3.3 | If relocation to nearby place and continuance of economic activity in the same place is not possible, then one time rehabilitation grant of Rs. 25, 000/-. | |
| | | 6.4 | Cultivation | |
| | | 6.4.1 | 3-month notice to harvest standing crops or market value of compensation for standing crops | |
| 7 | Impact to | 7.1 | Cultivation | Market value for the loss of standing |

| Sl. No. | Impact Category | Entitlements | | Implementation Guidelines |
|---|---|--------------|--|--|
| | Encroachers | 7.1.1 | 3-month notice to harvest standing crops or market value of compensation for standing crops, if notice is not given | crops will be decided by the PIU in consultation with the Agriculture or Horticulture Department |
| | | 7.2 7.2.1 | Structure 1-month notice to demolish the encroached structure | |
| | | 7.2.2 | Compensation at scheduled rates without depreciation for the affected portion of the structure | The value of commercial structures and other immovable properties will be determined on the basis of relevant Basic Schedule of Rates (SR) as on date without depreciation |
| PART IV. IMPACT TO VULNERABLE HOUSEHOLDS | | | | |
| 8 | Vulnerable Households | 8.1 | One-time assistance of Rs. 25,000/- to DHs who have to relocate | <p>One adult member of the affected household, whose livelihood is affected, will be entitled for skill development.</p> <p>The PIU with support from the NGO will identify the number of eligible vulnerable displaced persons during joint verification and updating of the RAP and will conduct training need assessment in consultations with the PAPs so as to develop appropriate training programmes suitable to the PAP"s skill and the region.</p> <p>Suitable trainers or local resources will be identified by PIU and NGO in consultation with relevant training institutes</p> |
| PART V. IMPACT DURING CIVIL WORKS | | | | |
| 9 | Impact to structure / assets / tree / crops | 9.1 | The contractor is liable to pay damages to assets / trees / crops in private / public land, caused due to civil works | The PIU will ensure compliance to these provisions. |
| 10 | Use of Private Land | 10.1 | The contractor should obtain prior written consent from the land owner and pay mutually agreed rental for use of private land for storage of material or movement of vehicles and machinery or setting up of camps or diversion of docking | |

| Sl. No. | Impact Category | Entitlements | | Implementation Guidelines |
|--|---|--------------|---|--|
| | | | areas during civil works. | |
| PART VI. COMMON PROPERTY RESOURCES | | | | |
| 11 | Impact to common property resources such as places of worship, community buildings, schools, etc. | 11.1 | Relocation or restoration, if feasible, or cash compensation at replacement cost. | |
| 12 | Utilities such as water supply, electricity, etc. | 12.1 | Will be relocated and services restored prior to commencement of civil works. | The PIU will ensure that utilities are relocated prior to commencement of civil works in accordance with the civil works schedule. |
| PART VII. UNFORESEEN IMPACTS | | | | |
| Unforeseen impacts encountered during implementation will be addressed in accordance with the principles of RFCTLAR 2013 / World Bank Safeguards Policies. | | | | |

9.6. Process flow for Land Acquisition Process and R&R

9.6.1. Requisition of Land by AIWTDS

The proposal for acquisition of any private land will be made in the formats prescribed by the enacted rules of the Assam State Government on the RFCTLARR 2013. These formats will include khasra maps, along with the details of area of land to be acquired.

9.6.2. Appointment of “Administrator” for R&R

As per Section 2 of the RFCTLARR Act 2013, the appropriate government (concerned state governments) will acquire land on behalf of other „requiring body“. An officer appointed as the administrator will be responsible for the purpose of Rehabilitation and Resettlement as per Section 43 of the RFCTLARR Act 2013. An officer not below the rank of Collector, additional Collector or Deputy Collector or any other officer of an equivalent rank is appointed as the „Administrator“.

9.6.3. Notification, Declaration and Preparation of Award

Upon receiving the requisition application, the concerned State Government will conduct a Social Impact Assessment as per Chapter 2 of the RFCTLARR Act 2013 unless exempted as per procedures established in the state rules for RFCTLARR 2013. Upon completion of the assessment the „Administrator“ appointed by the concerned government shall issue preliminary notifications (as per Section 11 (1)), declarations (as per Section 19 (1) for the land to be acquired. A demand is prepared by the District Administration as per rules framed by the concerned state government under the Sections 26,27,28,29,30 of the RFCTLARR Act 2013. The R&R award list and scheme is prepared on the basis of the census and survey undertaken by the District Administration and after valuation of the assets affected is completed. The R&R scheme and award is forwarded to the R&R commissioner appointed for the state. If the State Government is satisfied with the Scheme, the District Administration may issue declaration as per Section 19 (1). The requiring body deposits the (full or part) amount prior to the declaration to enable the concerned State Government to make the declaration.

9.6.4. Method of Valuation of Project Affected Areas

The valuation method and basis for the compensation for LA will be done as per the norms stipulated in Sections 26, 27, 28, 29, 30 and First Schedule of the RFCTLARR Act 2013. The Valuation method for compensation for land and structures and trees is given below:

- Valuation of Land – Land will be acquired in accordance with provisions of Right to Fair Compensation and Transparency in Land Acquisition, Rehabilitation and Resettlement Act, 2013 and while determining the compensation for land, the competent authority will be guided by the provisions of Sec 26, Sec 27, Sec 28, Sec 29 and Sec 30 of RFCTLARR Act, 2013. The compensation includes the multiplying factor of 1.25-1.75 times on the land value being higher of the guideline value or average of higher 50% of sale rates for last 3 years or any rates consented for PPP or private projects. In addition, 100% solatium for involuntary acquisition of land will be added. If the residual land, remaining after acquisition, is unviable, the owner of such land/property will have the right to seek acquisition of his entire contiguous holding/property.
- Valuation of Structure - The replacement value of houses, buildings and other immovable properties will be determined on the basis of updated Basic Schedule of Rates (SoR) as on date without depreciation and 100% solatium will be added to the structure compensation. While considering the PWD SoR rate, PIU will ensure that it uses the latest SoR for the residential and commercial structures in the urban and rural areas of the region. Wherever the SoR for current financial year is not available, the PIU will update the SoR to current prices based on approved previous year escalations. Compensation for properties belonging to the community or common places of worship will be provided to enable construction of the same at new places through the local self-governing bodies like Village Panchayat/Village council in accordance with the modalities determined by such bodies to ensure correct use of the amount of compensation. Further, all compensation and assistance will be paid to PAPs at least 1 month prior to displacement or dispossession of assets.
- Valuation of trees- Compensation for trees will be based on their market value. Loss of timber bearing trees will be compensated at their replacement cost and compensation for the loss of crops, fruit bearing trees will be decided by the PIU in consultation with the Departments of Forest or Agriculture or Horticulture as the case may be. The valuation of fruit bearing trees will take into account the productive age of such trees. In line with the provision of RFCTLARR Act 2013, 100% solatium will be added to the assessed value of the trees. Prior to taking possession of the land or properties, the compensation will be fully paid and PAPs will have the opportunity to harvest crops/trees within 1-month from the date of payment of compensation.

Even after payment of compensation, PAPs would be allowed to take away the materials salvaged from their dismantled houses and shops and no charges will be levied upon them for the same. A notice to that effect will be issued intimating that PAPs can take away the materials so salvaged within 15 days of their demolition; otherwise, the same will be disposed by the project authority without giving any further notice. Trees standing on the land owned by the government will be disposed of through prevailing practice by the concerned Revenue Department/ Forest Department.

➤ Disbursement process

Once, the R&R scheme is approved by the appropriate government, the District Administration issues notices to titleholders losing land, trees and structures through camps in the affected area. The disbursement of assistances and compensation may happen in camps or at the District Administration's office, where in documentation of the PAHs is examined and assistances and compensation is deposited as cheques or deposited in individual accounts. The collector shall take possession of the land once all monetary disbursements are fully completed and the collector will be responsible for ensuring that the rehabilitation and resettlement process is complete before the displacement of the population as per Section 37 of the RFCTLARR Act 2013.

9.7. Implementation Process and Arrangements

The implementation of RAP is the responsibility of the Implementation Agency (AIWTDS) along with the Revenue Department. A Social Development Specialist at PMU will be responsible for overall coordination of the implementation of SIMP/RAP. The Social Specialist (Resettlement) at the E&S Cell, PIU at the divisional level will coordinate the field level activities.

R&R Administrator: As per the Section 43 of RFCTLARR Act 2013, an officer not below the rank of Additional Collector will be designated as the „Administrator“ of R&R. The R&R Administrator will be responsible for formulation, execution and monitoring of the R&R scheme/ RAP for titleholders (land owner and landless whose livelihoods are primarily dependent on the lands being acquired).

Social Development Specialist at the PMU: The specialist will be responsible for:

- Provide guidance to SIA Consultant appointed by AIWTDS in conducting the SIA and preparation of Resettlement Action Plan/ Indigenous Peoples' Development Plan for non-titleholders.
- Guide the SIA consultant to undertake due diligence on project sections where land was previously acquired to ensure compliance with government regulations. Prepare due diligence report and/or corrective action plan, if needed.
- After the SIA for land acquisition (titleholders), provide support to the R&R Administrator (or the agency outsourced by the Revenue Department) in conducting resettlement survey and census, meaningful consultations, and collecting data as per the requirements of RFCTLARR, 2013.
- Review the organizational structure and assess the institutional capacity of AIWTDS to implement the RAPs, and other social development-related measures and recommend improvements required before the start of land acquisition.
- Assist AIWTDS in recruitment of supporting NGOs for implementation of RAPs and IPDPs.
- Facilitate trainings to government personnel, NGOs and contractor in preparing and managing resettlement activities.
- Facilitate coordination between various government departments in land acquisition and implementation of the RAP.
- Carry out periodic review of the progress on RAP implementation and ensure that the progress reports are submitted in a timely manner.

- Verify whether the PIUs are handing over the land free from encumbrance as stipulated in the contract document.
- Consolidate the progress reports received from the respective PIUs and submit the quarterly progress report to WB and any other information as required by WB in a timely manner.

Social Specialist at the PIU: The specialist will be responsible for:

- Dissemination of project information to the project affected community with assistance from SIA Consultant
- Ensure establishment of Grievance Redress Committee at the district level for grievance redress with assistance from SIA Consultant
- Undertake field visits and advise the field staff about the RAP safeguards documentation required for sub-projects.
- Ascertain the extent of private land to be acquired and extent of government land to be transferred and liaison with the jurisdictional Additional Collector and concerned government departments in getting possession of the same.
- Review RAP for non-titleholders prepared by the SIA consultant and finalize the same.
- Disclosure of project information in public spaces and through relevant media.
- Facilitate the survey and census of affected persons by R&R Administrator (or the agency outsourced by the Revenue Department).
- Assist the R&R Administrator in finalizing the RAPs for titleholders based on the census data, including measures to restore livelihoods and quality of life.
- Based on the survey and census, identify permanent and temporary socio-economic impacts as a result of land acquisition, changes in land use, or restrictions of access to assets and common property resources.
- Assess and provide best estimate on impact to land assets and non-land assets for titleholders and non-titleholders.
- Assess risks and opportunities for affected people. Identify strategies and options to restore livelihoods and quality of life.
- Coordinate with the supporting NGO during the RAP implementation.
- Review and approve micro-plans, containing the list of PAPs and their entitlements, prepared by the NGO.
- Obtain necessary approval for the micro-plans and make necessary funds available for disbursement and for development of resettlement sites, if any.
- Ensure payment of compensation and R&R assistance to the PAPs.
- Facilitate consultation by the civil works contractor with community throughout implementation.
- Wherever required, coordinate with Additional Collector and field staff in identifying suitable land for resettlement sites and monitor the progress of development of site and relocation of PAPs.
- Undertake internal monitoring of the progress made in RAP implementation and take necessary corrective actions, if required.
- Review and consolidate the LA and RAP implementation progress reports submitted by the jurisdictional Additional Collector, Support NGO, and submit monthly progress report to PMU.

Supporting NGO/(RAP implementing Agency): The NGO will be responsible for the following:

- Assist PIU in verification and updating, if required, the detailed census and socio-economic survey of displaced persons carried out by the SIA Consultant (non-titleholders) and R&R Administrator (titleholders) based on detailed design, and verify the identity of below poverty line, female-headed, and other vulnerable households affected by land acquisition and involuntary resettlement and issue ID cards;
- Prepare micro plan and get vetted by PIU;
- Facilitate the process of disbursement of compensation to the PAPs – coordinating with the PIU and informing the displaced persons of the compensation disbursement process and timeline;
- Assist PAPs in opening bank accounts explaining the implications, the rules and the obligations in having a bank account, process of disbursement adopted by the Additional Collector and how s/he can access the resources s/he is entitled to;
- In case of relocation, assist the PAPs in ensuring a smooth transition (during the part or full relocation of the affected persons), helping them to take salvaged materials and shift;
- In consultation with the PAPs, inform the PIU about the shifting dates agreed with PAPs in writing and the arrangements they desire with respect to the entitlements;
- Organize training programs to the vulnerable for income restoration;
- Conduct meaningful consultations throughout the RAP implementation and ensure disclosure of the summary of RAPs in an accessible manner to the displaced persons;
- Assist PAPs in grievance redressal process;
- Assist PIU in keeping detailed records of progress and monitoring and reporting system of RAP implementation; and act as the information resource centre for community interaction with the project and maintain liaison between community, contractors, project implementing units and the administrator, during the execution of the works.

9.8. Rehabilitation and Resettlement Award

In accordance with the provisions of the RFCTLARR Act [Sec31 (1)], the competent authority will pass a Rehabilitation and Resettlement (R&R) Award. All the affected titleholders who are eligible for R&R assistance will be notified along with details of eligible assistance as per the provisions of RFCTLARR Act. Initially a draft list will be notified by giving minimum of 15 days' time inviting objections, if any, regarding discrepancies on the nature and quantum of assistance. The final list will be notified after taking into account the objections, if any. Similarly, the list of those affected non- title holders will also be notified along with the details of R&R assistance and a separate R&R award enquiry will be conducted for the non-titleholders.

9.8.1. Micro plan

The implementation support NGO will prepare the draft micro plan, milestone wise for each of the sub-project detailing the type of loss, tenure of the PAP, vulnerability status and the entitlements as per the provisions of the Entitlement Matrix (EM) in the RPF. The draft micro

plan will be disclosed in the jurisdictional Village Panchayat where the PAPs are living/having business, and 1-week after the disclosure, the R&R award enquiry will be held by the jurisdictional Additional Collector (R&R Administrator).

Based on the R&R award enquiry outcome, the NGO will submit the final micro plan to the Executive Engineer, PIU for verification and onward transmission to Project Director, PMU. The Project Director, PMU, after scrutiny of the micro plan will accord approval for the same and submit to the jurisdictional Additional Collector (R&R Administrator) with necessary funds for disbursement.

9.8.2. R&R Award Process

The Additional Collector (R&R Administrator) will hold R&R award enquiry in the project area and will send prior intimation to all concerned PAPs through the jurisdictional Patwaris and the NGO.

During the R&R award enquiry, each PAP will be informed about the type of loss and tenure as recorded during census and socio-economic survey and verified subsequently, and the entitlements due to the PAP as per the provisions contained in the EM of the RPF. All the PAPs will be given an opportunity to be heard and concerns if any, will be addressed. The R&R proceedings will be recorded and copy of the R&R award will be issued to the PAP then and there.

9.8.3. E-RAP Tool

A well-designed MIS will be created and will be maintained at the PIU as per the requirements of the Assam LARR Rule, 2015. The E-RAP MIS and mobile application tool will be used to manage and track the processes and data for the land acquisition process. The MIS will be supported with approved software and will be used for maintaining the PAPs baseline socio-economic characteristics, developing pre-defined reports, and tracking the land acquisition and resettlement progress. The individual entitlements, compensation calculations, structure valuation, etc. will be updated using MIS software. The data and information required for periodical progress reports will be generated using MIS database.

9.8.4. Capacity Building on LA and R&R

The staff of PIU, NGO and the staff of PMU, who are involved in LA and R&R will require to be familiar with land acquisition procedures and WB Safeguards policy requirements. In order to build the capacity of the PIU and the PMU, an orientation and training in resettlement management at the beginning of the project will be undertaken. The training activities will focus on issues concerning (i) principles and procedures of land acquisition, (ii) public consultation and participation, (iii) entitlements and compensation disbursement mechanisms, (iv) Grievance redressal and (v) monitoring of resettlement operation.

9.9. Livelihood Restoration and Income Generation Plan

Development project may have an adverse impact on the income of project-affected persons. The basic postulates of all developmental activities should be that no one is worse off than before the project. Restoration of pre-project levels of income is an important part of rehabilitating socioeconomic and cultural systems in affected communities. To achieve this

goal, preparation of Income Restoration Plan should be done in consultation with the affected persons and they should explicitly approve the Plan.

Majority of the eligible families for income restoration earn their livelihood through petty businesses and agricultural activities (marginal/small) therefore, it is imperative to ensure that the PAPs can reconstruct their livelihood. The NGOs engaged in the implementation of the RAP will ensure that the PAPs are facilitated to obtain plots near their existing habitation to minimize disruption to their social network and normal work pattern.

Other short-term strategies for restoring their income during periods immediately before and after relocation/vacating includes providing the PAPs with adequate compensation prior to relocation/vacating the premises, along with transit allowances, one-time relocation allowance, free transport to resettlement areas or assistance for transport, transitional/subsistence allowances or grants until adequate income is generated, special allowances for vulnerable groups. With consideration of PAPs skills and the project's workforce requirement, PAPs access to project related employment opportunities to either work under the main investment project at the terminals during the operational phase (For example: *unskilled work such as Bhandari, Chowkidar, Field Khalashi, Ghat Helper, GhatKhalashi, Painter Helper, Sweeper, etc.*) or during the construction phase of the project, among others will be promoted.

The PAPs are required to participate in developing feasible long- term income generating strategies. The long- term options are expected to be developed during the implementation of the RAP and also supported by the government assistance. Government of India along with the state governments runs various poverty alleviation programmes. Partnering NGO can facilitate PAPs to participate in these programmes as per their choices and skill requirement. One such scheme is the centralised Mahatma Gandhi National Rural Employment Guarantee Act which provides additional gainful employment for the unemployed population in rural areas, especially during lean agriculture season. Access to centrally sponsored schemes such as *Support to Training and Employment Programme for Women (STEP)*, *Indira Gandhi Matritva Sahyog Yojna*, *Nai Roshni* and *Sawayam Sidha* which will socially and economically empower women PAPs. The NGOs can also facilitate in accessing state run schemes such as *Baideu* and *Nabou* Schemes which are aimed at providing financial assistance to unemployed single women and widows. Under the Baideu scheme, one-time financial assistance of Rs. 10,000 will be given to each unmarried unemployed woman of 45 years and above from BPL families. Under Nabou scheme, a one-time financial assistance is provided to unemployed widows.

Strategic interventions such as establishing training needs; identification of skills; hiring training staff; providing training to interested PAPs; ensuring that PAPs take up their new vocation; mid-term evaluation and corrective measures if required; and concurrent monitoring will be undertaken. The results of concurrent monitoring and mid-term evaluation will be shared with the NGO to bring in corrective measures. The Social Specialist (R&R) at the PIU through the contracted NGO will ensure that these steps are followed. The NGO will use the following parameters to identify an alternative livelihood/ income restoration scheme for each PAP:

- Education level of PAPs

- Skill possession
- Likely economic activities in the post displacement period
- Extent of land left
- Extent of land purchased
- Suitability of economic activity to supplement the income
- Market potential and marketing facilities

9.10. R&R Budgets

R&R Budget has been elaborated in Chapter 12 on Budgetary Allocation.

Annexure - 3

NOC for the approach road

অসম চৰকাৰ
চক্ৰ বিষয়াৰ কাৰ্য্যালয় ::::::::::::::: উত্তৰ গুৱাহাটী ৰাজহ চক্ৰ
আমিনগাঁও

নং উগুচ-২০২৩/ 1994

তাৰিখ: 31/7/23

প্ৰতি,

অতিৰিক্ত উপায়ুক্ত, কামৰূপ আমিনগাঁও
ভূমি লেখ্য শাখা

বিষয়: Assam Inland Water Transport Development Society ৰ Passenger Ferry Terminal
নিৰ্মানৰ বাবে যুতীয়া জৰীপ সন্দৰ্ভত


প্ৰসঙ্গ: ২৬-৭-২০২৩ ইং তাৰিখৰ AIWTD-11017/6/2023

মহাশয়,

ওপৰোক্ত বিষয় সন্দৰ্ভত সন্মান সহকাৰে জনাওঁ যে, যোৱা ২৯-৭-২০২৩ ইং তাৰিখে
Assam Inland Water Transport Development Society ৰ বিষয়াৰ লগত যুতীয়া ভাবে জৰীপ কৰি শিলা
সিন্দুৰী ঘোপা মৌজাৰ উত্তৰ গুৱাহাটী টাউনৰ বৰ্তমানৰ IWT ফেৰী ঘাট ৰ ওচৰত Passenger Ferry
Terminal নিৰ্মানৰ বাবে যাতায়তৰ বাবে ৪.৫ মিটাৰ বহল এটি পথৰ ঝোখ মাপ কৰি দিয়া হল।
মহোদয়ৰ বিহিত ব্যৱস্থাৰ বাবে প্ৰেৰন কৰা হল।

সংলগ্ন: ওপৰত উল্লেখ কৰা ধৰণে।


ভৱদীয়-


চক্ৰ বিষয়া
উত্তৰ গুৱাহাটী ৰাজহ চক্ৰ
আমিনগাঁও

স্মাৰক: উগুচ-২০২৩/1994-A

প্ৰতিলিপি প্ৰেৰন:

১) The State Project Director, Assam Inland Water Transport Development Society.


চক্ৰ বিষয়া
উত্তৰ গুৱাহাটী ৰাজহ চক্ৰ
আমিনগাঁও

Annexure - 4

Survey Report



Assam Inland Water Transport Development Society
(An Autonomous Body under the Transport Department, Government of Assam)
3rd floor, Directorate of Inland Water Transport, Ulubari, Guwahati – 7::email: dir.iwtds-as@gov.in::Tel:+91361-2526421

No.AIWTDS/

Dated:

Report on Socio – Economic Survey at North Guwahati Passenger Ferry Terminal site

The demarcation of the land required for construction of North Guwahati Passenger Ferry Terminal was done by AIWTDS Officials in the presence of the Circle Officer of North Guwahati on 9th June, 2023. Subsequently a joint survey was conducted at the construction site of North Guwahati Terminal on 23rd June which was considered as the cut-off date based on the guidelines of the World Bank as the final date for identification of squatters by Social Development Expert of AIWTDS, Kajoree Chetia and Junior Engineer of Technical team of AIWTDS, Rituparna Chaudhury, representative from GC team along with Junior Engineer of DIWT, Mukul Das and Khalashi of North Guwahati Ghat, Bhogi Deka.

During the survey, it was found that the site for construction was encumbrance free however 3 squatters were identified along the approach road only leading to the site. As per the DPR of the project states the requirement of 4.5 metres along the approach road for movement of heavy machinery for construction. Hence these three squatters will be required to be partially displaced before the onset of the construction for free movement of heavy vehicles.

Following details of the squatters were identified during the survey:

| Squatter Sl. No | Measure of approach road required (in metres) | Current measurement of approach road along the shop (in metres) | Measurement of partial displacement of the squatter required for 4.5 metre (in metres) |
|-----------------|---|---|--|
| Squatter No. 1 | 4.5 | 3.7 | 0.8 |
| Squatter No. 2 | 4.5 | 3.85 | 0.65 |
| Squatter No. 3 | 4.5 | 4 | 0.5 |

Apart from identifying the above mentioned squatters during the survey conducted on 23rd June, 2023, a Socio economic survey was also conducted to collect the personal livelihood details of the squatters. This information will be required to determine their rehabilitation and resettlement amount later based on the approved Resettlement Policy Framework (RPF) of the World Bank. Accordingly, the Resettlement Action Plan (RAP) will be created for the aforesaid 3 squatters based on the entitlement matrix of the approved RPF. The RAP will then be shared with World Bank for information and the Government for the disbursal of the resettlement amount for the squatters.



Squatter No. : 01

Name: Bapdhan Das



Squatter No. : 02




Name: Sunu Das



Squatter No. : 03

Name: Milan Saikia

Attendance sheet of the Survey undertaken on 23rd June, 2023 at
North Guwahati

| Sl. No | NAME | DESIGNATION | SIGNATURE |
|--------|---------------------------------------|-------------|---|
| 1. | KASOREE CHETIA | SDE | Kajoree Chetia |
| 2. | Rituparna Choudhury | J.E. |  |
| 3. | Meekul Ch. Das. | J.E. |  |
| 4 | Bhargi ^{22m} Dora G. Helpwz. | |  |
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |